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1.0 INTRODUCTION 
 
This Request for Proposals (RFP) is issued by Utah Department of Transportation  (UDOT) to 
seek Proposals for the Parley’s Crossing Tunnel @ I-215 Project STP-LC35(123)].  Proposals 
are invited from and will only be considered from those parties (Proposers) who have been 
short-listed from the Request for Qualifications dated April 17, 2003. 
  
In the preparation of Proposals, Proposers should address and/or consider the Project goals. 
 
Project Goals: 
 
The Department’s goals for the Project are: 

 
a) QUALITY 

• Constructible, durable and maintainable; 
• Minimal disruption to traffic 
• Safe 
• Responsive to public concerns; and 
• Aesthetically enhancing structure. 

b) TIME 
• Final Completion no later than August 23, 2004; and 

c) COST 
• Within Budget 

 
1.1     THE PROPOSAL 

 
1.1.1     Documents in the RFP 
 
The Documents issued as part of this RFP consist of the following: 

 
• Instructions to Proposers (“ITP”); 
• Contract Documents, Parts 1 through 5 inclusive;  
• Appendices Reference Documents; and 
• Additional documents issued by addenda to this RFP. 

 
1.1.2      Proposal Documents 
 
The Proposal Documents to be submitted initially by the Proposer shall consist of the 
information and completed forms required by RFP, Appendix B.   
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1.1.3      Evaluation Notebook 
 
The information requested in, Appendix B should be submitted as an Evaluation Notebook in 
the format specified in RFP, Appendix C. 

 
1.1.4      Price Proposal 
 
The Pricing Documents requested in Appendix D, should be sealed in a separate envelope. 
 
1.1.5      Inclusion in Contract 
 
For the selected Proposer, all the documents (information and forms less appendices) 
specified in RFP will be included in and bound into the contract. 
 
1.1.6      Required Forms 
 

      Failure to provide all the information and all completed forms in the format specified in RFP,             
     Appendices B and D may result in UDOT’s rejection of the Proposal or giving it a lower  
     rating. 

 
1.1.7      Property of UDOT 
 
All documents submitted by the Proposer in response to this RFP shall become the property of 
UDOT and will not be returned to the Proposer.   
 
1.1.8      Errors 
 
If any mistake, error or ambiguity is identified by the Proposer at any time during the 
Proposal process in any of the documents supplied by UDOT, the Proposer shall be under a 
duty to notify UDOT in writing in accordance with ITP Section 2.3. 
 

1.2        DEFINITIONS 
 

For definitions that are applicable to the RFP refer to RFP Part 1, Section 7.2
 

1.3        IMPROPER CONDUCT 
 
1.3.1 Prohibited Activities 
 
If the Proposer, or anyone representing the Proposer, offers or gives any advantage, gratuity, 
bonus, discount, bribe or loan of any sort to UDOT, including agents or anyone representing 
UDOT at any time before or during the Proposal, UDOT shall immediately disqualify the 
Proposer, the Proposer shall forfeit its Proposal security, and UDOT may pursue other 
remedies allowed by law. 
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1.3.2 Non-Collusion Affidavit/Affirmation  
 
The Proposer shall provide the Non-Collusion Affidavit/Affirmation (Form NC, RFP, 
Appendix A).  See RFP Part 4, Special Provision 00120. 

 
1.4        LANGUAGE REQUIREMENT 

All communication regarding this Proposal shall be in the English language. 
 
1.5        PROPOSAL DUE DATE 

 
The completed Evaluation Notebook, along with the separate sealed Pricing Documents shall 
be delivered to the addressee at the address specified in RFP Part 1, Section 1.2, no later than 
the time and date specified in RFP Part 1, Sections 1.3 and 1.4. 

 
1.6        INSURANCE 

 
 This project requires Contractor provided insurance in accordance with 2002 UDOT Standard 
Specifications. 
 

1.7        CHANGES TO THE PROPOSER’S ORGANIZATION 
 
If the Proposer wishes to change the organization represented in its SOQ by adding or 
deleting a Principal Participant and/or Designer, it must receive written permission to do so 
from UDOT prior to submitting its Proposal.  If a request is made to add to the organization, 
the Proposer shall submit with its request that information specified for Principal Participants 
and/or Designers in the RFQ, including legal and financial data as well as the information for 
qualitative evaluation.  If a Principal Participant is being deleted, the Proposer shall submit 
such information as may be required by UDOT to show that the changed team still meets the 
RFQ criteria (pass/fail and qualitative).  If any changes are made the Proposer will submit 
Form KP from Appendix A in this RFP. 

 
2.0 PROCUREMENT PROCESS 

 
2.1        METHOD OF PROCUREMENT 

 
The evaluation of Proposals and award of the Contract will be based on “best value” (scope, 
price and other factors as identified in this RFP). 

 
2.2    RECEIPT OF THE PROPOSAL DOCUMENTS AND OTHER INFORMATION 
 

The RFP and other information may be obtained by pre-qualified Proposers from the person 
designated as Project Administrator in RFP Part 1, Section 1.2.  UDOT will provide three (3) 
sets of CD-ROMs. 
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2.2.1 Rules of Contact 
 
The following rules of contact shall apply during Contract procurement for the Parley’s 
Crossing Tunnel @ I-215 [Project STP-LC35(123) 
 
The rules are designed to promote a fair, unbiased, legally defensible procurement process.  
UDOT is the single source of information regarding the Contract procurement.  All agency 
staff who are involved in the Parley’s Crossing Tunnel @ I-215 [Project STP-LC35(123)] 
procurement are required to defer to these rules during the process. 
 
The selection process began on April 17, 2003, and is anticipated to be completed with the 
award of the Contract in May  2004.  These rules of contact are now in effect.  The specific 
rules are as follows: 

 
a) No Proposer or any of its team members may communicate with another Proposer or its 

team members with regard to this RFP or either team’s Proposal.  This rule is made with 
the understanding that some Subcontractors (i.e., sculptured shotcrete subcontractors) 
may be members of more than one team.  This is acceptable.  However, if a 
Subcontractor is shared between two (2) or more Proposer teams, those teams shall 
establish a protocol to ensure that Subcontractor will not act as a conduit of information; 

b) To request explanations of the written Proposal documents the Proposers shall only 
communicate with UDOT in writing, preferably by e-mail or by delivering or faxing to 
the designated representative (Project Manager see RFP Part 1 Section 1.1).  Any e-
mails shall be titled, “RFP Clarification on Parley’s Crossing Tunnel @ I-215”.   

c) The Proposers are permitted to contact UDOT employees regarding the Parley’s 
Crossing Tunnel @ I-215.  See RFP Part 4, Special Provision 00120 Part 1 Article 1.7 
for specific instructions.  Any communications determined to be improper, at the sole 
discretion of UDOT, may result in disqualification; 

d) Any official communications regarding the Parley’s Crossing Tunnel @ I-215 will be 
disseminated from UDOT Region 2 office on UDOT letterhead.  Any official 
communications will be in writing and signed by George Deneris or a designated 
representative specified by George Deneris in writing; and 

e) UDOT will not be responsible for any verbal information or communication that occurs 
outside the official communication process specified herein or in RFP Part 4, Special 
Provision 00120 Part 1 Article 1.7. 

 
2.3        REQUESTS FOR CLARIFICATION AND CORRECTION OF ERRORS 

 
UDOT will consider requests for clarification and requests to correct errors.  Any request 
must be received by UDOT at the address specified in RFP Part 1, Section 1.1, no later than 
14 days prior to the Proposal Due Date, except issues relating to the last addendum (if issued 
later than 14 days prior to Proposal Due Date), in which case requests received no later than 
11 days prior to the Proposal Due Date will be addressed by UDOT.  All requests shall be 
submitted in the format of Form CF (RFP, Appendix A) in hardcopy and electronic format 
(using Microsoft Word). 
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2.4        ADDENDA AND CLARIFICATION NOTICES 
 
2.4.1 Addenda 
 
UDOT reserves the right to issue Addenda at any time during the period of the Proposal.  Any 
such Addendum will only be bound into and included as part of the Contract if expressly 
stated in the Addendum.   
 
2.4.2 Correspondence and Communication 
 
The Proposer shall note that no correspondence or communication from UDOT or anyone 
representing UDOT regarding the RFP, or the Proposal process shall have any effect unless it 
is complies with ITP Section 2.2.1. 

 
2.4.3 Clarification Notices 
 
UDOT reserves the right to issue Clarification Notices at any time during the Proposal period.  
Any issues referred to in a Clarification Notice that are to be bound into and/or included as 
part of the Contract will be covered by an Addendum to this RFP per ITP Sections 2.4.1 and 
2.4.2. 

 
2.4.4 Final Addenda and Clarification Notice Date 
 
UDOT does not anticipate issuing any Addenda and/or Clarification Notices later than 11 
days prior to the Proposal Due Date. 

 
2.5        COMPLIANT PROPOSAL 

 
The Proposer shall submit a Proposal that provides all the information required by the RFP.  If 
the Proposal does not fully comply with the instructions and rules contained in the RFP, 
including the appendices, it may be disqualified.  By way of example, a Proposal will be 
considered non-compliant if it seeks to qualify or change any of the Contract requirements or 
to limit or modify the bonds or warranties required, if the Proposal Bond (RFP, Appendix A) 
is not provided, and/or requested information deemed material by UDOT is not provided. 

 
2.6         NON-PUBLIC PROCESS 

 
UDOT will maintain a non-public Proposal process. 
 

2.7         PROPOSAL STIPEND 
 

Those DB Teams who submit a responsive Proposal but are not awarded the Contract will be 
paid a stipend of $5,000 by the Department within ninety (90) days of the Proposal Due Date.  
In the event the Department does not award the Contract, the stipend will be paid to all DB 
Teams who submit a responsive Proposal.  By accepting the stipend, the Proposer grants that 
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UDOT right to use any ideas or information contained in the Proposal in connection with any 
Contract awarded for the Project, or in connection with a subsequent procurement. 
 

2.8        ALTERNATE PROPOSALS 
 
UDOT will not accept or consider alternate Proposals.   

 
2.9        SUBMISSION OF PROPOSALS 

 
2.9.1 Submission of a Proposal 
The Proposal shall be submitted in accordance with the RFP and as follows: 

 
a) The Evaluation Notebook shall be in a sealed envelope or container.  The “Price 

Proposal” shall be sealed within a separate container and clearly marked as “Price 
Proposal –Parley’s Crossing Tunnel @ I-215 [Project STP-LC35(123)”.  The Evaluation 
Notebook and Price Proposal shall each be delivered to the Project Administrator as 
specified in RFP Part 1, Section 1.2; and 

b) The fact that this is a Proposal for Parley’s Crossing Tunnel @ I-215 [Project STP-
LC35(123)] shall be clearly shown on the cover of the container.  The identity of the 
Proposer shall not be disclosed on the outside of the container.  

 
2.9.2 Modifications to a Proposal 
 
A Proposer may modify its Proposal in writing prior to the Proposal Due Date.  The 
modification shall conform in all respects to the requirements for submission of a Proposal.  
Modifications shall be clearly delineated as such on the face of the document to prevent 
confusion with the original Proposal and shall specifically state that the modification 
supersedes the previous Proposal and all previous modifications, if any.  If multiple 
modifications are submitted, they shall be sequentially numbered so UDOT can accurately 
identify the final Proposal.  The modification must contain complete Proposal sections, 
complete pages or complete forms.  Line item changes will not be accepted.  No telegraphic, 
facsimile, or other electronically transmitted modifications will be permitted. 

 
2.9.3 Withdrawal of a Proposal 
 
See RFP Part 4, Special Provisions, Section 00120 Part 1 Article 1.12 and Section 00515 Part 
1 Article 1.2. 

 
2.10        LATE PROPOSALS 

 
UDOT will not accept or consider any late Proposal. 



Parley’s Crossing Tunnel @ I-215   Instructions to Proposers 
Project STP-LC35(123)    Issue Date 04-01-04 
 
 16  

3.0        PROPOSAL REQUIREMENTS 
 

3.1        LANGUAGE 
 
In accordance with ITP Sections 1.4 and 2.2.1, all communication regarding the Proposal and 
the Contract are to be in the English language.  If any original documents required for the 
Proposal are in any other language, the Proposer shall provide an English translation which 
shall take precedence in the event of conflict with the original language. 
 

3.2        CONTRACT UNDERSTANDING 
 
The Proposer shall provide written materials and drawings to demonstrate: 

 
a) Clear understanding of the Contract; 
b) The capabilities of the Proposer; and 
c) The Project approach. 
 

3.3        LEGAL AUTHORITY 
 

3.3.1 Opinion of Counsel 
 
The Proposer shall include an opinion of counsel on Form OC (RFP Appendix A), with its 
Proposal for the purpose of providing assurance to UDOT regarding the formation of the 
Proposer and its joint venture members and partners and its ability to execute and deliver the 
Contract if awarded.  The opinion may be provided by in-house counsel or by an outside law 
firm.  See RFP, Appendix B. 
 
3.3.2 Contract Execution 
 
Concurrently with execution of the Contract, an updated opinion shall be provided on Form 
OC, stating that the Contract has been validly executed and delivered. 

 
3.3.3 Licensing Requirements 
 
Proposers shall be licensed as required by applicable Federal and State laws, rules and 
regulations.  Proposers are advised to contact the State of Utah to determine if a Utah License 
is required in order to perform this work.  Evidence of proper licensing shall be required to be 
provided prior to award of the Contract to the selected Proposer.  Proposers are also advised 
that if a Utah license is required, it can take several weeks to obtain a Utah license. 
 

3.4        CURRENCY 
 
The Proposal shall be priced in US$ currency only. 
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3.5        PROPOSAL BOND 

 
3.5.1 Surety Requirements 
 
A Proposal Bond (RFP, Appendix A) shall be issued by a surety meeting the financial 
requirements stated in RFP Part 4.  
 
3.5.2 Rights Reserved 
 
In submitting this Proposal, it is understood and agreed by Proposer that the right is reserved 
by UDOT to reject any and all Proposals, or part of any Proposal, and it is agreed that the 
Proposal may not be withdrawn for period of sixty (60) days subsequent to the Proposal Due 
Date.  The Proposal may be withdrawn after the above sixty (60) day period without liability, 
however, the contents of the Proposal remain the property of the Department. 
 
It is also understood and agreed that if the undersigned Proposer should withdraw any part or 
all of its Proposal within sixty (60) days after the Proposal Due Date, should refuse or be 
unable to enter into the Contract, as provided under ITP Section 3.3, or refuse or be unable to 
furnish adequate and acceptable Performance Bonds and Labor and Material Payment Bonds, 
or refuse or be unable to furnish adequate and acceptable insurance, as provided in RFP Part 
4, Supplemental Specification 00810, or refuse or be unable to furnish the Proposal Pricing 
Documents or BAFO documents; if required, it shall forfeit its Proposal security.  
 
The Proposer understands that any material alteration of documents specified in this ITP 
Section 3.5 or any of the material contained on the Proposal Bond, other than that requested, 
will render the Proposal non-responsive and non-compliant. 

 
3.6        SIGNATURES REQUIRED 

 
The Price Proposal shall be signed by all parties making up the Proposer, (i.e., all joint 
venture members or general partners, if the Proposer is a joint venture or partnership). 

 
3.7        NUMBERS OF DOCUMENTS 
 

3.7.1 Executive Summary 
 
One (1) original and nine (9) copies of the Executive Summary shall be provided. 
 
3.7.2 Proposal Bond 
 
One (1) original of the Proposal Bond (RFP, Appendix A) shall be provided, with two (2) 
copies. 
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3.7.3 Evaluation Notebook 
 
One (1) original and nine (9) copies of the Evaluation Notebook, (ITP Section 1.1.3), shall be 
provided. 

 
3.7.4 Scope and Pricing Documents 
 
One (1) original and nine (9) copies of the Pricing Documents shall be provided in a separate 
sealed envelope. 
 

3.7.5 Electronic Copy 
Please provide one electronic copy of all submittal documentation on CD with Design-Build 
team name. 

 

3.7.6 Cost of Preparing Proposal 
Subject to ITP Sections 2.7 and 6.1, the cost of preparing the Proposal and any costs incurred 
at any time before or during the Proposal process, including costs incurred for any interviews, 
shall be borne by the Proposer. 
 
3.7.7 Obligation to Award 
 
UDOT shall be under no obligation to award the Contract to the Proposer submitting the 
lowest priced Proposal or to any Proposer which has been pre-qualified, or to award the 
Contract at all. 

 
4.0        PRE-AWARD MEETING 

 
4.1        MEETINGS 

 
UDOT may hold joint meetings with all Proposers at any time prior to the Proposal Due Date.  
UDOT may meet with the selected Proposer prior to award at any time after selection. 
 

4.2        ATTENDEES 
 
If any meeting is held, the Proposer will be expected to attend with no more than three (3) of 
its proposed Key Personnel, and if required by UDOT, senior representatives of the proposed 
Designer and proposed Contractor’s QA Manager. 
 

5.0        CONTRACT AWARD 
 

Unless all Proposals are rejected or this procurement is cancelled, the Contract shall be 
awarded to the responsive Proposer offering a fully compliant Proposal that provides the best 
value to UDOT as determined by UDOT in its sole discretion.  
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UDOT may: 
 
• Hold the Proposals and accompanying bond under consideration for a maximum of sixty 

(60) days after the Proposal Due Date until the final award is made; 
• Conduct a pre-award survey of any Proposer; or 
• Waive any minor informality or irregularity in a Proposal. 
 
Within ten (10) days after UDOT notifies the selected Proposer of its selection (Notice of 
Award), the selected Proposer shall notify UDOT in writing of the name and address of its 
agent in Utah who is authorized to accept all legal process on behalf of the Proposer.  The 
Proposer shall not change that authorized agent without prior written notice to UDOT. 
 
The selected Proposer shall, within ten (10) days following notice of award, provide UDOT, 
in writing, Proposer’s Federal Internal Revenue Service Employer Identification Number, or, 
if Proposer is an individual with no employer identification number, Proposer’s Social 
Security Number. 
 
Within twenty-one (21) days after UDOT notifies the selected Proposer that UDOT will 
award the Contract to the Proposer, the selected Proposer shall deliver to UDOT the 
following: 

 
a) Required Payment and Performance Bonds (See RFP Part 4); 
b) Insurance certificates; 
c) Full details of who will sign the Contract, if awarded, and provide evidence as to the 

authority, power and capacity of said individuals to bind the Proposer to a Contract, in 
the form of written opinion of in-house counsel, outside counsel or a combination of the 
two; 

d) Updated opinion of counsel in Form OC (RFP, Appendix A) (with regard to Contract); 
e) Evidence that Contractor is properly licensed, if not previously provided. 

 
Failure to comply with the above may result in cancellation of the Notice of Award and 
forfeiture of the Proposal Security.  The stipend, if applicable, will not be paid to the selected 
Proposer if award is not consummated due to failure of selected Proposer to provide specified 
information herein. 

 
The Contract with the selected Proposer shall not be effective until it has been signed by both 
Contractor and UDOT. 
 

6.0        PROPOSAL EVALUATIONS 
 
In addition to the specific evaluation criteria listed for each factor or subfactor, the degree to 
which a Proposal defines and indicates a positive contribution towards achieving the Project 
goals identified in ITP Section 1.0 will be evaluated and used when determining quality 
ratings.  



Parley’s Crossing Tunnel @ I-215   Instructions to Proposers 
Project STP-LC35(123)    Issue Date 04-01-04 
 
 20  

 
6.1        EVALUATION CRITERIA 

 
Legal, Financial and “Compliance with ITP Requirements” evaluation factors and subfactors 
will be evaluated on a “Pass/Fail” basis.   
 
Technical, management and qualification factors and subfactors will be rated on a qualitative 
basis.  The “Qualifications” factor was rated during the SOQ evaluations.  The qualifications 
factor will be re-evaluated during the Proposal evaluations based on additional information 
submitted with the Proposal. 
 
A Proposal must receive a “Pass” on all “Pass/Fail” criteria listed in ITP Section 6.1.1 for the 
Proposal to be considered responsible and to be further evaluated and rated based on the 
factors identified in ITP Section 6.1.2. 
 
6.1.1 “Pass/Fail” Factors and Subfactors 
 
Each Proposal must achieve a rating of “Pass” on any “Pass/Fail” factor or subfactor listed in 
ITP Sections 6.1.1.1 through 6.1.1.3 to receive further consideration.  Failure to achieve a 
“Pass” rating on all “Pass/Fail” factors or subfactors may result in the Proposal being declared 
non-responsive and the Proposer being disqualified. 
 
Pass/Fail criteria to be used in the selection of a DB Team include: 
 
• Legal; 
• Financial (bonding); and 
• Completeness of Proposal. 
 

6.1.1.1 Legal 
 

The Legal subfactors are: 
 

a) Legal opinion provided in Form OC; 
b) Properly executed Form of Proposal; 
c) Licensed to carry out construction within the State of Utah or commitment to obtain 

license prior to award;  
d) Assurances submitted indicating that specified bonds will be provided; and 
e) Compliance with RFP legal requirements. 

 
The specific information to be submitted is identified in RFP Appendix B, Section B3.0. 

 
6.1.1.2 Financial 

 
Objective:  To identify DB Teams with demonstrated capability to undertake the financial 
responsibilities associated with the Project, including bonding. 
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Requirements and information to be submitted:  Provision of properly executed Proposal 
Bond. 

 
6.1.1.3 Compliance with RFP Requirements 

 
All forms shown in this RFP shall be completed and all forms and information specified 
in RFP, Appendix B shall be provided in the manner, format and detail specified, without 
alteration of the forms, for the Proposal to be eligible to receive further consideration.  
Failure to comply with this requirement may result in the Proposal receiving a “Fail” 
rating for compliance with RFP requirements and may result in the Proposal being 
declared non-responsive.   

 
The Best Value Determination will not be completed if there are any “Fail” ratings on the 
Pass/Fail Factors. 

 
6.1.2 Technical Scores 
 
Price proposals for this project will be opened and compared using the following formula 
during the Proposal evaluation and selection process. The PRICE PROPOSAL can not exceed 
the allocated funds. 
 
  AP = (PP-($1000 x TS)) 
Where: 
  AP = Adjusted Bid Price (Dollars) 
  PP = Proposer’s Bid Price from PRICE PROPOSAL (Dollars) 
  TS = Technical Score (Value between 0 – 100) 

6.1.2.1 Project Approach 
 

The following criteria, listed in order of importance, will be used in the evaluation of the 
technical score for the DESIGN-BUILD TEAM: 

 
Project Approach: 

  
a) Technical;  
b) Management and Schedule; and 
c) Qualifications (based on SOQ rating and information submitted in the Proposal). 
 

6.1.2.1.1 Technical   
 

The Technical qualitative subfactors are listed in paragraphs a) through c).  The 
categories are listed in order of importance:   

 
a) Responsiveness of design approach to specified design criteria and 

Performance Specifications, particularly with regard to structural criteria; 
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b) Responsiveness of plans to maintain traffic flow and minimize impacts to 
traffic; and 

c) Extent of addressing required warranties. 
 

The total possible score for this section is 50 points. Specific information to be 
submitted is identified in RFP, Appendix B. 

 
6.1.2.1.2 Management and Schedule 

 
The Management and Schedule qualitative subfactors are listed in paragraphs (a 
through h).  The categories are generally of equal importance: 

 
a) Organization and communication structure that facilitates internal 

coordination and communication with UDOT; 
b) Contractor’s Project organization structure with clearly defined division of 

responsibilities; 
c) Adequacy of the Proposed Baseline Schedule to control the Work; 
d) The thoroughness and relevancy of Proposer’s overall Project Management 

Plans, including: 
e) Design and construction management; 
f) Approach to Quality Plan and commitment to quality; and 
g) Approach to Safety Plan and commitment to safety. 

 
The total possible score for this section is 30 points.  Specific information to be 
submitted is identified in RFP, Appendix B. 

 

6.1.2.2 Qualifications 
 

The Proposer’s SOQ rating will be re-evaluated based upon the Key Personnel submitted 
in the SOQ, unless Key Personnel are changed for the RFP. 

 
Please provide Form KP (Appendix A) if there are additional changes in the composition 
of the Proposer’s organization represented in the SOQ, including changes to 
Subcontractors represented therein, and/or other changes in personnel qualifications, the 
Proposer’s Qualifications will be re-evaluated in the subfactors for: 

 
a) Relevance and strength of qualifications and experience of Key Personnel and other 

staff that the Proposer offers to assign to the Project; and 
b) Record of Past Performance relating to goals and objectives of the Project. 

 
The total possible score for this section is 20 points. 
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6.2        EVALUATION GUIDELINES 

 
6.2.1 Technical, Management and Qualifications 
 
Numerical scores will be assigned by a UDOT Evaluation committee to each ranked 
evaluation factor in accordance with how well the DESIGN-BUILD TEAM responds to the 
requirements described in Section 6.1 and Appendix B of this RFP, as well as on information 
otherwise available to the Department.   
 
Each ranked evaluation factor and ranked sub-evaluation factor has a minimum acceptable 
score.  Any PROPOSAL that scores below the minimum acceptable score on one or more 
evaluation factors will be considered non-responsive and will not be eligible for the stipend. 

 
Table 6.2.2 tabulates the minimum possible score, minimum acceptable score, and maximum 
possible score for all evaluation factors and sub-evaluation factors. 
 
6.2.2 Scoring/Evaluation Sheet 
 

1 LEGAL SCORE 

Minimum 
Possible 

Score 

Minimum 
Acceptable 

Score 

Maximum 
Possible Score

 Complete Form OC     P/F 
 Properly executed  Form of Proposal     P/F 

 
Licensed to carry out construction within the State of Utah or 
commitment to obtain license prior to award  

  
P/F 

 Assurance specific bonds will be provided     P/F 
 Compliance with RFP legal requirements    P/F 

2 FINANCIAL      
 Provision of properly executed Proposal Bond     P/F 

3 COMPLIANCE      
 Completion and submittal of all forms and documents     P/F 

4 TECHNICAL      
Responsiveness of design approach to specific design criteria and 
Performance Specifications. With particular regard to structural 
criteria.   0 15 25 
Responsiveness to plans to maintain traffic flow and minimize 
impacts to traffic.  0 8 15 
Extent of addressing required warranties  0 6 10 

5MANAGEMENT AND SCHEDULE     
Organization and communication structure that facilitates internal 
coordination and communication with UDOT.  0 2 5 
Contractor’s Project organization structure with clearly defined 
division of responsibilities.  0 2 5 

Adequacy of the Proposed Baseline Schedule to control the Work  0 2 5 
The thoroughness and Project relevancy of Proposer’s overall 
Project Management Plans, Including:     

Design and construction management  0 2 5 
Approach to Quality Plan and Commitment to quality  0 2 5 
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Approach to Safety Plan and Commitment to safety  0 3 5 
6QUALIFICATIONS     

Relevance and strength of qualifications and experience of Key 
Personnel and other staff that the Proposer offers to assign to the 
Project  0 6 10 
Record of Past Performance relating to goals and objectives of the 
Project.  0 6 10 

 TOTAL    100 
 

6.3        DISCUSSIONS 
 
UDOT may, at its sole discretion, conduct written and/or oral discussions with any of the 
Proposers regarding the content of the Proposal. 
 
6.3.1 Purpose 
 
If UDOT determines that discussions are required, they will be conducted for the purpose of: 
 
a) Advising the Proposers of significant weaknesses and/or deficiencies in its Proposal 

(relative to the RFP); 
b) Attempting to resolve any uncertainties or obtaining any significant clarifications 

concerning the Proposal; 
c) Resolving any suspected mistakes by calling them to the attention of the Proposers as 

specifically as possible without disclosing information concerning other competing 
Proposers’ Proposals or the evaluation process; and 

 
6.3.2 Procedures 
 
The following specific procedures will apply: 
 
a) Discussions will only be conducted with Proposers in the competitive range.  All 

discussions will be non-public; 
b) Discussions may be written and/or oral; and 
c) No indication will be made to any Proposer of the evaluation status of any other 

Proposer or Proposal. 
 
During discussions, the following actions will be specifically prohibited: 
 
a) Technical leveling (i.e., helping a Proposer to bring its Proposal up to a level of other 

Proposals through successive rounds of discussion, such as by pointing out weaknesses 
resulting from the Proposer’s lack of diligence, competence or inventiveness in 
preparing the Proposal);  

b) Technical transfusion (i.e., UDOT disclosure of technical information pertaining to 
another Proposal that results in improvement of a competing Proposal); and 

c) Negotiating for a better price. 
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6.4        BEST AND FINAL OFFERS (BAFOS) 
 

Although UDOT reserves the right to issue a request for BAFOs, UDOT is under no 
obligation to do so, UDOT may make its selection and award based on the initial Proposals 
submitted. 
 
If UDOT requests BAFOs, Proposers with “Potential to Become Acceptable” or 
“Unacceptable” ratings in any category will be so advised.  Proposers may be requested to 
revise their Proposals, including correction of any weaknesses, minor irregularities, errors, 
and/or deficiencies identified to the Proposers by UDOT following initial evaluation of the 
Proposals.  The request for BAFOs will allow adequate time for the Proposers to revise their 
Proposals.  Upon receipt of BAFOs, the process of evaluation will be repeated.  The process 
will consider the revised information and re-evaluate and revise ratings as appropriate.  
Although the RFP allows for BAFOs, all efforts will be made to make a selection based on 
initial Proposals or limit the selection process to a single BAFO following discussions.  Only 
in an extraordinary situation and only with the approval of the Selection Official will more 
than one round of discussions and/or BAFOs be conducted. 

 

6.5  EVALUATION REQUIRED TO RECEIVE PAYMENT UNDER THE           
STIPEND 

 
Only those Proposals that pass all “Pass/Fail” criteria and receive a minimum acceptable score 
for numerical evaluation factors will be eligible to receive payment, if applicable, under the 
Proposal Stipend noted in ITP Section 2.7. 
 

7.0        UDOT RIGHTS AND DISCLAIMERS 
 

7.1        UDOT’s RIGHTS 
 
UDOT may investigate the qualifications of any Proposer under consideration, may require 
confirmation of information furnished by a Proposer, and may require additional evidence of 
qualifications to perform the Work described in this RFP.  UDOT reserves the right, in its sole 
and absolute discretion, to: 
 
a) Reject any or all Proposals; 
b) Issue a new Request for Proposals; 
c) Cancel, modify or withdraw the entire Request for Proposals; 
d) Modify the RFP process; 
e) Solicit subsequent BAFOs from the Proposers; 
f) Appoint evaluation committees to review Proposals, and seek the assistance of outside 

technical experts in Proposal evaluation; 
g) Approve or disapprove the use of particular Subcontractors or change in joint venture 

partners from those identified in the SOQs or changes in Proposals; 
h) Accept other than the lowest Price Proposal; 
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i) Waive deficiencies, informalities and minor irregularities in Proposals;  
j) Negotiate with the selected Contractor after award for any addition(s) to the Project; 

and/or  
k) Procure any addition(s) through a separate procurement process. 
 
This RFP does not commit UDOT to enter into a Contract, nor does it obligate UDOT to pay 
for any costs incurred in preparation and submission of Proposal(s) or in anticipation of a 
Contract, except as provided in ITP Section 2.7.  By submitting a Proposal, a Proposer 
disclaims any right to be paid for such costs.  

 

  7.2        UDOT DISCLAIMERS 
 
In issuing this RFP and undertaking the procurement process contemplated hereby, UDOT 
specifically disclaims the following: 
 
a) Any liability or commitment to provide sales tax or other revenues to assist in carrying 

out any and all phases of the Project; 
b) Any obligation to award or execute a Contract pursuant to this procurement; and 
c) Any obligation to reimburse a Proposer for any costs it incurs under this procurement 

except as specified in ITP Section 2.7. 
 
In submitting a Proposal in response to this RFP, the Proposer is specifically acknowledging 
these disclaimers. 
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Utah Department of Transportation 

 
 
 

 
PARLEY’S CROSSING TUNNEL @ I-215 

                                            PROJECT STP-LC35(123) 
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PART 1 
Technical and Price 
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P1 1.0            PROJECT CONSTRUCTION OVERSIGHT 

The Construction Oversight is: 
 

Lonnie Marchant 
Utah Department of Transportation Region 2 
2500 South State Road 32 
Wanship, Utah 84017 
 

 Fax Number (435) 336-5974 
 E-mail:lmarchant@utah.gov 
  

P1 1.1             PROJECT MANAGEMENT 
The Project Manager is: 
 
George Deneris 
Utah Department of Transportation Region 2 
2010 South 2760 West 
Salt Lake City, UT 84104-4592 
 
Fax Number (801) 887-8770       
E-mail: gdeneris@utah.gov 
 

He has technical responsibility and is the Project Manager for the Work described in RFP Part 2 
and is the primary contact for the DB Project.  
 

P1 1.2            PROPOSAL DELIVERY LOCATION 
All proposals shall be delivered to: 
 
Utah Department of Transportation, Construction Division, Forth Floor Calvin Ramptom 
Complex, 4501 South 2700 West Salt Lake City, Utah. 
 

P1 1.3            TECHNICAL PROPOSALS DUE DATE AND TIME  

One (1) original and nine (9) copies of the Technical Proposal shall be delivered to the Project 
Administrator (Section 1.2) no later than May 5 , 2004.  Technical Proposals will not be accepted 
after the 2:00 p.m. deadline. 



Parley’s Crossing Tunnel @ I-215   Technical and Price 
Project STP-LC35(123)    Issue Date 04-01-04 
 
 29  

 

P1 1.4            SEALED PRICE PROPOSALS DUE DATE AND TIME 
 
Two (2) copies of the sealed Price Proposal shall be delivered to the Project Administrator 
(Section 1.2) no later than May 5, 2004.  Priced proposals will not be accepted after the 2:00 
p.m. deadline. 

 

P1 1.5           COSTS 
Design-Build Teams will be responsible for all costs associated with preparing and submitting 
Proposals.  Those DB Teams who submit a responsive Proposal but are not awarded the Contract 
will be paid a stipend of $5,000 by the Department within 90 days of Award of the Contract.  By 
submitting a Proposal the DB Team acknowledges that the proposal becomes the property of the 
Department upon payment of stipend. 
 

P1 1.6           PROJECT COMPLETION DATE 
By August 23, 2004.  Completion of this project will be in accordance with UDOT Standard 
Specification Section 00570. 
 

P1 2.0             PROPOSAL DATES 
DB Teams must meet the submittal dates outlined in the summary sheet.  DB Teams failing to 
meet these dates will be considered non-responsive. 

P1 3.0        APPLICABLE FEDERAL AND STATE REGULATIONS 
The Contractor shall conform to all applicable local, state and/or federal regulations, and 

recognized industry, safety, environmental, and design standards.  The Contractor shall follow 
the 2002 UDOT Standard Specifications, and UDOT Standard Drawings, as modified by RFP 
Part 4.   
 

P1 4.0       AUTHORIZATION TO BEGIN WORK 
Notice to Proceed will be given as soon as the Contract is approved and signed by all 

parties. 
 

P1 5.0        DISPOSITION OF TECHNICAL PROPOSALS 
 
 Technical Proposals become the property of the Utah Department of Transportation upon 
payment of stipend to the design-build team. Technical proposals are treated as privileged 
documents, and are disposed of according to Department policies, including the right to reject all 
Technical Proposals.  The Technical Proposal of the successful DB Team will be open to public 
inspection for a period of 90 days after award of the Contract.  Technical Proposals of DB Teams 
who are not awarded contracts will not be open to public inspection.  If the DB Team selected 
for award has required in writing the nondisclosure of trade secrets and other proprietary data so 
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identified, the Department will examine the request in the Technical Proposal to determine its 
validity prior to award of the Contract.  If the parties do not agree as to the disclosure of data in 
the Contract, the Department will inform the DB Team in writing what portion of the Technical 
Proposal will be disclosed and that, unless the DB Team withdraws the Technical Proposal, it 
will be disclosed. 
 

 

P1 6.0        PRE-QUALIFICATION AND PRE-AWARD 
 
 In the event that a proposing DB Team has failed to pay UDOT monies due to the 
Department for over payment on past projects, UDOT has the right to reject and/or disqualify the 
DB Team’s Proposal.  Disqualification will be based on the audit findings, determinations, and 
recommendations made by the Department’s authorized agent. 
 

P1 7.0     ABBREVIATIONS AND DEFINITIONS 
 

P1 7.1        ABBREVIATIONS 
 

DB  Design-Build 
DBE  Disadvantaged Business Enterprise 
FHWA  Federal Highway Administration, US Department of Transportation 
IA  Independent Assurance 
ITP  Instructions to Proposers 
QA  Quality Assurance 
QC  Quality Control 
RFP  Request for Proposals  
RFQ  Request for Qualifications 
ROW  Right(s)-of-Way 
SOQ  Statement of Qualifications 
UDOT  Utah Department of Transportation 

 
 

P1 7.2         DEFINITIONS  
 
 As Built Documents means the documents to be provided by the Contractor at the 
completion of the Project indicating all final construction details. 

 
 Constructor or Construction Subcontractor means a Principal Participant or 
subcontractor (or affiliate) who is involved in the actual construction of the Project. 
 
 Contract means the written agreement that has been fully executed between the 
Department and the Contractor that covers the Project. 
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 Contractor means the entity selected pursuant to the RFP, which enters into an 
agreement with the Department to design and construct the Parley’s Tunnel under I-215 near 
the mouth of Parley’s Canyon Project (also referred to as the “Design-Builder”). 
 
 Construction Documents means all shop drawings, working drawings and samples 
necessary for construction of the Project in accordance with the Contract Documents. 
 
 Critical Path means each critical path shown on the Baseline Plan or Plan Updates  
       Department means the Utah Department of Transportation. 
 
       Department Caused Delays means unavoidable delays, to the extent that they affect a 
Critical Path, arising from the following and no others: 
• A suspension order pursuant to 2003; 
• Department-Directed Changes; 
• Failure or inability of Department to provide responses to proposed schedules, plans, 

Design Documents and other submittals and matters for which response by Department 
is required, within the time periods indicated in the Contract Documents; 

• Any lawsuit seeking to restrain, enjoin, challenge or delay construction of the Project or 
the granting or renewal of any Governmental Approval of the Project except to the 
extent that the lawsuit is based on improper action by Contractor; and 

• Any improper action by Department’s designated representative with binding authority 
or improper failure to act by Department within a reasonable time after delivery of 
notice by Contractor to Department requesting such action. 

 
 Department Directed Changes means any changes in the work (including changes in 
the standards applicable to the work) that the Department has directed Contractor to perform. 
 
 Design-Build (DB) means a project delivery methodology by which a using agency 
contracts with a single firm that has responsibility for the design and construction of a project 
under a single contract with the agency developing the project. 
 
 Design-Builder (DB) means the legal entity that holds the CONTRACT with UDOT. 
The DESIGN-BUILDER may be an individual, firm, partnership, corporation, joint venture, 
or combination thereof. 
  
       Design Build Team means an individual, firm, partnership, corporation, joint venture, or 
combination thereof, submitting a Proposal for the Project in response to this RFP (also 
referred to as the “Proposer”). 
 
 Design Documents means all drawings (including plans, elevations, sections, details and 
diagrams), specifications, reports, calculations, records and submittals necessary for design of 
the Project in accordance with the Contract Documents. 
 
 Designer means a Principal Participant, subcontractor or in-house designer that leads the 
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team performing the design of the Project. 
 
 Disadvantaged Business Enterprise (DBE) means a for-profit small business concern 
which is at least 51% owned by one or more socially and economically disadvantaged 
individuals, or, in the case of any publicly-owned business, at least 51% of the stock of which 
is owned by one or more socially and economically disadvantaged individuals; and whose 
management and daily business operations are controlled by one or more of the socially and 
economically disadvantaged individuals who own it.  See definition in 49 CFR, Part 26. 
 
 Environmental Laws means all Governmental Rules now or hereafter in effect relating 
to the environment or to emissions, discharges, releases or threatened releases of 
Harmful/Hazardous Materials into the environment including into the air, surface water or 
ground water or onto land, or relating to the manufacture, processing, distribution, use, 
treatment, storage, disposal, transport or handling of Harmful/Hazardous Materials or 
otherwise relating to the protection of public health, public welfare or the natural 
environmental (including protection of nonhuman forms of life, land, surface water, 
groundwater and air) including the statutes listed in the definition of Harmful/Hazardous 
Materials; the National Environmental Policy act, as amended, 42 U.S.C. §§ 651 et. Seq.; the 
Hazardous Materials Transportation Act, as amended, 49 App. U.S.C. §§ 1801, the 
Endangered Species Act, as amended, 16 U.S.C §§ 1531 et seq.; the Clean Water Act, as 
amended, 33 U.S.C. §§ 1251 et seq.; the Migratory Bird Treaty Act, 16 U.S.C. §§ 703 et seq. 
 

Force Majeure means any of the following events (provided such events are beyond the 
control of Contractor and are not due to an act or omission of Contractor or any subcontractor 
or other Person for whom Contractor may be contractually or legally responsible) which 
materially and adversely affects Contractor’s obligations hereunder and which event (or the 
effects of which event) could not have been avoided by due diligence and use of reasonable 
efforts by Contractor: 

a) Any earthquake exceeding 3.5 on the Richter scale as measured within the County; 
b) Any flood on any waterway that affects the Project attaining a 100-year flood level as 

measured within the County; 
c) Any epidemic, blockade, rebellion, war, riot, act of sabotage, or civil commotion; 
d) Any strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout 

or other similar occurrence that directly affects the Site; 
e) The discovery at, near or on the Site of any archaeological, paleontological, biological 

or cultural resources or Hazardous or Contaminated Substances; provided that the 
existence of such resources or substances was not disclosed in the RFP Documents; 

f) The suspension, termination, interruption, denial or failure to obtain, non-renewal or 
amendment of any environmental approval; 

g) Any change in a Governmental Rule, or change in the judicial or administrative 
interpretation of, or adoption of any new Governmental Rule which is materially 
inconsistent with Governmental Rules in effect on the Proposal Due Date (subject to the 
exclusions set forth below); and 

h) Any lawsuit seeking to restrain, enjoin, challenge or delay construction of the Project 
or the granting or renewal of any Governmental Approval of the Project, except to the 
extent that the risk of such lawsuit has been assumed by Contractor. 
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The term “Force Majeure” shall be limited to the matters listed above and specifically 
excludes from its definition the following matters which might otherwise be considered 
Force Majeure: 
[i] fire or other physical destruction or damage, including lightning, explosion, 

drought, rain, flood not attaining a 100-year level, earthquakes under 3.5 on the 
Richter scale, hurricane, storm or action of the elements or other acts of God; 

[ii] except as provided in (c) above, explosion or malicious or other acts intended to 
cause loss or damage or other similar occurrence; 

[iii] strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout 
or other similar occurrence off-Site (including materials suppliers); 

[iv] the suspension, termination, interruption, denial or failure to obtain or non-
renewal of any permit, license, consent, authorization or approval (including all 
governmental approvals other than the environmental approvals) which is 
necessary for the performance of the Work or the operation or maintenance of the 
Project, except for any such matter resulting from a lawsuit as described in (g) 
above; 

[v] any change in a Governmental Rule (excluding material changes in 
Environmental Laws) which was proposed or was otherwise reasonably 
foreseeable at the Proposal Due Date; 

[vi] any lawsuit relating to any new approval which is Contractor’s risk; and 
[vii] All other matters not caused by UDOT or beyond the control of UDOT and not 

listed in (a) through (h) above. 
 

Governmental Rule means any statute, law, regulation, ordinance, rule, judgment, order, 
decree, permit, concession, grant, franchise, license, agreement, directive, guideline, policy 
requirement or other governmental restriction or any similar form of decision of or 
determination by, or any interpretation or administration of any of the foregoing by, any 
governmental Person, which is applicable to the Work or the Project, whether now or 
hereafter in effect. 

 
Hazardous or Contaminated Substance or harmful/hazardous material means any 

(a) substance, product, waste or other material of any nature whatsoever which is or becomes 
listed, regulated, or addressed pursuant to the Comprehensive Environmental Response, 
Compensation and Liability Act, 42 U.S.C. 9601 et seq. (“CERCLA”); the Hazardous 
Materials Transportation Act, 49 U.S.C. 1801 et seq.; the Resource Conservation and 
Recovery Act, 42 U.S.C. 6901 et seq. (“RCRA”); the Toxic Substances Control Act, 15 
U.S.C. 2601 et seq.; the Clean Water Act, 33 U.S.C. 1251 et seq.; the Governmental Rules 
listed in the Contaminant Management Program provisions (Part 7) or any other federal, state 
or local statute, law, ordinance, resolution, code, rule, regulation, order or decree regulating, 
relating to, or imposing liability or standards of conduct concerning, any hazardous, toxic or 
dangerous waste, substance or material, as now or at any time hereafter in effect; (b) any 
substance, product, waste or other material of any nature whatsoever which may give rise to 
liability under any of the above statutes or under any statutory or common law theory based 
on negligence, trespass, intentional tort, nuisance or strict liability or under any reported 
decisions of a state or federal court; (c) petroleum or crude oil excluding de minimus amounts 
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and excluding petroleum and petroleum products contained within regularly operated motor 
vehicles; and (d) asbestos. 

 
Independent Assurance (IA) means activities that are an unbiased and independent 

evaluation of all the sampling and testing procedures used in the acceptance program.   
 
 Lead Principal Participant means the Principal Participant who has the majority 
interest and/or responsibility in a partnership or joint venture and who is designated by the 
partnership or joint venture as having the lead responsibility for managing the DB Team’s 
organization. 
 
   Person means any individual, corporation, company, voluntary association, partnership, 
trust, or unincorporated organization. 
 
   Price Proposal means the portion of the PROPOSAL that contains the Lump Sum price 
for the project.  The price proposal does not include the technical proposal. 
 
  Principal Participant means any of the following entities: 
  
• The Contractor (or DB Team), including an individual firm, all general partners or joint 

venture members of the Contractor (or DB Team); and/or 
• All Persons and legal entities holding (directly or indirectly) a 15% or greater interest in 

the Contractor (or DB Team). 
 

  Project means the Parley’s Crossing Tunnel @ I-215 (Project STP-LC35(123)) Project 
in its entirety as described in RFP Part 2.  

 
 Proposal means those documents submitted by a Design Build Team to the Department 

in accordance with the RFP. PROPOSAL includes the PROPOSER’S complete response to 
this RFP with properly completed PROPOSAL forms and all required supportive 
documentation. The proposal is made up of technical proposal and a price proposal. 
 
  Proposer means an individual, firm, partnership, corporation, joint venture, or 
combination thereof, submitting a Proposal for the Project in response to this RFP (also 
referred to as the “DB Team”). 

 
 Quality Assurance (QA) means all those planned and systematic actions performed by  
the Contractor and/or UDOT necessary to provide confidence that all work complies with the 
Contract and that all materials incorporated in the Project, all equipment and all elements of 
the Project will perform satisfactorily for the purpose intended.  Actions include, but are not 
limited to:  design checks and reviews; inspection, including specification compliance 
reviews, document control and shop drawing review and approval; materials sampling and 
testing at production site and project site; inspection of manufacturing/processing facilities 
and equipment; inspection of on-site equipment, calibration of test equipment, acceptance or 
rejection of materials or work based on acceptance testing; and documentation of QA 
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activities.   
 

Quality Control (QC) means the total of all activities performed by Contractor, 
Designer, producer or manufacturer to ensure that a product meets Contract requirements.  
This includes design procedures and checking, materials handling and construction 
procedures, calibration and maintenance of equipment, shop drawing review, document 
control, production process control, and any sampling, testing, and inspection done for these 
purposes.  QC also includes documentation of QC efforts. 

 
Quality Plan means the plan provided by Contractor and approved by Department as 

described in RFP Part 5. 
 
Restricted Participant A RESTRICTED PARTICIPANT is a firm or individual who is 

only allowed to be on one DESIGN-BUILD TEAM. RESTRICTED PARTICIPANTS are 
defined as the following.  

• The DESIGN-BUILDER and any firms or persons constituting the DESIGN-
BUILDER 

• Any PRINCIPAL PARTICIPANT 
• The entity or persons performing construction of the underpass system. 
• The entity or persons performing the design of the underpass system. 
• Any person or entity that may be involved in preparing the overall construction 

sequencing or the overall pricing of the proposal. 
 

       Short-List means the list of those DB Teams that submitted an SOQ in response to the  
RFQ for this Project that the Department determined, through evaluation of SOQs were the 
best-qualified teams and were invited to submit Proposals. 
 
 Statement of Qualifications (SOQ) means the information prepared and submitted by a 
DB Team in response to the RFQ for this Project. 

 
Technical Proposal means the pass/fail and scored portions of the proposal, but does not 

include the price proposal. 
 

UDOT Standard Specifications   2002 standard specifications including changes one, 
two, three, four, five, six and seven any special provisions provided with this RFP.
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P2 1.0       INTRODUCTION 
The State of Utah, Department of Transportation (UDOT) will construct a tunnel under I-215 
that will connect the existing bicycle/pedestrian path on the east side to the trail system and 
park on the west side of the interstate. 

 

P2 2.0     PROJECT DESCRIPTION 

• The tunnel will be approximately 150-feet long. The project limits are defined as shown 
in the design drawings in RFP Part 3.  Within these limits the Project will consist of the 
design and construction of: A structure with a design life of 30-years that will provide 
minimum inside dimensions of 10-feet high by 14-feet wide. 

• Drainage system for storm water. 
• Aesthetic treatment of retaining walls at both tunnel entrance 
• Signing and striping at entrance to provide a safe intersection for bicyclists and 

pedestrians. 
• Weatherproofing of electrical enclosures length of the tunnel. 
• Adequate tunnel lighting and safety features. 

P2 3.0       OBJECTIVES 
 

The Contractor shall provide the Design and Construction of the Parley’s Tunnel under I-215.  
All Work shall conform to UDOT’s Standard Specifications (2002) including changes 1,2,3,4, 
5, 6, 7 and Special Provisions, American Society for Testing and Materials (ASTM), 
American Association of State Highway and Transportation Officials, Inc. (AASHTO), and 
other generally accepted practices as approved by UDOT.  The entire Project shall be 
completed no later than August 23, 2004. All construction shall be complete within the 
existing Salt Lake County, Salt Lake City, and/or UDOT’s Right-of-Way. 
 
The Contractor shall design and construct a safe, efficient, cost conscious, aesthetic, and 
environmentally compatible tunnel; drainage for storm water; cast-in-place or pre-cast 
structure; and weatherproofing of electrical enclosures the length of the tunnel. The 
Contractor shall provide all equipment, materials and personnel to complete the design and 
construction. 

P2 4.0        CONTRACTOR RESPONSIBILITIES 
 

The successful DB Team shall be responsible for furnishing all labor, materials, plant, 
equipment, services and support facilities for the following: 

 
• Design and construction of all Project components; 
• Project design and construction management; 
• Project-related Public Information/Community Relations;  
• Coordination with Project Stakeholders, other contractors and utility owners; 
• Design Quality Control and Quality Assurance (see RFP Part 5); 
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• Construction Quality Control (see RFP Part 5); 
• Environmental compliance monitoring; 
• Maintenance of traffic (see RFP Part 4, Special Provision 01554M, Traffic Control Plans 

and Special Provision 01554S Traffic Control Plans – Option 1); 
• Project safety and security; 
• Preliminary engineering, such as surveys and geotechnical investigations not provided by 

Department; 
• Drainage and erosion control and construction waste disposal and handling; 
• Obtaining required clearances, licenses, construction easements and permits for 

Contractor work, work sites, storage areas, etc., on or off site; 
• Ancillary works, such as temporary fencing, relocation of drainage and work sites; 
• Location, acquisition, permits and transportation for materials; 
• Site clearance, demolition and restoration;  
• Maintenance of the Project during the Contract period; 
• Provide design and construction in accordance with Preliminary Engineering shown in 

RFP Part 3; 
• Survey to construct design; 
• Coordination with UDOT’s Project Manager; 
• Removal of conflicting striping when appropriate; and 
• All other permanent features such as permanent striping, guardrail and delineator posts.  

 

P2 5.0           DEPARTMENT FURNISHED INFORMATION 
 

The following is a summary of the information to be furnished by the Department: 
 

• Survey:  Existing Survey data is provided in the RFP Reference Documents Part 3; 
• Preliminary geotechnical investigation:  Boring Log investigation data is provided in 

the RFQ Addendum Reference Documents or by contacting Gary Horton at 
ghorton@stantec.com;  

• Utilities:  Utility systems are present within the limits of the Project.  Study to identify 
existing utilities is complete, the results of which are included in the RFP Reference 
Documents;   

• Right-of-Way (ROW): The Project shall be constructed entirely within existing UDOT 
right-of-way; 

• Environmental: Within the Project limits the appropriate environmental clearances for 
all required Work, with the exception of water permits and staging areas, have been 
obtained by UDOT; and 

• Aesthetic Design Guidelines:  Guidelines are provided in RFP Part 4. 
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Existing Conditions 
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Layout 
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Profile Requirements 
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Typical Sections Requirements 
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Lighting System Requirements 
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Maintenance of Traffic Plan 
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Boring Log
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SPECIAL PROVISION 

STP-LC35(123) 
SECTION 00120M Part 1 

INSTRUCTIONS TO BIDDERS 
 

DELETE SECTION 1.7 SECTION 00120M PART 1 OF THE UDOT 
STANDARD SPECIFICATIONS AND REPLACE WITH THE 
FOLLOWING: 
 
 
1.7 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS AND 

WORK SITE  
 

A. Examine proposed Work Site and all documents before submitting a Proposal: 
1. Design-Builder is responsible for all site conditions that should have been 

discovered had a reasonable site investigation been performed;   
2. The Department considers that submitting a Proposal is conclusive evidence 

that the Design-Builder knows the conditions to be encountered in 
performing the Work and the requirements of the proposed Contract; 

3. Existing Bike Path & Existing Pavement on I-215 
 
 B. All Department boring logs and other records of subsurface investigations are 

available for information only and can be used as a baseline for Builder’s own 
design and estimating cost. It is understood that such information was provided 
and used for Department preliminary design and estimating purposes only.  The 
Boring Log data can be found in the RFQ documents or by contacting Gary 
Horton at ghorton@stantec.com. 

 
 C. Design-Builder is permitted to converse with Department personnel who know 

about the Project, plans, specifications, materials sites, or conditions generally 
prevailing in the area of the proposed work to aid in pre-bid investigations:   
1. Design-Builder conducts independent investigation, including a visit to the 

site of the Work; and   
2. The UDOT Engineer is available by appointment. 

 
 D. The Department is bound by written statements or representations and 

descriptions of conditions and work only.  No oral explanations or instructions are 
binding. 

 
 E. Contact the UDOT Project Manager to request explanations of the RFP 

documents not later than 14 days prior to Proposal Due Date to allow a reply 
before Proposal submission.  The Department responds to written requests to all 
prospective Design-Builders by certified letter or electronic communications 
before the specified time for receiving Proposals. 
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 F. Design-Builder acknowledges that it has investigated the nature and location of 

the Work and knows the general and local conditions that can affect the Work or 
its cost, including but not limited to: 
1. Conditions bearing upon transportation, disposal, handling, and storage of 

materials; 
2. The availability of labor, water, electric power, and roads; 
3. Uncertainties of weather, river stages, irrigation channel and aqueduct flow, 

lake and reservoir levels, or similar physical conditions of the ground; and 
4. The type of equipment and facilities needed preliminary to and during work 

performance.   
 
 G. The character, quality, and quantity of surface and subsurface materials or 

obstacles to be encountered insofar as this information is ascertainable from an 
inspection of the site, as well as from the drawings and specifications and all 
exploratory work made available by the Department is the responsibility of the 
Design-Build Team.  

 
 H. Failure to take the actions described and acknowledged in this Section, this article 

(“Examination of Plans, Specifications, Special Provisions And Work Site”) does 
not relieve the Design-Builder of the responsibility for estimating the difficulty 
and cost of successfully performing the Work, or from proceeding to successfully 
perform the Work without additional cost to the Department. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00120M Part 1 
INSTRUCTIONS TO BIDDERS 

 

DELETE SECTION 1.12 SECTION 00120M PART 1 OF THE UDOT 
STANDARD SPECIFICATIONS AND REPLACE WITH THE 
FOLLOWING: 
 
 
1.12 WITHDRAWAL OR REVISION OF PROPOSALS  
 

A. Proposal may be withdrawn or revised prior to the Proposal Due Date. 
 
B. Provide the request for withdrawal or revision to the Department in writing or a 

telephone call followed by documented electronic communications prior to the 
Proposal Due Date. 

 
C. See also, Special Provision 00515M, Article 1.2.   
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00120M Part 1 
INSTRUCTIONS TO BIDDERS 

 

DELETE SECTION 1.16 SECTION 00120M PART 1 OF THE UDOT 
STANDARD SPECIFICATIONS AND REPLACE WITH THE 
FOLLOWING: 
 
 
1.16 NON-COLLUSIVE PROPOSAL CERTIFICATION  
 
 A. By submitting this Proposal, each bidder and each person signing on behalf of any 

Design-Builder certifies as to its own organization, under penalty of perjury, that 
to the best of their knowledge and belief: 
1. The prices in this Proposal have been arrived at independently without 

collusion, consultation, communication, or agreement with any other Design-
Builder or with any competitor for the purpose of restricting competition; 

2. Unless required by law, the prices that have been quoted in this proposal have 
not been and will not be knowingly disclosed by the Design-Builder, directly 
or indirectly, to any other Design-Builder or competitor before opening of 
Proposals; 

3. No attempt has been made or will be made by the Design-Builder to induce 
any other person, partnership, or corporation to submit or not to submit a 
Proposal for the purpose of restricting competition; and 

4. The signers of the Proposal will tender to the Department a sworn statement 
that the named Design-Builder(s) has not, whether directly or indirectly, 
entered into any agreement, participated in any collusion, or otherwise taken 
any action to restrain free competitive bidding in connection with this 
Proposal. 

 
 B. The Department considers no Proposal for award, nor makes no award where 

there has not been compliance with this article, paragraph A, except as follows: 
1. If the Design-Builder cannot make the foregoing certification, the Design-

Builder must furnish with the proposal a signed statement that describes in 
detail the reasons why the certification cannot be made; and   

2. The Executive Director, or designee, determines that such disclosure was not 
made for the purpose of restricting competition.  

 
 C. Any of the following does not constitute a disclosure within the meaning of this 

article, paragraph A, line 1: 
1. A Design-Builder has published price lists, rates, or tariffs covering items 

being procured; 
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2. A Design-Builder has informed prospective customers of proposed or 
pending publication of new or revised price lists for such items; and 

3. A Design-Builder has sold the same items to other customers at the same 
prices being bid. 

 D. A Proposal made by a corporation is considered authorized by the board of 
directors of the Design-Builder.  Authorization is defined as signing and 
submitting the proposal, and includes the declaration of non-collusion on the part 
of the corporation.  

 
 E. UTAH DEPARTMENT OF TRANSPORTATION NON-COLLUSIVE 

PROPOSAL CERTIFICATION 
 

“I declare under penalty of perjury under the laws of the United States and the 
State of Utah that neither I, nor to the best of my knowledge any member or 
members of my firm or company have either directly or indirectly restrained free 
competition on this Project by entering into any agreement, participating in any 
collusion, or otherwise taking any action unauthorized by the Utah Department of 
Transportation, with regard to this Contract”. 

 
 F. Signing the Proposal certifies compliance with all provisions of this Non-

Collusive Proposal Certification.  Submit Form NC (Appendix A). 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00121S 
DESIGN-BUILD COST GUIDELINES 

 
 
The Utah Department of Transportation requires all costs of measurement and basis of payment 
to be included in the guaranteed lump sum price included in the Proposal.   
 
Measurement of or payment for individual items of work will not be made. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00211S 
STANDARD SPECIFICATIONS 

 
The Utah Department of Transportation requires all Design-Builders to follow the 2002 Standard 
Specification Book including changes 1,2,3,4, UDOT Supplemental Specifications, and UDOT 
Standard Drawings, with the following general modifications: 
 
A. All survey data furnished by the Department will be in U.S. standard measure. Submit all 

design information, survey, and as built documents in U.S. standard measure.  
B. Estimated quantities of concrete, asphalt or other items where QC and/or QA testing will 

be performed shall be furnished by the Design-Builder in U.S. standard measure. 
 
C. Minimum Sampling and Testing Requirements are modified in RFP Part 5, Appendix A. 
 
D. Submit Proposal in U.S. standard measure. 
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SPECIAL PROVISION 

STP-LC35(123) 
SECTION 00222S 
LANE RENTAL 

 
PART 1 GENERAL: 
 
1.1   SUMMARY 
 

A. This contract contains a Lane Rental Procedure that is part of the Price + Lane 
Rental Bidding Process, and which provides an incentive/disincentive to the 
Contractor for minimizing the duration of lane and shoulder closures. 

  This section describes how the bid item Lane Rental is to be priced, and how Lane 
Rental is used to provide an incentive/disincentive to the Contractor for 
minimizing the duration of lane and shoulder closures.  See 00515M AWARD 
AND EXECUTION OF CONTRACTS regarding how Lane Rental affects the 
selection process.  

 
There is no physical work to be accomplished under this item.  Lane Rental is a 
bid item, but it is not a pay item.   No payment will be made under the bid item 
Lane Rental.  For explanation of how payments or credits will be made for the 
incentive/disincentive associated with Lane Rental, refer to Section 00222S 
Article 1.9.  

 
1.2  RELATED SECTIONS 
 

          A.  00515      AWARD AND EXECUTION OF CONTRACTS 
          B.  00555      PROSECUTION AND PROGRESS 
          C.  00570      DEFINITIONS 

 
1.3 DEFINITIONS 
 

A. Rental hour – Any continuous 60 minute period or fraction thereof rounded up to 
the nearest 1/4 hour, beginning when a lane and or shoulder is closed or 
obstructed, and ending when the lane and or shoulder is open or the obstruction 
removed.  It includes traffic control setup and takedown. 

B. Lane closure - For the purpose of assessing rental charges, lane closure means 
denying any lane or any portion of a lane to traffic.  A lane reduced to less than 11 
feet is considered a lane closure. 

C. Hourly Rental Rates - The amount, as shown in the specifications, which 
represents the hourly cost of interference and inconvenience to the road user for 
each lane and/or shoulder closure. 
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1.4  PRICING THE BID ITEM “LANE RENTAL” 
 

To allow application of Lane Rental to more than one roadway requiring 
different restrictions in the performance of the work and having different 
rental charges and timing requirements, the following requirements apply: 

 
A. Determine the lump sum price for the bid item titled Lane Rental as follows. 
 

1.   Determine the number of Lane Rental Hours required to perform the work 
for each roadway, direction, closure, day of week, and time of day as 
indicated in the table below.  When determining the number of Lane 
Rental hours, consider all requirements of the contract.  

2. Multiply the Lane Rental cost-rate in column I by the corresponding 
number of closure hours determined by the Contractor in column J, and 
record the product in column K. 

3. Repeat step 3 for all CODES (column A) listed in the table. 
4. The sum of all Lane Rental Costs in column K is the lump sum amount to 

be bid for the bid item "Lane Rental". 
 

B. If the Bidder does not submit a bid for the Lane Rental item, the Department will 
consider the bid non-responsive. 

C. Negative amounts are not permitted for the Lane Rental bid item.  Bidders are 
advised not to spread anticipated lane rental costs within other items of the 
contract, as unbalancing occurs and the bid proposal may be rejected. 

D. Lane rental is not a pay item.  It is a bid item used by the Department to determine 
an incentive/disincentive amount to encourage the Contractor to efficiently use 
lane closures to minimize delay to the traveling public.   

E. The contractor shall maintain the minimum number of lanes open as specified in 
the contract. 

F. The Lane Rental item has been included in the contract to allow Bidders to 
account for the lane rental charges that will be made in accordance with this 
specification.  Therefore, the amount bid for this item should be based on the 
Bidders' estimate of rental hours and the amount charged for each rental hour 
specified in this Special Provision. 
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TABLE 00222.1.4.a 
A B C D E F G H I J K 

CODE ROADWAY DIRECTION ROADWAY 
REQUIREMENTS

START 
TIME 

FINISH 
TIME 

RENTAL 
RATE 

TOTAL  
DURATION 

LANE  
RENTAL 

COST 

    Day Hour Day Hour $ per hour Hours Dollars 

1 I-215 Northbound Two lanes open Mon 5am Mon 10pm $200/hr _____hrs $_____ 
2 I-215 Northbound Two lanes open Mon 10pm Tues 5am $50/hr _____hrs $_____ 
3 I-215 Northbound Two lanes open Tues 5am Tues 10pm $200/hr _____hrs $_____ 
4 I-215 Northbound Two lanes open Tues 10pm Wed 5am $50/hr _____hrs $_____ 
5 I-215 Northbound Two lanes open Wed 5am Wed 10pm $200/hr _____hrs $_____ 
6 I-215 Northbound Two lanes open Wed 10pm Thurs 5am $50/hr _____hrs $_____ 
7 I-215 Northbound Two lanes open Thurs 5am Thurs 10pm $200/hr _____hrs $_____ 
8 I-215 Northbound Two lanes open Thurs 10pm Fri 5am $50/hr _____hrs $_____ 
9 I-215 Northbound Two lanes open Fri 5am Fri 11m $200/hr _____hrs $_____ 
10 I-215 Northbound Two lanes open Fri 11m Sat 10am $50/hr _____hrs $_____ 
11 I-215 Northbound Two lanes open Sat 10am Sat 8pm $200/hr _____hrs $_____ 
12 I-215 Northbound Two lanes open Sat 8pm Sun 6am $50/hr _____hrs $_____ 
13 I-215 Northbound Two lanes open Sun 6am Sun 10pm $50/hr _____hrs $_____ 
14 I-215 Northbound Two lanes open Sun 10pm Mon 5am $50/hr _____hrs $_____ 

 
TABLE 00222.1.4.b 

A B C D E F G H I J K 

CODE ROADWAY DIRECTION ROADWAY 
REQUIREMENTS

START 
TIME 

FINISH 
TIME 

RENTAL 
RATE 

TOTAL  
DURATION 

LANE  
RENTAL 

COST 

    Day Hour Day Hour $ per hour Hours Dollars 

1 I-215 Northbound One lane open Mon 5am Mon 10pm $500/hr _____hrs $_____ 
2 I-215 Northbound One lane open Mon 10pm Tues 5am $50/hr _____hrs $_____ 
3 I-215 Northbound One lane open Tues 5am Tues 10pm $500/hr _____hrs $_____ 
4 I-215 Northbound One lane open Tues 10pm Wed 5am $50/hr _____hrs $_____ 
5 I-215 Northbound One lane open Wed 5am Wed 10pm $500/hr _____hrs $_____ 
6 I-215 Northbound One lane open Wed 10pm Thurs 5am $50/hr _____hrs $_____ 
7 I-215 Northbound One lane open Thurs 5am Thurs 10pm $500/hr _____hrs $_____ 
8 I-215 Northbound One lane open Thurs 10pm Fri 5am $50/hr _____hrs $_____ 
9 I-215 Northbound One lane open Fri 5am Fri 11m $500/hr _____hrs $_____ 
10 I-215 Northbound One lane open Fri 11m Sat 10am $50/hr _____hrs $_____ 
11 I-215 Northbound One lane open Sat 10am Sat 8pm $500/hr _____hrs $_____ 
12 I-215 Northbound One lane open Sat 8pm Sun 6am $50/hr _____hrs $_____ 
13 I-215 Northbound One lane open Sun 6am Sun 10pm $50/hr _____hrs $_____ 
14 I-215 Northbound One lane open Sun 10pm Mon 5am $50/hr _____hrs $_____ 
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TABLE 00222.1.4.C 

A B C D E F G H I J K 

CODE ROADWAY DIRECTION 

 
ROADWAY 

REQUIREMENTS 
START 
TIME 

FINISH 
TIME 

RENTAL 
RATE 

TOTAL  
DURATION

LANE  
RENTAL  

COST 

    Day Hour Day Hour $ per hour Hours Dollars 

15 I-215 Southbound Two lanes open Mon 5am Mon 10pm $200/hr _____hrs $_____ 
16 I-215 Southbound Two lanes open Mon 10pm Tues 5am $50/hr _____hrs $_____ 
17 I-215 Southbound Two lanes open Tues 5am Tues 10pm $200/hr _____hrs $_____ 
18 I-215 Southbound Two lanes open Tues 10pm Wed 5am $50/hr _____hrs $_____ 
19 I-215 Southbound Two lanes open Wed 5am Wed 10pm $200/hr _____hrs $_____ 
20 I-215 Southbound Two lanes open Wed 10pm Thurs 5am $50/hr _____hrs $_____ 
21 I-215 Southbound Two lanes open Thurs 5am Thurs 10pm $200/hr _____hrs $_____ 
22 I-215 Southbound Two lanes open Thurs 10pm Fri 5am $50/hr _____hrs $_____ 
23 I-215 Southbound Two lanes open Fri 5am Fri 10pm $200/hr _____hrs $_____ 
24 I-215 Southbound Two lanes open Fri 10pm Sat 10am $50/hr _____hrs $_____ 
25 I-215 Southbound Two lanes open Sat 10am Sat 8pm $200/hr _____hrs $_____ 
26 I-215 Southbound Two lanes open Sat 8pm Sun 6am $50/hr _____hrs $_____ 
27 I-215 Southbound Two lanes open Sun 6am Sun 10pm $50/hr _____hrs $_____ 
28 I-215 Southbound Two lanes open Sun 10pm Mon 5am $50/hr _____hrs $_____ 

 
 

TABLE 00222.1.4.d 
A B C D E F G H I J K 

CODE ROADWAY DIRECTION 

 
ROADWAY 

REQUIREMENTS
START 
TIME 

FINISH 
TIME 

RENTAL 
RATE 

TOTAL 
DURATION 

LANE  
RENTAL  

COST 

    Day Hour Day Hour $ per hour Hours Dollars 

29 I-215 Southbound One lane open Mon 5am Mon 10pm $500/hr _____hrs $_____ 

30 I-215 Southbound One lane open Mon 10pm Tues 5am $50/hr _____hrs $_____ 
31 I-215 Southbound One lane open Tues 5am Tues 10pm $500/hr _____hrs $_____ 
32 I-215 Southbound One lane open Tues 10pm Wed 5am $50/hr _____hrs $_____ 
33 I-215 Southbound One lane open Wed 5am Wed 10pm $500/hr _____hrs $_____ 
34 I-215 Southbound One lane open Wed 10pm Thurs 5am $50/hr _____hrs $_____ 
35 I-215 Southbound One lane open Thurs 5am Thurs 10pm $500/hr _____hrs $_____ 
36 I-215 Southbound One lane open Thurs 10pm Fri 5am $50/hr _____hrs $_____ 
37 I-215 Southbound One lane open Fri 5am Fri 11pm $500/hr _____hrs $_____ 
38 I-215 Southbound One lane open Fri 11pm Sat 10am $50/hr _____hrs $_____ 
39 I-215 Southbound One lane open Sat 10am Sat 8pm $500/hr _____hrs $_____ 
40 I-215 Southbound One lane open Sat 8pm Sun 6am $50/hr _____hrs $_____ 
41 I-215 Southbound One lane open Sun 6am Sun 10pm $50/hr _____hrs $_____ 
42 I-215 Southbound One lane open Sun 10pm Mon 5am $50/hr _____hrs $_____ 
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TABLE 00222.1.4.e 
A B C D E F G H I J K 

CODE ROADWAY DIRECTION CLOSURE START 
TIME 

FINISH 
TIME 

RENTAL 
RATE 

TOTAL 
DURATION 

LANE RENTAL 
COST 

    Day Hour Day Hour $ per hour Hours Dollars 

44 Foot / Bike 
Trail 

Foot / Bike 
Trail 

Any 
direction 

any 
day of 

the 
week*

dawn*

*any 
day of 

the 
week

dusk $20/hr _____hrs $_____ 

*Single hourly rate for all daylight hours closed during the allowable 40 consecutive calendar day daytime closure period.. 
 
 
1.5 ASSESSMENT AND ACCRUAL OF LANE RENTAL CHARGES  

 
A. DESCRIPTION OF LANE RENTAL WORK 

 
Lane Rental charges will be assessed against the contractor for all times when 
lanes are closed during times allowed for lane closures in the contract, and will 
accrue throughout the life of the contract.  

 
Closure of lanes outside of the parameters provided for Lane Rental will result in 
liquidated damages being assessed at 1.5 times the highest Lane Rental rate.  
These liquidated damages are for the recovery of the cost to the public for 
increased user costs and contract administration.  

 
B. CONDITIONS APPLICABLE DURING THE PERFORMANCE OF 

WORK TO WHICH LANE RENTAL APPLIES 
  

Prior to any lane closures the DESIGN-BUILD Team must; 
• 10 days advance written notification of anticipated closures; 
• 7 days in advance place any variable message signs in accordance with the 

required Maintenance of Traffic Specification; 
• Have approved traffic control drawings designating lane widths, shoulder 

widths, shy distances and any barrier locations; and 
• Have written emergency plan in place in case of any accidents or other 

emergency actions that may be necessary; 
• Provide a minimum lane width of 11 feet, and minimum shoulder widths 

of 2 feet in order for a lane to be considered open. 
 

C. MEASUREMENT 
 

The Contractor shall be responsible for documenting Lane Rental on a form 
approved by the Engineer, and for submitting this documentation to the Engineer 
for approval. These documents will be the source documents for measurement of 
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Lane Rental assessed and accrued.  The Engineer's decision shall be final in 
resolving disputes regarding Lane Rental. 
 
This documentation shall be submitted to the Engineer every Monday, covering 
lane Rental usage for the previous week.  As a minimum, the documentation shall 
include the following: 
 

1.  Every day of the week shall be shown separately, and every day shall 
be documented, whether Lane Rental is used or not. 

2.  For each lane rental location, show the hour and minute the lane rental 
began, the hour and minute the lane rental ended, the total duration of 
the lane closure in hours and minutes recorded to the nearest minute, 
the total duration of the lane closure in hours rounded up to the nearest 
0.25 hours, the lane affected, the centerline designation of the 
roadway, the starting station of the closure, the ending station of the 
closure, the Lane Rental Rate, and the extended lane rental charge. 

3.  Measure Lane Rental by the hour rounded up and recorded to the 
nearest 1/4 hour. 

4.  The cumulative Lane Rental accrued to date. 
5.  The balance of Lane Rental remaining, calculated as the difference 

between the Lane Rental Bid Item and the Lane Rental accrued to 
date.  

 
Determine the number of lane and/or shoulder closures by counting the number of 
lane and/or shoulder locations subject to closure as defined above.   
 

 
D. ASSESSMENT OF LANE RENTAL CHARGES 
 

Multiplying the number of rental hours by the appropriate rental charge for each 
closure specified in the contract and summing the products will determine Lane 
Rental charges.  For the purpose of determining rental charges, a fraction of each 
15-minute increment shall be considered a whole 15-minute increment. 

 
E. ACCRUAL OF LANE RENTAL CHARGES 
 

A tally of cumulative Lane Rental charges shall be kept throughout the life of the 
project, and subtracted each month from the original lump sum bid for this item. 

 
1.9  INCENTIVE/DISINCENTIVE 
 

A. Payments/deductions to the contractor will be based on the difference between the 
Lane Rental bid amount and the actual lane rental charges assessed.  Payment for 
the incentive, or a credit for the disincentive, will be made administratively in the 
project accounting system by an administrative incentive/disincentive detail.  
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B. DISINCENTIVE  - PAYMENTS DEDUCTED FROM THE CONTRACTOR – 
if applicable, by lump sum.  If the accrued Lane Rental charges exceed the 
amount of Lane Rental bid by the contractor, the Department will deduct the 
difference from moneys due the contractor.  These deductions will begin on the 
first progress payment when the accrued lane rental charges exceed the Lane 
Rental bid by the contractor. 

C. INCENTIVE - PAYMENTS TO THE CONTRACTOR - if applicable, by lump 
sum.  If the actual lane rental charges accrued after completion of the project are 
less than the Lane Rental bid amount, UDOT will pay the contractor the 
difference.  The maximum payment shall not exceed $30,000. 

D. If the contractor fails to complete the project on time for the same day that lane 
rental charges are assessed, the contractor will be assessed liquidated damages 
along with any lane rental charges.  
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00515M 
AWARD AND EXECUTION OF CONTRACTS 

 
DELETE SECTION 1.1 SECTION 00515M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
1.1 RELATED SECTIONS 
 

A. 00222S Lane Rental 
B. 00515   Award and Execution of Contracts 
C. 00555   Prosecution and Progress 
D. 00570   Definitions 

 
Revise the title of Article 1.2 to the following: 
 
1.2 CONSIDERATION OF BID PROPOSALS: PRICE + LANE RENTAL BIDDING 
 
Delete Subsection A of Article 1.2 CONSIDERATION OF BID PROPOSALS and replace with 
the following: 
 

A. This project uses a Price + Lane Rental bidding process.  Price + Lane Rental 
bidding (1) provides for determination of the low Bidder to be based on the price 
of construction, plus the cost to the public associated with lane and shoulder 
closures; and (2) provides an incentive/disincentive to the Contractor for 
minimizing the duration of lane and shoulder closures based on durations 
established by the Contractor at the time of bid. 
The Department opens and reads the Bid Proposals, then compares them on the 
basis of the summation of the products of the quantities and unit bid prices.  The 
low bid is determined by using a Price + Lane Rental (P+LR) bidding method, as 
follows. 
 

1. The bid consists of a Price component and a Lane Rental 
component.   

2. The Price component is the sum of the products of the quantities 
and unit bid prices for the pay items in the contract.   

3. Lane Rental is not a pay item.   
4. The Lane Rental component is the lump sum dollar amount bid for 

the bid item titled Lane Rental.   
5. The bid amount, for purposes of bid comparisons to determine the 

low Bidder, is determined by summing the Price component with 
the amount bid for Lane Rental, as shown in the following 
equation: 
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Bid Amount = Price + Lane Rental 
 

This summation is only used to determine the successful Bidder.  It is not used to 
determine the award amount nor final payment to the Contractor when the project is 
completed. 
 
1.   Department makes the results of the comparisons available to the public. 
2. The unit bid prices govern if a discrepancy exists between unit bid prices and 

extensions. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00555M 
PROSECUTION AND PROGRESS 

 
 

PART 1 GENERAL, SECTION 1.12 LIMITATION OF OPERATIONS, is supplemented 
with the following: 
 
C.  LANE CLOSURES 
 

In order to provide for efficient traffic flow at the junction of I-80 and I-215 near the 
mouth of Parley’s Canyon and the adjacent interchange with Foothill Boulevard, there 
are times when the Contractor shall keep all lanes open without restrictions of any kind.  
Therefore, the Contractor shall not obstruct, divert, delay, detour, or in any other way 
hinder traffic flow in any lane or on the shoulders on I-80, I-215, Foothill Boulevard or 
its ramps associated with those roadways or freeways when the University of Utah is in 
session for Spring Semesters: January 12th thru April 28th, and May 7th (Graduation 
Ceremonies), this does not include the weekends and the dates of January 19th, February 
16th, and the week of March 15th-19th.  When a sporting event, concert, or other public 
activity occurs at the Huntsman Center, Rice Eccels Stadium, Kingsbury Hall or Red 
Butte Gardens that has the potential to draw 5,000 or greater spectators and / or 
participants, Lane Rental will not be allowed.  Failure by the Contractor to keep all lanes 
open as described will result in assessment of liquidated damages in the amount of 1.5 
times the maximum lane rental fee for that day of the week for every 15 minutes or 
fraction thereof, at each location. 
 
At all times, there shall be at least one northbound lane of I-215 open and one 
southbound lane of I-215 open, which serves via appropriate traffic control, both the 
Foothill Boulevard on ramp and the through traffic flowing from I-80 to I-215. 

 
The Contractor may close the “J-Ramp” from I-80 westbound to I-215 northbound for the 
duration of the project, subject to the restrictions noted above. 
 
Daytime closures of the trail immediately adjacent to the east side of the project area 
shall occur only inside a single time period of 40 consecutive calendar days.  The 40 
consecutive calendar day period shall begin on the first daytime closure of the trail, and 
shall end a maximum of 40 consecutive calendar days later, without regard to whether the 
trail is closed every day during the closure period or not.  For example, if the first 
daytime trail closure is June 1, and the trail is closed intermittently from June 1 to July 
10, no trail closures will be allowed after July 10. 
 
Also, the trail shall be closed from dusk to dawn for the duration of the project.  During 
the closure periods, the Contractor shall fence off the trail at the bridges on the north and 
south ends.  Such closures shall be appropriately signed.  For the remainder of the 
contract time, the trail shall remain open for the safe passage of foot and bike traffic. 
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Other Interstate projects will may proceed during the length of the Parley’s Crossing 
Project STP- LC35 (123) coordination. If there are any lane closures that begin prior to 
this projects work zone and extend through this projects work zone, it will still be 
considered as a closure and assessed a lane rental fee as detailed in section 00222S.  The 
DESIGN-BUILD Team is encouraged to coordinate with other interstate projects and the 
awarded contractor.   
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00570M 
DEFINITIONS 

 
 
DELETE SECTION SECTION 1.2, A, 1 SECTION  00570M OF THE UDOT 
STANDARD SPECIFICATIONS AND REPLACE WITH THE 
FOLLOWING: 

 
6. P+LR Bidding:  Price plus Lane-Rental bidding. 

 
DELETE SECTION SECTION 1.2, A, 20 SECTION  00570M OF THE 
UDOT STANDARD SPECIFICATIONS AND REPLACE WITH THE 
FOLLOWING: 
 

20.  Contract Bid Item:  A specific unit of work for which a price is provided in the 
contract.  For projects that include P+LR bidding, Lane Rental is a bid item. 

 
20a.  Contract Pay Item:  A specific unit of work for which a price is provided in the 

contract.  An exception to this is the item “Lane Rental”, which is not a pay item.  No 
payment will be made for bid item titled Lane Rental. 

 
DELETE SECTION SECTION 1.2, A SECTION  00570M OF THE UDOT 
STANDARD SPECIFICATIONS IS REVISED TO INCLUDE THE 
FOLLOWING: 

 
92.  Contract Amount (PRICE component) - The summation of the products of the 

quantities shown in the bid schedule multiplied by the unit bid prices for the items in 
Bid Proposal, but not including Lane Rental. 

93.  Lane Rental Cost (LANE RENTAL component)  A lump sum bid item for which 
there is no pay. The sum of the product of the hourly costs of impacts to the traveling 
public for the Contractor taking lanes and shoulders, multiplied by the corresponding 
number of hours estimated by the Contractor needed to close lanes and shoulders. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00725M  
SCOPE OF WORK 

 

DELETE ARTICLE  1.3 SECTION 00725M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 
1.3 VOLUNTARY PARTNERING  
 
 A. “Voluntary partnering” does not change the legal relationship of the parties to the 

Contract, and does not relieve either party from any of the terms of the Contract. 
 

 B. The Department encourages the formation of a strong partnership among the 
Department, the Design-Builder, and the Design-Builder’s principal 
subcontractors.  This partnership draws on the strengths of each organization to 
identify and achieve mutual goals. 

 
 C. To implement the partner initiative, the Design-Builder should contact the 

Department’s Engineer within 30 days of Notice of Award and before the pre-
work conference.  The Project Manager will facilitate a planning meeting to 
determine attendees, agenda, duration, and location of a partnering workshop. 

 
 D. Partnerships are multilateral and participation is totally voluntary.  Both the 

Department and the Design-Builder agree to share equally any costs to 
accomplish the partnering, except each shall pay full costs associated with its staff 
attending partnering sessions.  

 
 E. Persons who should attend the workshop: 

1. Design-Build Team corporate level manager; 
2. Design-Build Team key project supervisory personnel (Construction and 

Design); 
3. Principal subcontractors; 
4. Department’s Deputy Construction Engineer; 
5. Department’s Region Construction Engineer; 
6. The Resident Engineer and Key Project Personnel; 
7. Department’s Region Preconstruction Engineer; 
8. The UDOT Project Manager; 
9. Representatives of major Utilities; and 
10. Design-Builder’s Construction QA Manager. 

  
 F. Follow-up workshops may be held periodically as agreed by the Design-Builder 

and the Department. 
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                                                      SPECIAL PROVISION 
    STP-LC35(123) 
 SECTION 00725M 
 SCOPE OF WORK 

 

DELETE ARTICLE 1.19 SECTION 00725M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
1.19 VALUE ENGINEERING - CONTRACTOR PROPOSALS  
 

A. A VECP is a Proposal developed, prepared and submitted by Design-Builder, 
labeled as a VECP which requires a change in the Contract Documents in order to 
be implemented; and reduces the cost of the work without impairing essential 
functions or characteristics of the work as determined by the Department in its 
sole discretion, and provided that it is not based solely upon a change in 
quantities.  Savings resulting from a Value Engineering Change Proposal (VECP) 
offered by the Design-Builder and approved by the Department are shared 
equally. 

 
B. Base Contract Proposal prices on specified work rather than on VECPs that are  
 subject to Department approval.  If a VECP is rejected, complete the Contract as 

proposed. 
 

C. The Department considers Proposals that may potentially result in savings without 
damaging essential functions and characteristics of the facility, including but not 
limited to relative service life, economy of operation, ease of maintenance, 
desired ability, safety, environmental and aesthetics impacts, and approximate 
estimated savings. 

 
D. The Department may request Design-Builder to develop and submit a specific 

VECP.  Design-Builder has the right to refuse to consider such Department 
requested VECP. 

 
E. Any request or recommendation to incorporate contents of Proposals submitted by 

unsuccessful Proposers will not be considered a VEC Proposal. 
 

F. The Departments right of sole discretion shall relate to its decision to accept or 
reject any VECP.   
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              SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00725M 
SCOPE OF WORK 

 

DELETE ARTICLE 1.20 SECTION 00725M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 
1.20 VALUE ENGINEERING - SUBMITTING PROPOSALS  
 

A. Submit the following materials and information with each Proposal: 
1. A statement that the submission is a VECP; 
2. A description of the existing work and the proposed changes for performing 

the work.  Discuss the comparative advantages and disadvantages of each; 
3. A complete set of plans and specifications showing proposed revisions to 

the original Contract; 
4. A detailed cost estimate for performing the work under the existing Contract 

and under the proposed change; 
5. A time frame within which the Department must make a decision; 
6. A statement of the probable effect the Proposal would have on the Contract 

completion time; and 
7. A description of any previous use or tests of the Proposal, the conditions, 

and the result and the dates, project numbers, and the Department’s action 
on the Proposal if previously submitted. 

 
  B. The Department determines and notifies the Design-Builder within 5 working 

days that there is insufficient review time for a response. 
 

  C. The Department evaluates the need for a non-compensable delay adjustment to 
the Contract based on additional review time necessary and its effect on the 
Design-Builder’s schedule. 

 
  D. The Design-Builder has no claim against the Department for compensable or 

noncompensable delay resulting from the failure to respond within the time 
indicated in this Section, article, “Value Engineering - Submitting Proposals”, 
when additional information is necessary to complete the review. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00725M 
SCOPE OF WORK 

 

DELETE ARTICLE 1.21 SECTION 00725M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 
1.21 VALUE ENGINEERING  - CONDITIONS FOR PROPOSALS  
 
  A. The Department only considers VECPs that meet the following conditions: 
 1. Value Engineering Proposals, regardless of their approval by the 

Department, apply only to the current Proposal and become 
property of the Department:  

      a.       Submit Proposals without restrictions on use or disclosure;  
          b. The Department may duplicate or disclose any data necessary to         

use the Proposal;  
          c. The Department can apply a Proposal for general use on other    

Contracts it administers; and 
          d. The purpose of this provision is to ensure legal right with respect 

to patented materials or processes. 
 
  B. Use only proven features that have been employed under similar conditions or 

projects acceptable to the Department. 
 
  C. The Department decides whether or not to accept a Proposal.  Basis for Proposal 

rejection include requirements for excessive review, evaluation, and/or 
investigation, or inconsistency with project design policies or criteria. 

  
  D. The Department rejects Proposals that: 

1. Provide equivalent options to those already in the Contract. 
 

  E. The Department may reject Proposals that:  
  1. Contain revisions the Department is already considering or has approved for  
   the Contract; 
  2. Do not generate sufficient savings; and 
  3. Do not provide additional information as requested by the Department  
   including requests for field investigation results and surveys, design  
   computations, and field change sheet for proposed design changes. 

 
  F. If the Proposal is rejected, the Design-Builder has no claim to additional costs or 

delays, including development costs, loss of anticipated profits, or increased 
material or labor costs. 
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  G. The Engineer can reject all unsatisfactory work resulting from an approved 
Proposal:  
1. Remove rejected work and reconstruct under the original Contract 

provisions at no additional cost to Department; 
2. Reimbursement for modifications to the Proposal to adjust field or other 

conditions is limited to the total amount of the Contract Price; and 
3. Rejection or limitation of reimbursement is not basis for any claim against 

the Department. 
 
  H. The Department does not consider savings generated by contingency items when 

it is reduced as part of a VECP, unless it can be tied to a reduction in Contract 
time. 

 
Add the following Article: 
 

1.23 Documentation of Existing Conditions 
 

A. The Design-Build Team will record the existing conditions on videotape or by 
other means to assist in determining existing conditions.   

B. The Design-Build Team will take a profilegraph of I-215 northbound and 
southbound in accordance with Section 01452 of the 2002 UDOT Standard 
Specifications before beginning any construction.  The profilegraph will cover 
the extents of the proposed construction with an additional 200’ on each side.  

C. Along with the profilegraph on I-215 the following conditions also need to be 
recorded: 
• Retaining Walls 
• Noise Walls 
• Bicycle/Pedestrian Path on the East side of I-215 (Entire length of expected 

disturbance) 
• Barrier 
• Drainage Features 

 D. Pay quantities and payment for documentation of existing conditions shall be 
included in the original contact price of the Design-Build.   

 
1.24 Replacement of Damaged Existing Conditions 

 
A. It is the responsibility of the Design-Build Team to ensure that any existing 

conditions that are altered due to construction of this project are repaired and 
reconstructed back to equal or better conditions.  

B. The amount of reconstruction or repair work necessary will be at the sole 
discretion of the ENGINEER.  The recorded documentation of existing conditions 
will be used to determine any discrepancies.  If there is not clear, visible or no 
documentation than it once again will be at the sole discretion of the ENGINEER 
as to whether this project construction created the damaged conditions. 

C. After this project has reached substantial completion, and paving has been 
completed on I-215 if necessary, another profilegraph of the same area as the 
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original profilegraph shall be completed by the Design-Build Team.  Any 
variance between the original profilegraph before construction and the 
profilegraph after substantial completion will require repair of asphalt and 
subrgrade conditions by the Design-Build Team back the original conditions. 

D. One-Year after substantial completion has been completed the Design-Build 
Team will perform another profilegraph of the same area as the original 
profilegraph. Any variance between the original profilegraph before construction 
and this profilegraph one-year after substantial completion will require repair of 
asphalt and subgrade conditions by the Design-Build Team back to the original 
conditions. 

E. Pay quantities and payment for repair of replacement of any existing conditions 
shall be included in the original contact price of the Design-Build.   

 
Add the following Article: 
 

1.25 Minimum Conditions 
 

A. After construction is completed the tunnel must have the following minimum 
criteria: 

• Inside finished dimensions must  be a minimum of 14’ wide by 10’ high 
• The project must meet ADA Requirements 
• The tunnel must be a minimum depth of 3’ from the top of the tunnel 

structure to the finished surface of I-215 
• Match the existing grade of the bike path on the East Side of I-215. 
• A safe flat area (2% slope) for bikes and pedestrians to turn around on the 

West Side of this project. 
• Meet minimum lighting requirements defined in Section 03371S. 
• Stop signs and striping where designated by the Engineer.  

B.  If the Design-Build team chooses a construction approach that will impact the 
existing pavement section on I-215 they are required to replace any disturbed area 
with the typical section shown in this RFP or better at the discretion of the 
Engineer. The Design-Build Team needs to submit their proposed typical section 
to the Engineer for approval.  Documentation of the existing conditions found is 
required as part of that submittal. 

C.  The Design-Build Team will not be allowed to place any excavated material on 
the East Side of the Interstate.  There is a nearby location that may be used for any 
excess material.  The location where excess material may be placed can be found 
by contacting Todd Richins at 910-2130 or Rita Lund at 466-7711. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00727M 
CONTROL OF WORK 

 

DELETE ARTICLE 1.2 SECTION 00727M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
1.2  AUTHORITY AND DUTIES OF THE ENGINEER  
  
 A. The Engineer will decide all questions regarding the quality and acceptability of 

construction materials furnished, work performed, rate of work progress, 
interpretation of the Contract Documents, and the acceptable fulfillment of the 
Contract. The Engineer directs the IA audits regarding the quality and 
acceptability of the Design-Builder’s design Quality Assurance processes and 
approves the Release for Construction Designs and the Final Designs. 

 
 B. The Engineer has the authority by written order to suspend the work without 

liability to the Department wholly or in part if the Design-Builder fails to: 
  1. Correct conditions unsafe for the project personnel or the public; or 
  2. Complete Contract provisions.   
 
 C. The Engineer can suspend work wholly or partially for: 
  1. Periods of unsuitable weather; or 
  2. Conditions unsuitable for the prosecution of the work, or 
  3. Any other condition or reason determined to be in the Department's interest. 
 

 D. The Engineer directs the following: 
1. Overviewing the quality process; 
2. Monitoring compliance with the quality requirements; 
3. Spot checking quality processes and results;  
4. Monitoring the Design-Builder’s interface management and coordination 

with Stakeholders and Interfacing Parties; 
5. Maintaining liaison and coordinating with Stakeholders; and 
6. All construction acceptance testing. 

 
E. The Design-Builder has primary responsibility for the quality of all materials and 

workmanship required in the performance of this Contract.  UDOT will perform 
acceptance testing and inspections for all construction materials and work items. 
UDOT reserves the right to reject materials and workmanship on the basis of 
UDOT acceptance inspection and testing. 
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          SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00727M  
CONTROL OF WORK 

 

DELETE ARTICLE 1.5 SECTION 00727M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 

 
 
1.5 ORDER OF PRECEDENCE  
 

A. The RFP, Standard Specifications, Proposal, and all supplementary documents are 
essential parts of the contract and a requirement occurring in one is binding as 
thought occurring in all. They are intended to be complementary and to describe 
and provide for a complete work.  

 
 B. Should discrepancies appear between any of the following parts of the Contract, a 

listed part shall take precedence over all those listed below: 
 

• The Design-Builder’s Proposal Documents (see Note Below) 
• Addenda to the Request for Proposal 
• Request for Proposals 
• Request for Proposals Appendices 
• The Special Provisions prepared by the Design-Builder that are 

approved by the department. 
• UDOT Standard Specifications 
• Standard Drawings 

   
  Note: The Design-Builder’s Proposal shall take precedence over the RFP only to 

the extent it exceeds the requirements of the FRP. In other words, if the Proposal 
Documents include statements that can be reasonably be interpreted as offering to 
provide higher quality items than otherwise required by the Contract Documents 
or to perform services in addition to those otherwise required, or otherwise 
contain terms which are more advantageous to the Department than the 
requirements of the other Contract Documents, the Design-Builder’s obligations 
hereunder shall include compliance with all such statements, offers and terms. 
    

 
 C. Do not take advantage of any apparent error or omission in the Contract. 
 
 D. Notify the Engineer promptly of any omissions or errors in the Contract so that 

necessary corrections and interpretations can be made. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00727M  
CONTROL OF WORK 

 

DELETE ARTICLE 1.9 SECTION 00727M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 
1.9 DEPARTMENT-PROVIDED STAKES, LINES, AND GRADES  
 
 UDOT provides control points information.  The Design-Builder will be responsible for 

all stakes, lines, and grades required to complete all work covered under this Contract. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00727M  
CONTROL OF WORK 

 

DELETE ARTICLE 1.10 SECTION 00727M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 

1.10 DB TEAM-PROVIDED CONSTRUCTION STAKES, LINES, AND GRADES  
 
 A. Perform the construction engineering, necessary calculations, and staking work  

including: 
1. Re-establish survey points and centerlines; 
2. Reference control points, when necessary; 
3. Run a level circuit to check or reestablish plan benchmarks; and 
4. Set stakes for construction limits, right-or-way, drainage items, slopes, 

pavement structure, embankment and subgrade controls, bridge control 
points for vertical and horizontal alignment of all components, and any 
other stakes necessary to control lines and grades. 

 
 B. Furnish all stakes, templates, straightedges, and other devices necessary to check, 

mark, and maintain points, lines, and grades.  
 
 C. Conform to standard procedures used by Department engineering personnel. 
 
 D. Run level circuits to verify benchmarks. 
 
 E. Maintain orderly and clear field notes in standard field notebooks consistent with 

standard engineering practices and meeting the Department’s Manual of 
Instruction for Construction:  
1. Use standard field books furnished by the Department;  
2. Allow Department personnel to inspect these field books at any time; and  
3. The books become Department property once work is completed. 

 
 F. Supervise construction engineering personnel and correct any errors at no 

additional cost to the Department. 
 

G. Assume responsibility for the final accuracy of construction. 
 

Perform all Survey in accordance with Section 01721S. 
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          SPECIAL PROVISION 
STP-LC35(123) 

SECTION 00801S 
EQUAL OPPORTUNITY (STATE PROJECTS) 

 
 
Selection of Labor: 
 

During the performance of this Contract, do not discriminate against labor from any other 
State, possession, or territory of the United States. 

 
Employment Practices:
 

During the performance of this Contract, the Design-Builder agrees as follows: 
 

The Design-Builder will not discriminate against any employee or applicant for 
employment because of race, religion, sex, color, national origin, age, or 
disability.  Take affirmative action to ensure that applicants are employed, and 
that employees are treated during employment without regard to their race, 
religion, sex, color, national origin, age, or disability.  Such action shall include, 
but not be limited to the following: employment, upgrading, demotion or transfer; 
recruitment or recruitment advertising; layoffs or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship.  
Post in conspicuous places, available to employees and applicants for 
employment, notices to be provided by the State Highway Department setting 
forth the provisions of this nondiscrimination clause. 
 
The Design-Builder will, in all solicitations or advertisements for employees 
placed by or on behalf of the Design-Builder, state that all qualified applicants 
will receive consideration for employment without regard to race, religion, sex, 
color, national origin, age or disability. 
 
Send to each labor union or representative or workers with which the Design-
Builder has a collective bargaining agreement or other Contract or understanding, 
a notice to be provided by the State Highway Department advising the said labor 
union or worker’s representative of the Design-Builders commitments under this 
section and post copies of the notice in conspicuous places available to employees 
and applicants for employment. 
 
In the event of the Design-Builder’s noncompliance with the nondiscrimination 
clauses of this Contract or with any of the said rules, regulations or orders, this 
Contract maybe canceled, terminated or suspended in whole or in part and the 
Design-Builder may be declared ineligible for further State contracts. 
 
The Design-Builder will include the provisions of this Section in every 
subcontract or purchase order so that such provision will be binding upon each 
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Subcontractor or vendor.  The Design-Builder will take such action with respect 
to any subcontract or purchase order as the State Highway Department may direct 
as means of enforcing such provisions including sanctions for noncompliance. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 01285M  
MOBILIZATION 

 

DELETE SECTION 01285M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 
PART 1 GENERAL 
 
1.1 SECTION INCLUDES 
 

Preparatory work and operations necessary for moving personnel, equipment, supplies, 
and incidentals to the project site before beginning work. 

 
1.2 PAYMENT PROCEDURES 
 

Payment for Mobilization will not be made separately.  Include all costs for Mobilization 
including those costs for moving personnel, equipment, supplies, and incidentals to the 
project site before beginning work in the cost for items in the cost-loaded schedule. 

 
 
PART 2 PRODUCTS   
 
 Not used. 
 
 
PART 3 EXECUTION  
 
 Not used. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 01315M 
PUBLIC INFORMATION SERVICES 

 

DELETE SECTION 01315M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
 
PART 1 GENERAL  
 
1.1 SECTION INCLUDES  
 
 Responsibilities of Public Information Specialist for the duration of a Project. 
 
1.2 RELATED SECTIONS 
 

A. Section 01554: Traffic Control. 
B. Section 01555: Bike Pedestrian Control 
C. Section 01556: Maintenance of Traffic 
D. Section 02891: Traffic Signs 

 
1.3 PUBLIC INFORMATION SPECIALIST RESPONSIBILITIES  
  
 A. Design-Builder designates the Public Information Specialist in the Proposal. 
 
 B. The Public Information Specialist:  

1. Is available on every working day, on call at all times, and available upon the  
Engineer’s request at other than normal working hours; 

2. Maintains communications with the Engineer and other interested parties; 
3. Provides information on a regular basis to private individuals, local news 

media, local organizations interested in the Project, local city offices (fire, 
police, and public works departments), the Utah Highway Patrol, and the 
Utah Department of Transportation (Engineer and Community Relations 
Office); 

4. Establishes a local public information office equipped with a telephone and 
an answering machine: 
a. Office may be located within the Design-Builder’s regular office 

provided that the telephone line is a local call line; 
b. May provide a cellular phone line; and 
c. Checks the answering machine at least twice a day; 

5. Provides on the answering machine: 
a. Updated message every day concerning the forthcoming activities on 

the Project;  
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b. Public Information office hours; and 
c. Opportunity for caller to leave a recorded message. 

 
6. Responds to questions concerning project activities and schedules, 

participates in and document meetings held with affected individuals, and 
maintains ongoing communication with businesses directly impacted by 
construction; and 

7. Maintains a logbook of citizen contacts, including names, addresses, phone 
numbers and subsequent action taken during construction: 
a. Provides the UDOT Project Manager a copy each week; and 
b. Follows up all inquiries and complaints with either a return phone     
               call, or a meeting, as warranted. 

 
 C. The Public Information Specialist is primarily responsible for Public Information 

Services. 
 
 D. The Public Information Specialist cannot be the superintendent and will not have 

other duties that interfere with the successful accomplishment of public 
information responsibilities. 

 
1.4 PAYMENT PROCEDURES 
  

A. All costs for the completion of the required Public Information activities will be 
included in the lump sum Contract amount.  Separate payment for these activities will 
not be made. 

B.  Failure to provide public information services in accordance with specifications 
results in a $1,200 weekly deduction. 

   
 
PART 2 PRODUCTS  
 
2.1 MATERIALS  
 
 A. Refer to Sections 01554 and 02891. 
 
 
PART 3 EXECUTION  
 
3.1 CONSTRUCTION TRAFFIC SIGNS  
 

A. Erect signs with the Design-Builder’s Public Information Office phone number 
according to 2002 UDOT Standard Drawings.  

B. Conform to Sections 01554 and 02891. 
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SPECIAL PROVISION 

STP-LC35(123) 
SECTION 01554M 

TRAFFIC CONTROL 
 

DELETE SECTION 01554M OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
PART 1 GENERAL  
 
1.1 SECTION INCLUDES  
 
 A. Traffic Control Plan requirements, and materials and labor necessary for 

implementation. 
 
 B. Traffic Control Maintainer. 
 
 C. Advance warning arrow panels, work zone traffic control devices, flagging and 

pilot car. 
 
1.2 RELATED SECTIONS  
 
 A. Section 00555: Prosecution and Progress. 
 
 B. Section 00725: Scope of Work 
 
 C. Section 00727: Control of Work 
 
 E. Section 01556: Maintenance of Traffic 
 
 F. Section 01558: Temporary Pavement Markings. 
 
 G. Section 02842: Delineators. 
 
 H. Section 02891: Traffic Signs. 
  
 I. Section 02765: Pavement marking Paint 
 
1.3 REFERENCES  
 
 A. Manual on Uniform Traffic Control Devices, Latest Edition (MUTCD). 
 
 B. Standard Drawings. 

C. ATSSA: American Traffic Safety Services Association. 
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1. Quality Standards for Work Zone Traffic Control Devices 
 
   D. NCHRP – Report 350 Recommended Procedures for the Safety Performance 

Evaluation of Highway Features. 
 
1.4 BIDDING REQUIREMENT 
 

Not Used 
 

1.5 TRAFFIC CONTROL PLAN REQUIREMENTS  
 
 A. Design Traffic Control plan using the following sources.  Resolve discrepancies 

between the various standards for traffic control in descending order shown 
above: 
1. UDOT Standard Traffic Control Drawings TC series; 
2. UDOT 2002 Standard Specifications; 
3. Manual on Uniform Traffic Control Devices (MUTCD) Latest Edition; and 
4. Special Provisions contained in RFP Part 4. 

 
B. The Design-Builder: 

1. Submits three (3) copies of the Traffic Control Plan to the Project Engineer 
no later than fifteen (15) days prior to commencement of construction 
activities.  Submit plans in 11 inches x 17 inches format prepared using 
CAD software.  All plans must be signed and sealed by a professional 
engineer licensed in the State of Utah.  When available, the Department will 
provide base map CAD files in Microstation format to the Design-Builder on 
a CD-ROM at no cost. 

2. There is a map included in Part 3 of this RFP with existing pavement widths 
scaled from an aerial map.  From this map the teams can also scale the 
distance for various freeway ramp entrances and exits.   
 

                                 DISCLAIMER: 
This information is approximate and the DEPARTMENT is not held               
responsible for its accuracy.  It is intended to assist the DESIGN-BUILD 
TEAMS in planning their traffic control for this project.  

 
3. Do not begin construction on the Project until written approval of the Traffic 

Control Plan is received from the Engineer; and   
4. The Department will not grant additional Contract time for preparing or 

modifying the Traffic Control Plan. 
5. Ensure Traffic Control Plans are not in conflict with the Maintenance of 

Traffic (MOT) Plans as found in Section 01556.  
 

 C. Follow the requirements and limitations identified in Special Provisions, if 
included: Section 00555, article “Limitation of Operations;” Section 00725, 
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Article, “Maintaining Traffic - General;” or Section 00727, Article, “Maintaining 
The Work During Construction”. 

 
 D. When any lane closures are proposed, consider the safe and efficient movement of 

traffic:  
1. Keep lanes open to traffic wherever and whenever practical; 
2. Minimize lane closures and restrict closures to the locations and times 

essential for prosecution of the work; and 
3. All traffic control must be designed with a design speed of a minimum of 

55 MPH.  If the project traffic control is designed at 55MPH, advanced 
signing is required to reduce the allowable speed along the freeway to 55 
MPH before tapers begin for lane or shoulder closures; 

 
F.         Provide for delineation and temporary traffic striping and/or removal as needed   
            for traffic control or as required in accordance with this Section, article “Traffic   

  Control Plan Requirements”, paragraph B. 
 
 G. Provide for concrete barrier and attenuation to satisfy hazard mitigation according 

to UDOT Standard Drawings. 
 
 H. Use the following format and provide the following documentation: 

1. Section I: Description of each phase; 
2. Section II: 

   a.  List phases, and elements of work to be accomplished in each phase;  
   b.  Accounting for each element of work, reference the traffic control 

detail designed to handle the impacts to both workers and traffic; and   
   c.  All elements of work must be identified and included in the phasing. 

3. Section III:  Drawings showing detailed Traffic Control Plan for each 
phase: 

   a.  Modify Standard Drawings and work zone traffic control examples 
contained in the MUTCD to reflect actual Project conditions such as 
curves, grades, presence of ramps, intersections and accesses; 

   b.  Use the same level of detail as in the MUTCD and UDOT Standard 
Traffic Control Drawings; 

c. Include the anticipated duration of the traffic control setup used in 
each phase; 

d. Indicate worker parking, work vehicle and equipment access to and 
from work area, staging and material sites;  

   e.  Show lengths of work zones, lane and shoulder widths and area 
available for vehicle recovery; 

   f.   Clearly indicate all sign locations; and 
   g.  Clearly indicate all taper lengths for lane or shoulder closures, and 

device spacing used in both tapers and tangents. 
4. Section IV:  

   a.  Identify procedures for dealing with emergency vehicles; and   
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   b.  Submit considerations and/or traffic control situations which may 
differ from those handled through the application of Standard 
Drawings or details. 

 
1.6  TRAFFIC CONTROL MAINTAINERS  
 
 A.  Must be certified by the Department or by the American Traffic Safety Services 

Association. 
 
 B.  Authority: 
  1. Obtains and uses all labor, equipment, and materials necessary to maintain 

traffic control in routine situations; and 
  2. Changes traffic control operations within the limits of the Traffic Control 

Plan. 
 
 C.   Responsibilities and Duties: 
  1. Oversees all traffic control operations; 
  2. Implements the Traffic Control Plan; 
  3. Remains available 24 hours a day, seven days a week and can be on-site 

within 45 minutes of notification; 
  4. Corrects deficiencies within specified time not to exceed 24 hours; 
  5. Inspects all traffic control devices at least four times each day: 
   a. Before beginning work; 
   b. At mid-shift; 
   c. Half-hour after evening shift ends; and 
   d. Once during the night; 

6. Coordinates Project traffic control with emergency services and local law 
enforcement agencies; 

7. Prepares and submits revisions to the Traffic Control Plan; and 
8. Completes a daily record of traffic control activities using a form acceptable 

to the Engineer. 
 
1.7 MAINTENANCE OF WORK ZONE TRAFFIC CONTROL 
 
 A.   Implement and maintain traffic control per the approved Traffic Control Plan.  

Any changes to the approved Traffic Control Plan must be approved by the 
Engineer in writing. 

 
 B.   Meet all requirements of this Section, this article when traffic control devices are 

required to be in place overnight or on weekends. 
 
 C.   Meet the acceptable classification as identified by Quality Standards for Work 

Zone Traffic Control Devices published by American Traffic Safety Services 
Association (ATSSA) for traffic control devices. 
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1.8 WAGE RATES FOR TRAFFIC CONTROL PERSONNEL (FEDERAL AID JOBS 
ONLY) 

 
 Not Applicable  
   
1.9 PAYMENT PROCEDURES 
  
 A. Separate payment for traffic control will not be made.  Costs for all required 

traffic control will be included in the guaranteed lump sum price for the Project. 
 
 B. Price Adjustments:  

1. The Department may reduce payment if the Traffic Control is not in 
compliance with the approved Traffic Control Plans, as determined by the 
Engineer; and   

2. The amount per day by which the Design-Builder's compensation will be 
reduced is calculated using the daily charge for Calendar Day in the 
Schedule of Liquidated Damages in Table 1 of Section 00555.  

 
C.        Included in “Traffic Control” all materials, equipment, labor, flagging,  

pilot car, temporary traffic striping and/or removal and workmanship required for 
the design, implementation and maintenance of the approved Traffic Control Plan. 

 
 D. Payment for change in scope: Negotiate a price adjustment for Traffic Control if 

the Engineer orders a change in the scope of work which requires modification to 
the approved Traffic Control Plan. 

 
 
PART 2 PRODUCTS  
 
2.1 PILOT CAR  
 
 A. Equip with reflectorized sign: 

 1. Refer to Section 02842; 
 2. Minimum 8 inch letter size; and 
 3. Black legend on orange background reading “Pilot Car — Follow me”. 

 
B. Minimum two systems of rotating or flashing lights, or a light bar: 
 1. Minimum 4 inch diameter, and minimum 6 foot mounting height; and 
 2. Yellow/amber color. 

 
2.2 FLAGGER EQUIPMENT AND CLOTHING  
 
 A. Refer to the Department’s “Instruction of Flaggers Handbook”. 
 
 B. Equipment: 
  1. 24-inch “Stop/Slow” sign; 
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  2. 6 inch to 8 inch red wand for night flagging; and 
  3. Light plant for night flagging. 
 C. Clothing: 
  1. Fully clothed; full length pants and short/long-sleeved shirt; 
  2. Hard toed shoes; and 
  3. Flagger vest and hardhat: Orange, red-orange, or fluorescent version of 

these colors with: 
   a. Minimum 30 square inches each on the front and back of strong 

yellow-green reflective tape, or 
   b. Minimum of 30 square inches each on the front and back of yellow-

green non-reflective tape and 15 square inches each on the front and 
back of white reflective tape; or 

   c. Orange or fluorescent orange hardhat with 9 square inches of white 
reflective tape or strong yellow-green tape.  

 
2.3 TRAFFIC CONTROL DEVICES  
 
 A. Signs: Refer to Section 02891. 
 
 B. Cones and Barrels: Plastic cones and drums. 
 
 C. Reflective Sheeting: Refer to Section 02842. 
 
2.4 ADVANCE WARNING ARROW PANEL  
 
 Advance Warning Device: 
  1. Sign panel: 
   a. Hooded, amber-colored design with sealed beam units attached; and 

b. Non-reflective black finish. 
  2. Circuitry control unit: 
   a. Solid state unit capable of displaying “pass either side,” “warning”, 

and at least one of the “pass right” or “pass left” modes; 
   b. Light bulbs must be of the same intensity; 
   c. Arrow panels equipped with a photoelectric cell activated by ambient 

light only and shielded from direct headlights.  Must automatically 
dim the panel to 50 percent of rated voltage at night. 

   d. Lamp flashing rate of 25 to 40 flashers per minute; 
   e. Warning mode flash frequency of approximately 22 times/minute; and 
   f. Minimum “on-time” lamp duration of 50 percent for flashing arrow 

and 25 percent for sequential chevron. 
  3. Mounting frame on a pneumatic-tire vehicle: 
   a. 7 feet of clearance between the bottom edge of the sign panel and the 

roadway surface; 
   b. Frame and sign panel able to withstand 80 mph sustained winds and 

100 mph intermittent gusts from any direction; and 
   c. Panel capable of rotation on a horizontal axis. 
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PART 3 EXECUTION  
 
3.1 FLAGGING  
 
 A. Flag as specified.  Refer to the Department’s “Instructions to Flaggers 

Handbook”. 
 
 B. Flaggers must have a current Department flagging certificate. 
 
 C. Flag beyond Project limits only at the materials site approach to a public highway. 
 
3.2 TRAFFIC CONTROL DEVICES  
 
 A. Installing: 
  1. Install before work activities begin; 
  2. Maintain to ensure proper, continuous function;  
  3. Wash devices weekly unless conditions warrant more frequent cleaning; and 
  4. Replace any device missing any part of the message or background. 
 
 B. Channelizing Devices: Use Type I barricades, Type II barricades, vertical panels, 

or barrels. 
 
 C. Furnish a daily record of the number and location of all traffic control devices in 

use. 
 
 D. Remove devices from the designated clear zone when no longer required. 
 
3.3 ADVANCE WARNING ARROW PANEL  
 
 A. May substitute Type C units for Type B units.  Refer to Standard Drawing 745-1. 
 
 B. Type B units may not be substituted for Type C units. 
 
 C. Place in view of oncoming traffic without obstructing traffic flow. 
 
 D. Remove from the designated clear zone when not in use. 
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 SPECIAL PROVISION 
STP-LC35(123) 

SECTION 01721S 
SURVEY 

 

DELETE SECTION 01721S OF THE UDOT STANDARD 
SPECIFICATIONS AND REPLACE WITH THE FOLLOWING: 
 
PART 1 GENERAL 
 
1.1  SECTION INCLUDES 
 

Schedule, coordinate and provide all design and construction surveying, staking, and 
calculations essential to complete the Project and properly control the entire work. 

 
1.2 RELATED SECTIONS 

 
A. Section 02896:  Boundary Survey. 

 
1.3 MEASUREMENT PROCEDURES 
 

Directed Survey: If extra survey work is needed to accomplish survey work in addition to 
that required to complete the Project as proposed, directed Survey 2-Person Crew or 
Directed Survey 3-Person Crew will be measured by the hour authorized.  Department 
will make no additional payment for travel time to and from the Project. 
 

1.4 PAYMENT PROCEDURES 
 

A.  If needed and approved, directed survey engineering work will be paid for in the 
accepted quantities at the following rates: 

2 person survey crew                            $130.00 per hour 
3 person survey crew                            $155.00 per hour 
1 person computation and / or CAD     $  65.00 per hour 

 
B.  The number of hours required for computations and/or drafting in total cannot 

exceed 33 percent of actual survey hours, established on a percent prior to 
directed survey work starts. 

 
 
1.5 SUBMITTALS 
 

A.  The Department requires that a Professional Engineer or Professional Land 
surveyor registered in the State of Utah sign and seal all submittals.   
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B.  Resubmittals may be required depending on completeness and correctness of the 
work.  

 
C.  Prior to beginning work, submit a statement indicating that the Design-Builder 

has field checked all Department-provided horizontal and vertical control and has 
determined the control to be accurate.  If discrepancies are found, notify the 
Engineer in writing. 

 
D.  Submit plots of the original cross sections in Microstation format and 

superimpose the design cross sections as slope staked.  
 
E.  Record-keeping: Keep all field notes, diaries and books according to standard 

surveying practice:    
1.  Loose leaf books will not be accepted;   
2.  Make available at any time all survey records including field notebooks and 

forms used for the work to the Engineer upon verbal or written request; and  
3.  During course of the Contract, keep all documentation at a location approved 

by the Engineer.   
 

F.  After Project completion, return to the Engineer all surveying and design data and 
“as staked/constructed” drawings in Microstation format clearly showing all final 
dimensions, lines, grades, tie-ins and final construction details. 

 
G.  Provide a complete set of plan drawings in MicroStation format showing as-

constructed features denoting changes from the original approved design.  
 
1.6 QUALITY ASSURANCE 
 

A.  Design-Builder is responsible for survey and control of the work, and for 
correcting Design-Builder errors, whether the errors are discovered during the 
actual survey work or in subsequent phases of the Project.  Design-Builder bears 
any cost overruns resulting from Design-Builder errors. 

 
B.  Complete a preliminary verification of the plans and specifications prior to 

beginning construction:   
  1.  Immediately notify the Designer of any discrepancies or deficiencies 

including discrepancies in grade, elevations, alignment, locations and/or 
dimensions; and 

2.  As the work progresses notify the Designer of any discrepancies between 
the field survey and Contract plans. 

 
C.  Design-Builder is not relieved by Submittals and Notification to Proceed of the 

responsibility for maintaining the survey work and for correcting errors, whether 
the errors are discovered during the actual survey work or in subsequent phases of 
the Project. 
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D. Qualifications: Furnish technically qualified survey crews and crew supervisor 
experienced in highway surveying and layout, and capable of accurate, timely 
performance.  

 
E.  Perform all work in accordance with the plans and specifications and standard 

Engineering and Surveying practices under the responsible charge of a 
Professional Engineer or Professional Land Surveyor registered in Utah. 

 
F.  The Engineer may spot check the work for accuracy and may reject unacceptable 

portions of work.  Resurvey rejected work and correct work that is not within the 
specified tolerances at no additional expense to the Department. 

 
 
PART 2 PRODUCTS 
 
2.1 EQUIPMENT 
 

A.  Furnish tools, supplies and stakes suitable for use in highway survey work. 
 
B.  Furnish stakes and hubs of sufficient length to provide a solid set in the ground 

with sufficient surface area above ground for necessary legible markings. 
 
C.  Furnish survey instruments and supporting equipment capable of achieving the 

specified tolerances.  Calibrate survey equipment for accuracy prior to beginning 
survey work and as required.   

 
 
PART 3 EXECUTION 
 
3.1 PREPARATION 
 

A. Before survey work begins, discuss and coordinate the following with the 
Engineer: 

1.  Required submittals; 
2.  Survey and staking methods; 

  3.  Stake markings; 
  4.  Grade control; 
  5. Referencing; 
  6. Structure control; 
  7.  Any other procedures and control necessary for the work; and 
  8.  Documentation procedures. 

 
B.  Establish construction survey points, elevations and grades as necessary to control 

layout and complete the work.  Verify all control surveying and staking meets 
specified tolerances prior to beginning work. 
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C.  Calculate all grades, elevations, offsets and alignment data necessary for staking 
and/or setting items of work.  Obtain approval from the Engineer for alternate 
methods of establishing grade control with wire lines, computer or laser 
controlled grading or other suitable methods. 

 
D. Provide appropriate traffic control for all survey activities. 
 
E.  The Department will furnish as Reference Documents: 

1. As Constructed Plans from the previous project showing as constructed 
locations of walls and other features as compared to original design 
locations; and 

2.  Field survey notes. 
 
                DESIGN-BUILDER PROVISION DISCLAIMER 

RELEASE OF UDOT DATA: Contractor may obtain an electronic copy of 
the data points prepared by UDOT. UDOT provides data points in 
Microstation and/or Inroads format only. Contractor responsible for 
translation into other formats. This data does not include the commercial 
software needed to read the points. In order to obtain an electronic copy, 
Contractor makes written request to the Engineer. Contractor agrees and 
understands that the data points are prepared by UDOT for its own purposes 
and not for the benefit of private individuals or businesses. Contractor 
waives any and all claims that may result from the use of or reliance upon 
the data points. Contractors indemnifies UDOT and holds UDOT harmless 
for any damages costs, attorneys’ fees, or other liabilities that might be 
incurred as a result of the Design-Builders use and reliance on the data 

 
3.2 DIRECTED SURVEY 
 

A.  Conduct directed surveying if requested by the Engineer:   
1.  Includes work needed for changes and extra work.  Provide all labor, 

materials and equipment including global positioning satellite equipment; 
and  

2.  Obtain prior written authorization from the Engineer documenting the 
affected work and requirements before performing work under these items. 

 
3.3 COMPUTATIONS AND PLOTS 
 

A. Provide UDOT with a complete set of As Constructed plans showing both planned 
and as constructed locations of all pertinent construction features including but not 
limited to: 

1. Cast-in-place concrete, structural shotcrete and/or pre-cast concrete retaining 
structures; 

2. Rock slope stabilization and treatments, including shotcrete; 
3. Drainage systems for walls; 
4. Aesthetics of walls; and 
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5. Roof over existing electrical enclosure at the tunnel portal. 
   
3.4 STAKE MAINTENANCE AND MARKING 
 

A.  Maintain ALL staking necessary for the work until the construction has been 
completed and accepted by the Engineer:   
1.  Legibly mark all survey stakes with station and offset referenced to their 

respective control line; 
2.  Mark slope, reference and guard stakes with station; and 
3.  Renew illegible stakes at no additional cost to the Department.   

 
B.  Provide and maintain reference stakes that identify stationing at least every 150 

feet until all work has been completed and accepted by the Engineer. 
 
3.5 CONTROL POINT AND SURVEY TOLERANCES 
 

A.  Relocate initial horizontal and vertical control points in conflict with construction 
to areas that will not be disturbed by construction operations.  Furnish the 
coordinates and elevations for the relocated points before the initial points are 
disturbed. 

 
B.  Protect benchmarks from construction activities.  Position all benchmarks to 

allow a level rod to stand vertically and squarely on the mark.  Reference 
benchmarks to centerline and horizontal measurements. 

 
C.  Survey and establish control within the following tolerances: 

 
 

Description 
 

Horizontal 
 

Vertical 
 
Control points 

 
+/-  .01 ft 

 
+/-  .01 ft 

 
Centerline points 

 
+/-  .05 ft 

 
+/-  .05 ft 

 
Cross sections and slope stakes 

 
+/-  .10 ft 

 
+/-  .10 ft 

 
Slope stake references 

 
+/-  .10 ft 

 
+/-  .10 ft 

 
Culvert and ditches 

 
+/-  .10 ft 

 
+/-  .10 ft 

 
Minor drainage structures 

 
+/-  .10 ft 

 
+/-  .10 ft 

 
Guardrail and concrete barrier 

 
+/-  .10 ft 

 
+/-  .10 ft 

 
Retaining walls 

 
+/-  .10 ft 

 
+/-  .10 ft 

 
Clearing and grubbing limits 

 
+/-  2.0 ft 

 
N/A 
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Right of Way Limits +/-  .01 ft N/A 
 
Striping 

 
+/-  .08 ft 

 
N/A 

 Coordinate the survey tolerances of any items not listed above with the Engineer. 
E. Staking Limits: 

1.  Stake clearing limits on both sides of centerline at each established station. 
Locate the clearing limit on the ground as shown by the cut and fill limits on the 
plans 
2. Stake right of way limits every 50 ft maximum on tangents, every 25 ft 
maximum on curves and at all right of way breaks. If staking distance effects 
line of sight, reduce the distance. 
3. Stake environmental control limits both sides of centerline at each 
established station. Locate the environmental control limits on the grown as 
shown by the slope rounding contours and environmental and silt fence 
locations as shown on the Plans. Stake environmental control limits every 50 ft 
and every 25 ft where environmental or silt fence is required. 

F. Furnish reference stakes for all slope stakes and stakes used for setting items for 
work. 

1. Maintain the reference stakes for the duration of the project until the 
Engineer approves removal. 

2. Establish and set slope stakes and references on both sides of centerline at 
cross section locations. 

a. When the centerline curve radius is less or equal to 500 ft, 
place slope stake at a maximum centerline spacing of 25 ft. 

b. When the centerline curve radius is greater than 500 ft, place 
slope stake at a maximum spacing of 50 ft. 

3. Establish slope in the field as the actual point of intersection of the design 
slope with the natural ground line. 

4. Set slope stake references outside the clearing limits. 
5. Include all reference point and slope stake information on the reference 

stakes. 
G. After the slope staking is completed, record on the cross section guard stakes the 

vertical distance from the reference point (RP) to the construction grade, at a 
minimum horizontal distance of 10 ft outside the clearing limits or at right of way. 

H. Setting grade finishing stakes: 
1.     For grade elevations and horizontal alignment: 

a. On Centerline 
b. On each shoulder at roadway cross section locations and 

between centerline and shoulder with a maximum spacing of 
15 ft. 

c. At the top of subgrade and the top of each aggregate course 
2. Locations: 

a. Where turnouts are constricted, set stakes on centerline, on 
each normal shoulder, and on the shoulder of the turnout. 

b.  In parking areas, set hubs at the center and along the edges of   
the parking area. 
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c. Set stakes in all ditches to be paved. 
3. Maximum spacing between stakes along the alignment: 50 ft. 
4. Use guard stakes, etc. at each grade finishing stake. 
5. Reset grade finishing stakes as many times as necessary to construct the 

subgrade and each aggregate course. 
 
3.6 CONCRETE PAVING 

A. Develop a method of horizontal and vertical control for the placement of concrete 
pavement. 

1. Utilize laser, wire, or string line, for example, to maintain horizontal and 
vertical control. 

2.   Maximum spacing: 50 ft. 
3. Set control on both sides of roadway. 

B. Profile surface at each edge of placement and adjust grades for smoothness as 
approved by the Engineer. 

C. Measure pavement thickness every 25 ft and adjust as needed. 
D. Stake concrete joint and station stamp locations. 
 
 

3.7 DRAINAGE STRUCTURES 
A. Stake drainage structures to fit conditions and in coordination with the Engineer. The 

location of the structures may differ from the plans. 
1. Survey and record the ground profile along centerline of structure 
2. Determine the slope catch points at inlets and outlets. 
3. Set reference points and record information necessary tp determine 

structure length and end treatments 
4. Stake ditches or grade to make the structure functional. 
5. Plot the profile along centerline of the structure to show the natural 

ground, the flow line, the roadway section, and the structure. 
6. Mark guard stakes with the following, when applicable: 

a. Diameter, length and type of culvert (for example 18 inch x 35 
ft corrugated metal pipe(CMP)) 

b. The vertical and horizontal distance from the hub to the invert at 
the end of the culvert or any intermediate point as needed or 
directed. 

c. Flow line grade of the pipe. 
d. Station 

7. For storm drain sewer and waterlines provide a reference at a maximum 
spacing of 50-ft. reference inverts of pipe at all manholes. 

 
 

3.8 BRIDGES 
A. Set a minimum of 3 horizontal and vertical control reference points to be used for 

surveying all bridge substructure and superstructure components, including but not 
limited to; pile locations and cutoffs, line and grade for abutments and bents, beam seats, 
anchor bolts and screed grades. 



Parley’s Crossing Tunnel @ I-215   Special Provisions 
Project STP-LC35(123)    Issue Date 04-01-04 
 
 96  

B. Set intermediate slope stakes at bridge abutments to establish transitions. Place finish 
grade stakes on the centerline of abutment bearing and at top of slope of all bridge 
berms. Place finish grade stakes on each side at top, mid-point or slope and toe of fill. 

3.9 BOX CULVERTS 
A. Set horizontal and vertical control and reference points. Establish and reference the 

centerline, back of parapet, skew, and flow line elevations at inlet, outlet and breaks. 
 
3.10 CURB AND GUTTER 

A. Set curb and gutter staking at 25 ft intervals on tangent and 10 ft intervals on curve radii. 
Set lie and grade for curb and gutter within 0.02 ft. of the proposed or established grade 
line. 

 
3.11 GUARDRAIL 

A. Stake guardrail and horizontal control at a maximum spacing of 25 ft on tangent sections 
and 10 ft on curved sections unless otherwise approved. 

 
3.12 EXISTING SURVEY MONUMENTS 

A. Under the direction of a surveyor licensed in the State of Utah, locate and reference all 
private and public land survey monuments that may be destroyed by project construction 
activities prior to disturbing those existing monuments. 

B. Complete referencing and reestablishing those existing monuments at no cost to the 
Department and before project completion. 

C. In some counties the county surveyor references and reestablishes the monuments. 
1. Notify the county surveyor at least 30 days prior to the destruction    

of any monument. 
2. Coordinate the reestablishment of section corner and quarter corner 

monuments with the county surveyor. 
3. Submit drawings and notes showing references to section corners 

and quarter corners to the engineer. 
 

D. If a monument is found during construction but is not shown on the contract plans and     
must be reset, the Department pays for additional work under the Directed Survey item. 

 
3.13 RETAINING WALLS 

A. Set horizontal and vertical control and reference points. Establish and reference the 
centerline offsets for the walls, radius points, and the beginning and ending wall 
locations as shown on the plans. 

B. Set grade stakes as required for each lift of select material used on the MSE walls. 
C. Stake retaining wall vertical and horizontal control at a maximum spacing of 25 ft on 

tangent sections and 10ft on curved sections unless otherwise approved. 
 
3.14 CLEANUP 

A.  Remove and dispose of all flagging, lath, stakes and other staking material after the 
project is complete. 
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SPECIAL PROVISION 
                                                                STP-LC35(123) 
                                                             SECTION 02831S 

     STRUCTURES 
 
PART I GENERAL 
 
1.1 SECTION INCLUDES 
Design and construct the required structure in accordance with the requirements of this Section, 
including referenced standards and publications, performance requirements, design and 
construction criteria, and submittals. This specification covers the design and construction of any 
temporary structures; permanent structures; retaining walls; barriers; and drainage structures. 

 
Warranty.  The DESIGN_BUILD Team shall provide a maintenance warrantee for any 
improvements required as a result of horizontal or vertical alignment changes with the structure. 
This work shall include but not be limited to: settlement correction as a result of vertical 
movement in excess of one-half inch, adjustment to horizontal movement in excess of one inch, 
filling and sealing of cracks resulting from settlement or horizontal movement in excess of 3/16 
inch and cleaning and restoring exposed concrete surfaces which have been discolored, spalled 
or otherwise damaged due to water seepage and/or settlement as determined by the Engineer. 

1.2 Referenced Standards and Publications 

General.  Design and construct all components of the temporary and permanent structures in 
accordance with the relevant requirements of the standards listed by priority in Table I, and as 
needed for construction staging and a complete and operational highway system. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of November 1, 
2003. 
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TABLE I 
REFERENCED STANDARDS FOR STRUCTURES  

Prior
ity 

Author or 
Agency Title Document or 

Report No. Date* Comments, 
Short Forms

1** UDOT Request for Proposals, Parley’s Crossing 
Tunnel @ I-215 Design-Build Project 
No. STP-LC355(123) 

n/a Feb. 
2004 

RFP 

2 AASHTO Load and Resistance Factor Design 
(LRFD) Bridge Design Specifications 
Standard (English Units), 2nd edition 

LRFD-US-2 1998; 
Int’s 

to 
2003 

n/a 

3 UDOT Standard Specifications for Road and 
Bridge Construction - U.S. Standard 
Units (Inch-Pound Units) 

n/a 2002 n/a 

4 AASHTO A Policy on Geometric Design of 
Highways and Streets, 4th Edition 

GDHS-4  2001 “Green 
Book” 

5 AASHTO Guide Design Specifications for Bridge 
Temporary Works 

GSBTW 1995 n/a 

6 AASHTO Guide Specifications for Design of 
Pedestrian Bridges 

GSDPB 1997 n/a 

7 UDOT UDOT Standard Drawings, [U.S. 
Standard Units (Inch-Pound Units)] 

n/a 2002 n/a 

8 AREMA Manual of Recommended Practice n/a 2002 n/a 
9 AASHTO Standard Specifications for Structural 

Supports for Highway Signs, 
Luminaries, and Traffic Signals 

LTS-4 2001, 
2002 
Interi

m 

n/a 

* If no date is given, the most current version is specified 
** Only to the extent that it exceeds another listed standard. 
ANSI = American National Standards Institute 
AWS = American Welding Society 

1.3 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table II as supplementary guidelines 
for the design and construction of the structures. These publications are listed in alphabetical 
order by the author or issuing agency and then by title, as they have no established order of 
precedence. 
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TABLE II 
REFERENCED PUBLICATIONS FOR STRUCTURES 

Author or 
Agency Title Document or 

Report No. Date 
Comments, 

Short 
Forms 

AASHTO Guide Specifications for Thermal 
Effects on Concrete Bridge 
Superstructures 

GSCBS 1989 n/a 

AASHTO Manual for Condition Evaluation of 
Bridges 

MCEB-2 2000, 2001 
Interim 

n/a 

AASHTO Guide Specifications for Seismic 
Isolation Design 

GSID-2 1999, 2000 
Interim 

n/a 

ATC Improved Seismic Design Criteria for 
California Bridges 

ATC-32 June 1996 n/a 

FHWA Mechanically Stabilized Earth Walls 
and Reinforced Soil Slopes Design 
and Construction Guidelines, 
Demonstration Project 82, Ground 
Improvement 

FHWA
NHI-00-043 

Mar. 2001 n/a 

FHWA Corrosion/Degradation of Soil 
Reinforcements for Mechanically 
Stabilized Earth Walls and Reinforced 
Soil Slopes 

FHWA NHI-00-
044 

 

 
Sept 2000 

n/a 

UDOT  
 

Life Cycle Cost Analysis, Value 
Engineering -  Eng. Services Division

n/a (not dated) n/a 

UDOT 
Structures 
Division 

 
 Design and Detailing Standards 

 
n/a 

 
April 1996, 

latest ed. 

 
n/a 

ATC = Applied Technology Council 

Part II Performance Requirements 

Design and construct all structural components necessary to provide a complete and functional 
system that meets the following performance requirements: 

� Provide functionality, durability, ease of maintenance, safety and aesthetics. 

� Ensure the long life of this facility by designing all structures for a 30-year 
service life. 

� Comply with seismic stability requirements. 

� Meet the traffic performance requirements as stated in Section 2 (Roadway). 
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� Limit structural settlements in accordance with Section 3 (Geotechnical). 

Part III  Products 

3.1 For concrete in structural components, meet the following minimum requirements: 

Type and Class. 
Cast-in-place concrete.  Class AA(AE).  See Volume II, Section 03310 (Structural Concrete).  

Precast concrete.  Class AA(AE).  See Volume II, Section 03310 (Structural Concrete).  Type III 
cement may be used. 

Prestressed Concrete.  Class 4A(AE).  See Volume II, Section 03412 (Prestressed Concrete) 

Decks, Walls & Approach Slabs.  Class 3A(AE).  See Volume II, Section 03310 (Structural 
Concrete). 

Piles, drilled caissons, and slope protection.  Class A(AE) 

All other tunnel, box culvert, wall, and barrier components.  Class AA(AE) 

Lightweight Concrete Aggregate.  Furnace-surface-sealed and coarse nonreactive per 
AASHTO M 195.  

Strength. 

Minimum specified concrete strengths.  Volume II, Sections 03055 (Portland Cement Concrete), 
03310 (Structural Concrete) and 03412 (Prestressed Concrete). 

Maximum specified concrete strengths. 

Cast-in-place:  f´c = 5 ksi 

Precast:  f´c = 8.5  ksi 

Lightweight:  f´c = 5 ksi 

3.2    Prestressing Steel 
For prestressing steel in structural components, meet the following requirements for minimum 
spacing of prestressing steel strands: 

� For 0.6-inch strands:  2 inches 

� For 0.5-inch strands:  1.75 inches 

Prestressing tendons.  AASHTO M203 Grade 270 from Precast/Prestressed Concrete Institute 
(PCI) certified plants. 

3.3    Post-tensioning Steel 
For post-tensioning steel in structural components, provide corrosion protection consisting of 
grout-filled galvanized or nonmetallic ducts.  Use grout that contains a minimum of 5% silica 
fume by weight of cementacious material as set forth by PCI Guidelines. 
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3.4    Reinforcing Steel 
For reinforcing bars in structural components, use English sizes and meet the following 
requirements: 

� Use reinforcing steel conforming to ASTM Designation A615 Grade 60 
(Fy=60Ksi), except as noted below, 

� For substructure elements, including internal bent caps where plastic moment 
capacity is required by design, use low-alloy steel deformed bars conforming 
to ASTM Designation A706, 

� Hot-dip galvanize after fabrication or epoxy-coat per Volume II, Section 
03211 (Reinforcing Steel and Welded Wire), except for bars used in caissons 
or piles, 

� For minimum concrete cover, comply with AASHTO LRFD Bridge Design 
Specifications, except as noted.  Use 2 inches minimum cover for concrete 
exposed to weather.  Use 3 inches minimum cover to top bars in decks and 
other surfaces exposed to soil. 

3.5    Structural Steel 
 

Miscellaneous Steel Items.  Galvanize all miscellaneous steel items permanently cast into 
structural concrete elements. 

Part IV Execution 

4.1    Design (General) 

4.2    General 
Design structures in accordance with AASHTO LRFD Bridge Design Specifications, except as 
otherwise noted herein. (See also Section 12, AASHTO LRFD Bridge Design Specifications.) 

Units of Measure.  Show only English units on the plans. 

Retaining Walls.  In all retaining wall designs, address internal stability, external stability, 
liquefaction, and seismic loading. 

4.3   Loads and Forces 

Determine all structure loads and forces in accordance with the AASHTO Load and Resistance 
Factor Design (LRFD) Bridge Design Specifications, or the AASHTO design specification 
applicable to the structure type.   

Live Loads.  HL-93.  

Dead Loads.  Add a unit dead load of 150 pounds per square foot (psf) to the tunnel structure.  
This is a conservative estimate of 10’ of fill over the structure. 

Load Rating.  Load rate the tunnel using methods described in the AASHTO Manual for 
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Condition Evaluation of Bridges. The final inventory load rating shall meet or exceed HS-25. 
Provide both inventory and operating ratings to the Department. 

Thermal Forces.  Design for moderate-climate temperature ranges for underground structures in 
accordance with AASHTO LRFD Bridge Design Specifications. 

Earthquake Response.  Design the tunnel for seismic forces resulting from the earthquake 
response corresponding to 10% exceedence in 250 years (a horizontal ground surface 
acceleration factor of 0.56). Design all retaining walls for the seismic forces described in 
subsection 3.3.2.  In all cases, design MSE wall panel connections to not fail during a seismic 
event corresponding to 10% exceedence in 250 years. 

4.4   Tunnel 

4.5   Tunnel Geometry 

Slopes.  Limit the steepness of all fill and cut slopes adjacent to the tunnel to 1.5:1 
(horizontal:vertical).  Slopes steeper than 2:1 require concrete slope protection.    

Clearance.  Provide the following minimum clearances: 

� 14.0 feet for interior tunnel vertical clearance 

� 10.0 ft for interior tunnel horizontal clearance 

Skew.  The maximum tunnel skew should be less than 30 degrees.  

Tunnel Cross-Sections.  For facilities carried and crossed, provide the full cross-sections as 
shown in the environmental document. 

4.6 Tunnel Type 
Type.  The  following tunnel types are considered acceptable for this project: 

� Shore and tunnel – steel liner, cast-in-place reinforced concrete liner or 
precast concrete deck and walls. 

� Open cut - Precast pretensioned concrete box or precast concrete box. 

� Cut and cover cast-in-place concrete tunnel. 

� Cut and cover steel plate liner. 

Other tunnel types may be used, but only if approved in writing by the Department. The 
Department reserves the right to accept or reject proposed alternate tunnel types.  The 
Department will not consider experimental tunnels types, timber tunnels, or masonry tunnels.  
For the Department to consider alternate tunnel types, supply information that demonstrates the 
following: 

� The tunnel type is accepted for general use by other transportation authorities.  
Include project contact information. 

� The tunnel type and components will perform well under the environmental 
conditions of the Project, including frequent freeze-thaw cycles and heavy 
road salt use 
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� The value to the Department for using the proposed alternate tunnel type. 

� The tunnel deck can support at least ten feet of structural fill material in 
addition to the stipulated live load. 

Corrosion.  The Department uses large quantities of salt and de-icing chemicals in the winter, 
which accelerate corrosion of tunnel structures. Address this concern in tunnel design and 
construction. Provide a water proofing system on and around the tunnel surfaces in contact with 
soil, so there will be no penetration of water to the interior of the tunnel. 

4.7   Seismic Requirements 
Design and Analysis.  Perform all seismic design in accordance with AASHTO LRFD Bridge 
Design Specifications, as modified herein. Follow the requirements for Seismic Zone 4. 
Determine earthquake loading according to Subsection 4.3.2.2 (Loads and Forces). 

Seismic Strategy.  Develop a seismic strategy for the tunnel type.  Include descriptions of 
expected damage, the locations of plastic hinging, the redistribution of forces and the 
mobilization of backfills. 

Moment and Shear Connections.  Provide adequate moment and shear connections in 
accordance with the joint shear requirements of the ATC-32.  

4.8   Inspection Access 
General.  Inspection of structural components within the tunnel shall be addressed and should 
not be a problem. Access for inspection of other facilities within the tunnel shall be provided. 

4.9   Tunnel Components 
Parapets and Pedestrian Fencing.  If needed provide parapet railing on the roadway section 
above the tunnel that is consistent with Section 2 (Roadway).  Provide fencing details using the 
UDOT Structures Division’s Design and Detailing Standards, Standard Drawing “Chain Link 
Fence Details” or approved alternative for pedestrian traffic restraining from tunnel to roadway,  

Tunnel Walls and Decks.   Design tunnel deck, walls and foundation according to AASHTO 
LRFD Bridge Design Specifications. (Section 12) 

Pedestrian Surface - Tunnel.  Provide a bottom slab consisting of a concrete surface for 
pedestrian traffic. 

Expansion Joints.   Blend and smooth all expansion joints in the tunnel to a tolerance less than 
1/8’’. 

Overlays.  Provide a water proofing system on and around the tunnel surfaces in contact with 
soil, so there will be no penetration of water to the interior of the tunnel.  

Superstructure.  Meet the requirements for redundancy and fatigue in AASHTO LRFD Bridge 
Design Specifications.  

Graffiti.  For exposed wall graffiti protection, provide a seal coat system to UDOT for approval. 

Utilities.  Utilities such as tunnel lighting shall be protected from vandalism and provisions made 
for maintenance. (See 03371S) Any other required utilities must be hidden from view. 
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Abutments.  Use integral abutments if abutments are required for the tunnel. Use retaining walls 
at tunnel openings. 

Foundations.  Use foundations as described in the project Geotechnical Report.   

4.10   Maintenance Plan 
General.  Provide a maintenance plan for the tunnel used. Describe routine maintenance 
procedures as well as items specific to all components of the tunnel type. Include a detailed list 
of all maintenance and rehabilitation work, and the number of times each procedure is 
anticipated over the 30-year design life (itemized by the year in which the procedure is to be 
performed). Make the items on this maintenance list the same as that for life cycle costs. 

4.11    Retaining Walls  

4.12    Approved Wall Systems   
The following wall systems are acceptable for use as permanent retaining walls on the project: 

� Mechanically stabilized earth (MSE) walls 

� Cast-in-place concrete retaining walls 

4.13   Other Wall Systems 
The following wall systems are only acceptable when the approved wall systems will not 
meet design requirements and with prior written approval of the Department: 

� Concrete cribwalls – not allowed within 50 feet of tunnels.  

� Wire Enclosed Riprap (Gabions) of limited height, stream banks only. 

The approved and other wall systems are acceptable, provided that it is demonstrated that the 
wall can accommodate the anticipated total and differential settlements over the life of the 
structure.   

The use of binwalls or permanent wire-face wall systems is not permitted. 

4.14   General 
Slopes.  Address slope maintenance above and below the wall in the retaining wall layout. At 
retaining wall ends, where possible, provide returns into the retained fill or cut. Where a 
minimum 15 feet of generally level terrain is not available between the wall and ROW line for 
maintenance, locate the wall adjacent to the ROW line. 

Drainage.  Consider surface and subsurface drainage in design and construction. Provide a 
system to intercept or prevent surface water from entering behind walls. 

Pedestrian Protection.  Where access is open to the public, provide a pedestrian railing or six-
foot fence at the top of walls. 

4.15   Seismic Requirements 
See Subsection 4.3.2.2 (Loads and Forces) for seismic criteria. 
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4.16   Characteristics 

MSE Walls  
See Section 3.3.2- Geotechnical. 

Cast-in-Place Concrete Walls 
Design and construct cast-in-place concrete walls in accordance with AASHTO LRFD Bridge 
Design Specifications. Account for differential settlement in the construction joint spacing. The 
Department will accept the standard concrete retaining walls shown in the UDOT Structures 
Division Design and Detailing Standards, Standard Drawings.  Account for global stability as 
described in Section 3 (Geotechnical). 

Cribwalls.  May be used when other wall types will not meet design requirements.  Provide 
concrete coping at top of wall. 

Temporary Retaining Walls.  Bear sole responsibility for the type, material, performance, and 
safety of temporary retaining structures.  Temporary structures supporting excavations or 
embankments such as sheeting or bracing shall be designed by a Registered Professional 
Engineer licensed in the State of Utah to meet all State and OSHA requirements.  The 
Department reserves the right for oversight review of these structures. 

Part V Submittals 

Submit to the IQF: 

� Include structural number, issued by the DEPARTMENT, for the tunnel and 
walls on all submittals and any structural documentation. 

� All shop drawings once they have been checked by the Design-Builder 

� Complete design calculations, documented that the requirements of AASHTO 
LFRD and the RFP have been met 

� Design Drawings for each structure at each stage of construction, sealed with 
the engineer’s stamp 

� Complete hard- and electronic copies of As-Built structures, sealed with the 
engineer’s stamp 

� Calculated load rating for structures and full documentation of QC/QA of all design 
and details. 
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   SPECIAL PROVISION 
STP-LC35(123) 

SECTION 02832S 
AESTHETIC TREATMENTS  

 

1.0            SCOPE 
 
This specification covers the aesthetic treatments of all cast-in-place concrete, pre-cast concrete 
or structural shotcrete on the Project.  Design and construct aesthetic treatments that blend the 
structure into the natural canyon environment for all cast-in-place, pre-cast or structural 
shotcrete-retaining structures.  Color, texture, relief, shadowing and pleasing transitions that 
match or enhance surrounding physical features of the canyon are required.  Exercise special 
diligence in developing an aesthetic treatment approach that blends the tunnel electrical 
enclosure, existing cast-in-place structural wall, and required new retaining walls.  
 

2.0        APPLICABLE STANDARDS AND REFERENCES 
 The design and construction of all aesthetic treatments of all cast-in-place, pre-cast or  
Structural shotcrete on the project will be in accordance with this Performance Specification and 
the relevant requirements of the following standards, unless otherwise stipulated in this 
specification.  Obtain clarification of any unresolved ambiguity prior to proceeding with design 
or construction. 
 

3.0      REQUIREMENTS 
Design and construct a durable aesthetic solution that blends all pre-cast, cast-in-place or 
structural shotcrete walls and shotcrete slope treatments into the surrounding natural canyon 
environment.  Attributes of the solution shall include: 
 

1. Natural appearing rock facades that match surrounding features; 
2. Assure coverage of minimum treatment areas with seamless transitions from natural to 

simulated features; 
3. Fractured seams – match the jointing and fracturing of the surrounding natural rock. 
4. Non discernable patterns; 
5. Naturally appearing color schemes; 
6. Naturally appearing shadow patterns; 
7. Visible feature relief;  
8. Visible texture/color blending to match as much as possible the natural rock features; and 
9. Native vegetation types and patterns suitable for the localized climate. 

 

3.1 ATTRIBUTE CONSTRUCTION REQUIREMENTS 
 

1. Proposed solution must be able to withstand harsh canyon environmental conditions 
including significant runoff, repeated freeze/thaw cycles and direct sunlight. 
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3.2 PERFORMANCE 
 

1. Construct portable demonstration mock-up panels in the field in the vicinity of the walls 
that accurately depict the proposed aesthetic treatment for color, texture, relief, jointing, 
seaming and shadowing.  Mock-up panels will be constructed whenever the major 
aesthetic treatment features are changed to match the unique features in an area.  Size of 
the mock-ups will be sufficient to reflect an accurate rendering of the proposed features.  
Construction of final treatments will be approved by the UDOT Project Aesthetics Team 
by comparing the constructed treatments to the approved mockups to ascertain that the 
construction is consistent with the approved mock-ups;  

2. The constructed treatment shall match the approved mock-up panels; and 
3. Final acceptance of all aesthetic treatments will be made by the Project Aesthetics Team. 

 

3.3   Project Aesthetics Team 
 

The Project Aesthetics Team is composed of the UDOT Project Manager (Chair), 3 
members of the public and 3 other staff members, all appointed by the UDOT Project 
Manager.  The Project Aesthetics Team will assess the Design-Builder’s performance in 
accordance with the procedure outlined in 3.2above.   
 

The Project Aesthetics Team will meet within five (5) days of the completion of the work 
outlined in 3.2 above.  
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SPECIAL PROVISION 
STP-LC35 (123) 

SECTION 02861M 
PRECAST RETAINING/NOISE WALLS 

 
PART 1 GENERAL  
 
1.1 SECTION INCLUDES  
 
 A. Materials and procedures for construction Precast Retaining/Noise Wall. 
 
1.2 RELATED SECTIONS  
 
 A. Section 01571: Temporary Environmental Controls. 
 
 B. Section 02061: Select Aggregates. 
 
 C. Section 03055: Portland Cement Concrete. 
 
 D. Section 03152: Concrete Joint Control. 
 
 E. Section 03211: Reinforcing Steel and Welded Wire. 
  
 F. Section 03310: Structural Concrete. 
 
 G. Section 03390: Concrete Curing. 
  
 H. Section 02221: Remove Structure and Obstruction 
  
 I. Section 03924 Structural Concrete Repair. 
 
1.3 REFERENCES  
 
 A. AASHTO Standard Specifications for Highway Bridges. 
 
1.6 SUBMITTALS 
 

A. Lifting devices: Submit calculations and shop drawings for approval.  
 

B. Precast Concrete Panels: Submit for approval samples of the exposed aggregate 
finish before casting the panels. 

 
1.7 HANDLING, SHIPPING, AND STORAGE 
 

A. Shipment Acceptance: Panels or posts may be accepted for shipment and marked 
with an orange UDOT sticker if they: 
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 1. Meet the 28 day compression test. 
 2. Are cured and sealed according to specification. 
 3. Are not cracked or damaged. 
 
B. Do not ship any panel or post that does not satisfy strength requirements. 
 

 
 
PART 2 PRODUCTS  
 
2.1 MATERIALS FOR PRECAST NOISE WALLS AND RETAINING WALLS 
 

A. Precast Wall Panels and Posts: 
 1. Concrete Class AA(AE). Refer to Section 03055.  
 2. Type II cement. 
 3. Slump requirement need not be met. 
 4. 28 day minimum compressive strength of 5,000 psi. 

 
B. Post Hole Concrete: Concrete Class B(AE). Refer to Section 03055. 

 
C. Reinforcing Steel: Coated Grade 60. Refer to Section 03211, part 2. 

 
D. Welded Wire Fabric: Coated. Refer to Section 03211 

 
E. Curing Compound: Type I, Class A. Refer to Section 03390. 

 
F. Gravel for Post Holes: Free Draining Granular Backfill Borrow. Follow Section 

02061, Part 2. 
 

G. Elastomeric Bearing Pad: 60 hardness. As specified in AASHTO Standard 
Specifications for Highway Bridges, Division II, Article 18.2. 

 
H. Backer Rod: Refer to Section 03152. 

 
I. Construction Adhesive: Use an approved adhesive from the UDOT Qualified 

Products Listing. 
 

J. Wood Shims: Any grade fir. 
 

 
2.2 ADDITIONAL MATERIALS FOR RETAINING WALLS  
 

A. Composite Drainage Material: Two-layer composite, consisting of non-woven silt  
 fence geotextile and matting surface that are heat bonded together. 

1. Polyester non-woven fabric. Follow Section 01571, Part 2, article, “Silt 
Fence.” 
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2. Compression resistant matting of three-dimensional construction capable of 
multidirectional flow. 

 
2.3 LIFTING DEVICES 

 
A. Galvanized flush-type that do not project beyond the edge of the panels. 

 
B. Capable of lifting the maximum size of panels (11.5 ft x 7 ft x 5 inches) and of 

tilting them from horizontal position to vertical position. 
 

C. Shear factor of safety of 2.66:1 for lifting from a flat position and a tension factor 
of safety of 4:1 for lifting from a vertical position. 

 
D. Designed for shear so that the panels ca be lifted form either side. 

 
E. Provide a sealing cover. 

 
2.4 CONCRETE POSTS 
 

A. Cast posts in metal forms. 
 

B. Permanently mark each post with date of casting and post the identification 
number supplied by the inspector. Place markings in fresh concrete in the portion 
of the post that will be embedded in soil. 

 
C. Department accepts posts if they: 

1. Meet the 28 day compressive strength. 
2. Are cured and sealed according to specification.  
3. Have been visually inspected and accepted by the Engineer. 
4. Have sides that do not deviate from a straight line by more than 3/8 inches 

per post height. 
D. Replace posts that are: 

1. Cracked or damaged. 
2. Not permanently marked. 

 
 
2.5 PRECAST CONCRETE PANELS 

 
A. Fabricator will be pre-qualified as a supplier of pre-cast concrete products in 
accordance with the Quality Management Plan. 

 
B. Cast the panels to required tolerances regarding all dimensions. 

1. Cast in metal forms. 
2. Do not use coloring additives. 
3. Make panels match in contrast.  

 



Parley’s Crossing Tunnel @ I-215   Special Provisions 
Project STP-LC35(123)    Issue Date 04-01-04 
 
 111  

C. Permanently stamp panel identifications number supplied by Engineer in the top 
surface of one lifting device prior to casting.  

 
D. Expose the aggregate on both sides. Remove all residue from exposed surfaces. 

 
E. Department accepts panels when they: 

1. Meet the 28 day compressive strength. 
2. Are cured and sealed according to specification. 
3. Have been visually inspected and accepted by the Engineer. 
4. Have sides that do not deviate from a straight line by more that 1/8 inch. 

  
F. Replace panels that: 

1. Are cracked or damaged. 
2. Do not match in contrast. 
3. Are not permanently marked. 

 
PART 3 EXECUTION  
 
3.1 LIMITATIONS  
 
 A. Refer to Section 03055 for hot and cold weather limitations. 
 
3.2 CURING  
 
 A. Refer to Section 03390 
 
3.3 POST HOLES 
 
 A. Refer to Standard Drawings SW 3B and SE 4B. 
 
 B. Place edge of post holes no nearer than 2 ft from any underground utility. 
3.4 LIFTING DEVICES 
 
 A. Place waterproof caps in the lifting devices after the panels are permanently 

placed. 
 
3.5 CONCRETE POSTS 
 

A. Set true to line and grade. Reject and replace posts more then ½ inch out of plumb 
in exposed length. 

 
B. Replace posts that do not adequately support or accept insertion of the precast 

panels. 
 
C. Replace cracked or damaged posts. 
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D. Glue elastomeric bearing pads to the concrete post for Precast Retaining/Noise 
Wall, following the manufacturer’s recommendations.  

 
3.6 PRECAST CONCRETE PANEL PLACEMENT 
 

A. Set elevations in the field for Engineer’s acceptance. Stake elevation to the 
bottom of the bottom panel. Align as shown on the plans. 

 
B. Place the panels in the posts with the form side facing the highway. 

  
3.7 RETAINING WALL 
 

A. Follow Standard Drawings SW 6, SW 7. 
 

B. Composite drainage material: 
 1. Place behind the wall panels at each weep hole location. 
            2. Place the fabric side of the material against the fill. Extend the length of 

the material from the bottom of the wall panel to the top of the fill. 
  
            C. Filter Fabric: Place around the back side of the posts as shown in the plans.  

Extend the material from the bottom of the wall panel to the top of the fill. 
 
             D. Free Draining Granular Backfill Borrow: Place and tamp down behind the wall 

panels, between the posts to the fill heights and length, and at the locations shown 
on the plans. 

 
 
3.8 EXISTING NOISE WALLS AND RETAINING WALLS 
 

A. Any damage to the existing noise walls or retaining walls will be repaired as part 
of the Contract with no additional cost at the discretion of the resident engineer. 
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SPECIAL PROVISION 
STP-LC35(123) 

SECTION 03371S 
ELECTRICAL ENCLOSURE 

 
PART 1  GENERAL 
 

This specification covers the design and construction of weatherproofing for the electrical 
enclosure in the tunnel.  Design and construct the structure and other features to ensure that 
the electrical facilities are adequately protected from inclimate weather. Include vandal 
resistant metal frame over electrical enclosures. The bollards are intended for lighting 
purposes only not as vehicle control. 

 

1.1 SECTION INCLUDES 
The design and construction of the required features at the electrical enclosure in the tunnel 
will be in accordance with this Performance Specification and the relevant requirements of 
the following standards, unless otherwise stipulated in this specification.  Standards and 
references specifically cited in the body of the specification establish requirements that shall 
have precedence over all others: 
 

1.2 REFERENCES 
 

A. Uniform Building Code (Current Edition). 
 

1.3 SUBMITTALS 
 

A. Drawing of electrical plan, enclosures and vandal resistant metal frame. 
 

PART 2 DESIGN AND PRODUCTS 
Design and construct a durable structure and other weatherproofing features that ensure the 
electrical enclosures in the tunnel are adequately protected from weather and vandalism. Design 
in accordance with the most recent version of the Uniform Building Code.  Comply with 
requirements in the Utah Department of Transportation 2002 Standard Specifications for Road 
and Bridge Construction.  
   
Design Attributes of the proposed features shall include: 

1.        Provide vandal proof surface mounted “dome” lights 
2.        Provide adequate vertical clearance 
3.        Provide adequate reinforcing to assure structural integrity; 
4.       Submit shop drawing to Engineer for approval aesthetically attractive colors;  
5.       Submit shop drawing to Engineer for approval of color to match surrounding features; 
6.       Submit shop drawing to Engineer for approval that will provide adequate lighting; 
7.       New Branch circuit panelboard “1 LA” for tunnel lighting and security power. 

(120/240V 1φ 3W, 24 circuit, 100A MLO, NEMA 3R)  Use Meyers underground 
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pedestal or equivalent with approval by Engineer. Provide 2-feet deep foundation with 
a minimum of a 24” by 24” concrete pad for the service pedestal;  

8.      Meter socket / main disconnect, (note: actual utility connection point is not known at 
this time – therefore, location indicated is preliminary only for review purposes); 

9.      Provide trenching, backfill, conduit and wiring for panel “1LA” service entrance 
feeder; 

10.    Design Build Team to use existing or provide a new UP&L power pole with pole 
mounted 120/240V transformer; 

11.    Weatherproof, GFI duplex, receptacle for seasonal decorative lighting at both ends of 
the tunnel; and 

12. Provide shop drawings for Engineer approval of any junction boxes, conduit and 
fittings.  All conduits will be a minimum of ¾”.  Any exposed conduit will be 
contained within a rigid pipe. 

 

PART 3 CONSTRUCTION 

The weatherproofing features are to be designed and constructed to ensure that the electrical 
enclosures in the tunnel are adequately protected from adverse weather conditions.  Ensure 

protection for the electrical facilities from rain or snow and the potential of snow slides.  Assure 
that the features are constructed with no visible defe
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P5 1.O      INTRODUCTION 
This Part defines the Quality Plan needed to ensure compliance with the Contract Documents, 
applicable regulatory requirements and industry standards.  Quality Control and Quality 
Assurance procedures shall be prepared defining in detail the quality systems and processes that 
will ensure compliance with all specified requirements in this Part. 
 

P5 2.0      QUALITY PLAN 
Prepare a Quality Plan and Procedures Manual describing the quality processes, systems and 
responsibilities that will ensure the quality, safety and reliability of work performed for each 
phase of work under this Contract.  The Contractor will be responsible for the quality of all 
work, including all work and products of Subcontractors of all tiers fabricators, suppliers and 
vendors both on-site and off-site.  UDOT, through the Project Manager, reserves the right to, and 
will conduct periodic quality audits on the Project and will perform all construction acceptance 
testing.  UDOT will sample, test material used and work completed by the Contractor, 
Subcontractors of all tiers and suppliers/vendors.  The Contractor’s Quality Plan must be capable 
of ensuring that all aspects of the work, including design, procurement, fabrication, installation, 
inspection, construction and modifications, comply with the requirements of the Contract.  The 
Contractor’s Quality Plan must clearly define design and construction Quality Control (QC) and 
design Quality Assurance (QA) Systems that clearly and concisely demonstrate the ability of the 
Contractor to provide high quality products in all phases of the work. 
 
Monitor and review the Quality Plan throughout the course of the Project and update the Plan as 
required or when instructed to do so by the Project Manager. Submit all Quality Plan updates to 
the Project Manager for approval.  
 
Submit the Quality Plan and Procedures Manual to the Project Manager for approval no later 
than thirty (30) days after Contract Award.  Work may not proceed until the Quality Plan and 
Procedures Manual is approved by the Project Manager.  All revisions to the Quality Plan must 
also be approved by the Project Manager. 
 

P5 2.1       DB TEAM ORGANIZATION 
Require the design and construction Quality Control functions and the design Quality Assurance 
function to report to the Contractor’s Project Quality Manager.  Provide a Quality Assurance 
organization where individuals responsible for executing quality responsibilities report to an 
executive level of management, separate from line organizations responsible for performing the 
work, to ensure objective and independent freedom and executive level support to identify and 
document indeterminate and non-conforming conditions.  Include the applicable quality team 
organization chart with the Quality Plan and Procedures Manual. 
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P5 2.1.1        UDOT’s Organization 
UDOT’s organization for this Project is indicated in Figure 2-1.  UDOT reserves the right to 
make adjustments to reflect particular requirements or conditions associated with efficient 
administration of the Contract. 

 
             Figure 2-1 
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The role of the Project Manager in respect to Quality Managemen
construction phases of the Contract is as follows: 

 
Design: 
The Design Compliance Engineer will perform audits of the Cont
processes, provide concurrence that Contractor’s concepts meet d
UDOT design reviews, and provide concurrence with the Contrac

 
Construction: 
UDOT Resident Engineer will determine the quality and acceptab
incorporated into the Project.  In addition to the acceptance testin
Engineer will monitor and audit the Contractor’s conduct of cons
RFP Part 5, for definitions of Authority and Duties of Engineer. 

 

P5 2.2         DESIGN CONTROL 
The Contractor will be responsible for all QC/QA systems and process
Project. Assign a Design Quality Manager who is one of the Key Perso
Manager will be responsible for the over-all management of the Desig
will report to the Contractor’s Project Quality Manager. 
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Ensure that all designs of the Project are properly checked by the Designer and QC/QA 
procedures are certified by the Design Quality Manager.  UDOT will participate in over-the-
shoulder reviews during the design process and will approve the Final Design.  Construction 
work will not proceed until Release for Construction Design Review is completed. 
 
Establish, document and maintain procedures to control and verify the engineering design 
processes, including disciplines and individuals responsible for each design and development 
activity, to ensure specified design requirements are met. 
 
Identify and document all design input requirements.  Conduct design reviews to determine that 
appropriate quality, safety and reliability standards have been specified, and that parts, materials, 
equipment and processes are appropriate to the application. 
 
Perform interdisciplinary review of design calculations, drawings and specifications by 
individuals other than those who originated the design, and with qualifications at least equal to 
those of the originator. 
 
Perform design verification to establish that design output meets the design input requirements 
by means of design control measures, i.e., conducting and documenting design review meetings, 
qualification tests, demonstration, etc.  Make the results of the design verification reviews 
available to UDOT for their review. 
 
Design changes will be subject to the same design control and checking processes as the original 
design. 
 

P5 2.2.1       Designer 
 

Appoint a suitably qualified and experienced Designer that may be a consultant or an in-house 
design team, to undertake the design of the Project.  The Designer must have, or establish, an 
office in the local area and shall maintain all necessary representation throughout the duration 
of the Contract to ensure the Designer can meet all its obligations under the Contract. 

 

P5 2.2.2      Design Reviews 
 

P5 2.2.2.1   Release for Construction Design Review 
 

The Contractor may start construction of any element of the Work only after all the 
following items have occurred: 

 
a) The Designer has conducted its design QC/QA checks throughout the design 
process in compliance with the Quality Plan and certifies in writing that the design is 
complete to the appropriate level or stage of review, checked and ready to be released for 
construction; 
b) The Design QC/QA Manager has issued a written certification that: 
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• Design checks have been completed; 
• Any specifications that require modification, as requested by the DESIGN-BUILD 

Team, have been submitted and approved by the ENGINEER and the 
DEPRTMENT; 

• Contract Requirements, are being conformed to;  
• Design QC/QA activities are following the Contractor’s Quality Plan; and 
• All outstanding issues or comments from Design Reviews have been resolved; 

c) The Responsible Engineer has stamped and sealed with his engineer’s PE stamp all 
drawings prepared by the Responsible Engineer.  For those drawings and documents 
included in the submittal that are prepared by an equipment supplier, the Responsible 
Engineer will affix a stamp that indicates the design shown on the sheet or document 
conforms to the overall design and Contract Document requirements; 

d) Contractor has verified that: 
• Design has undergone constructability review and is constructible as represented; 
• Construction design, Construction Drawings and Project Specifications for the 

portion of the Project to be constructed have been completed and checked; and 
• The Traffic Control Plan applicable to the Work has been completed in accordance 

with Contract Documents; and 
e) The Project Manager has issued a written statement of concurrence on the design and the 

Traffic Control Plan. 
 
The Engineer’s Design Review, participation in Design Reviews and/or comments will not 
constitute approval or acceptance of the design or subsequent construction. 
 
The construction on the Project shall only progress to the extent covered by the relevant 
design documents that have been processed.  Prior to construction progressing further, the 
Contractor shall complete the next stage of design and design review and/or submission. 

 

P5 2.2.2.2     Final Design Review 
 

The Final Design Review will be used to verify that the concepts and information 
presented and contained in the Release for Construction Design have been followed and 
Contract requirements have been met throughout the development of Project design. 

 
This stage of Design Review shall require a formal submittal of design documents to the 
Project Manager for review and approval.  Project Stakeholders may participate in Final 
Design Reviews.  Stakeholders may provide comments to be addressed and/or resolved.  
 
After Final Design Review, the Contractor may complete construction of the Work 
covered by the applicable design documents without further formal Design Review. 

 

P5 2.3       INSTRUCTIONS, PROCEDURES AND DRAWINGS 

Prescribe and perform Activities affecting quality and services in accordance with documented 
instructions, procedures or drawings that include or reference appropriate quantitative or 
qualitative acceptance criteria for determining that prescribed results have been satisfactorily 
attained.  Describe the activity to a level of detail commensurate with the complexity of the 
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activity and need to assure consistent and acceptable results.  Determine the need for and level of 
detail in written procedures or instruction based upon the complexity and significance of the risk.  
Controlling Contract Documents such as instructions, procedures and drawings are subject to 
acceptance by UDOT before related work starts. 
 
Define a QC/QA system that ensures the development and control of clear project specifications, 
drawings, and procedures that assure the design specifications and design criteria are met in the 
construction of all items of work. 
 

P5 2.4        DOCUMENT CONTROL 
 
Control the preparation, issue and change of documents that specify quality requirements or 
prescribe activities affecting quality such as instructions, procedures, drawings or project 
specifications to assure that correct and current documents are being used.  Review such 
documents, including changes thereto, for adequacy and approval for release by the Design 
Manager and Design Quality Manager.  Review and approve changes to documents through the 
same organizations that performed the original review and approval.  Ensure the reviewing 
personnel have access to pertinent background data or information upon which to base their 
approval. 
 

P5 2.5         PROCUREMENT CONTROL 
 
Provide products, materials and services purchased from suppliers and subcontractors that have a 
demonstrated effective product quality history.  Evaluate and approve suppliers and 
subcontractors based on their ability to meet defined quality, safety and reliability performance 
standards.  For concrete materials utilize UDOT certified suppliers. 
 
Pass down UDOT specified quality and design requirements to suppliers and Subcontractors.  
Monitor and evaluate suppliers and subcontractors performance to ensure compliance to Contract 
Documents, facilitate continuous improvement to prevent product failure. 
 
 Maintain records of supplier and subcontractor’s qualifications and performance and make 
available to UDOT upon request. 
 
In accordance with the UDOT 2002 Standard Specifications, Manufacturers Certifications of 
Compliance for all materials incorporated into the Project are required.  Maintain records of all 
Manufacturers Certificates of Compliance and make them available to UDOT upon request. 
 

P5 2.6        PROCESS CONTROL 
Processes (construction, manufacturing, installation, etc.) shall be planned, documented and 
approved by authorized individuals.  Quality workmanship standards shall be stipulated in 
written standards.  Individuals performing the work shall be trained and qualified in specific 
processes and quality workmanship standards. 
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P5 2.7           CONSTRUCTION QUALITY MANAGEMENT 
Provide a Construction Quality Organization that includes the personnel and facilities described 
in this RFP Part 5, Section 2.7. 
 

P5 2.7.1       Construction Quality Manager 
 

The Contractor will assign a Construction Quality Manager.  This individual will be 
considered one of the Key Personnel.  The Construction Quality Manager will be responsible 
for the over-all management of the Construction QC programs and will report to the Project 
Quality Manager. 

 

P5 2.7.2        Quality Control Personnel 
 

Provide sufficient, qualified personnel to conduct adequate Quality Control.  Maintain a 
quality control sampling and testing staff, independent from production and engineering 
assignments and responsibilities, under the direction of the Contractor’s Construction Quality 
Manager to perform QC activities.  All QC activities except sampling and testing remain the 
responsibility of production and engineering staff.   
 
The Contractor’s Construction Quality Manager shall have a Bachelors degree from an 
accredited four (4) year institution in engineering or related field and a minimum of five (5) 
years Project Quality Control experience. 

 
Assure quality control inspection and test personnel have experience and training 
commensurate with the work to be performed.  Provide quality control inspection personnel 
with a minimum of two (2) years experience for the type of work to be inspected.  Establish 
minimum competence levels for QC inspectors for special processes activities, requiring 
qualified/certified production, inspection and test personnel in the Quality Plan and 
Procedures. 
  
Ensure the QC inspection staff has been trained in the applicable Inspection, sampling and 
testing procedures for the Work.  Provide trained and experienced QC inspection staff 
commensurate with the scope, complexity and nature of the activity to be controlled.  
Nationally recognized certifications from, ACI, and/or WAQTC are required. 

 
Construction operations requiring field quality assurance sampling and testing shall proceed 
only in the presence of assigned UDOT Quality Assurance personnel. 
 

P5 2.7.3          Staffing Levels 
The actual size of the field/site staff shall reflect the complexity, needs, shifts and composition 
of QC activities consistent with work in progress. 
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The number of QC field inspection personnel will fluctuate throughout the life of the 
Contract, and will be dependent upon the Contractor’s construction schedule, the relative 
locations of the work to be covered and the nature of the work.  Maintain QC staffing levels in 
accordance with the Quality Plan. 

 
The QC staffing schedule shall be updated as necessary throughout the Contract duration to 
reflect accurate forecasting of QC staffing requirements. 

 

P5 2.7.4      Materials Technicians 
Assign qualified materials technicians to conduct the QC sampling and testing of materials, 
goods and supplies.    The training and experience of the QC materials technicians shall be 
commensurate with the scope, complexity and nature of the activity to be tested. 

 

P5 2.7.5       Control of Special Process and Job Control Testing 

Assure special processes and job control testing conforms to applicable Government Codes 
and Standards, Industry Standards and UDOT Contract requirements.  Examples of special 
processes and job control tests may include, but are not limited to: 

 
Special Processes: 

• Non-destructive examination 
• Aesthetic treatments. 

 
Job Control Testing: 

• Concrete; 
• Compaction Testing 
• Asphalt Testing; and 
• Aesthetic treatments. 

 

P5 2.7.6        Inspection and Test 
Provide detailed instructions to ensure consistent compliance with design documents, 
construction instructions and performance requirements.  Inspection instructions shall include 
workmanship and shall be reviewed and approved by the Project Quality Manager. Conduct 
pre-job testing and Contractor QC requirements in accordance with RFP Part 5, Appendix A. 

 
UDOT conducts all acceptance testing and maintains all records of inspections and tests that 
document results (pass or fail) and verifies that the permanent work passed defined acceptance 
criteria.  

 

P5 2.8            QUALITY RECORDS 
Quality records are documents that specify the design, document results of inspections and tests, 
and include all other related documents.  Identify, collect, index and store Quality records in a 
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manner that precludes damage, loss or deterioration.  Designate specific retention times and 
location(s) and make the records accessible for use.  As a minimum quality records shall be 
identified by title, Project number, revision, date and signed by an authorized individual.  Quality 
records are considered valid only if stamped (controlled) or signed by an authorized individual.  
Corrections or revisions to quality records shall receive the same level of review and approval as 
the original documents.  Make Quality records available for review by UDOT upon request. 
 

P5 2.9        INTERNAL QUALITY ASSURANCE AUDITS 
Schedule and conduct Internal Design Quality Assurance audits on an on-going basis based on 
the status and critical nature of design activities.  Conduct Internal Design Quality Assurance 
audits with experienced Quality Assurance personnel independent of those responsible for the 
activity being audited. 
 
Document results of Design Quality Assurance Audits and distribute to management of the 
audited organization and UDOT.  Conduct investigative actions to determine the problem cause 
and implement corrective actions to correct the problem and prevent recurrence. 
 

P5 2.10       QUALITY TRAINING 
Identify and document training needs to support work in the Contract Documents and provide for 
the training of all personnel performing activities affecting quality.  Qualify personnel 
performing specific assigned tasks on the basis of appropriate education, training and experience.  
Retain records of training activities as quality records and make available to UDOT upon 
request. 
 

P5 2.11      QUALITY ASSURANCE INSPECTION 
All Quality Assurance Inspection will be conducted by UDOT.  Minimum testing requirements 
will be in accordance with the 2002 Standard Specifications for Road and Bridge Construction. 
 
Quality Assurance Inspections conducted by UDOT personnel in no way relieves the Contractor 
of responsibility for compliance to all Contract requirements. 
 

P5 2.12      QUALITY HOLD POINTS 
Define hold points in the Quality Plan and Procedures Manual to verify compliance to Contract Documents during 
all phases of work.  Work may not proceed until each hold point has been released by UDOT.  Inspections by 
UDOT do not relieve the Contractor from performing Contract required internal, in-process and final inspections. 
 

P5 2.13       ACCESS TO WORK AREAS 
Provide UDOT access wherever work is performed under this Contract to conduct audits, 
inspections and tests to verify compliance to Contract Document requirements.  Access includes 
onsite and offsite work areas and work areas of Subcontractors and suppliers. 
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Audits, inspections and tests conducted by UDOT shall not in anyway relieve the responsible 
organization of the responsibility to conduct required QC/QA processes to ensure compliance to 
all Contract Document requirements. 
 

P5 2.14        FAILURE TO PERFORM 
In the event the Contractor fails to adequately perform any provisions of this section, UDOT, at 
its sole discretion, reserves the right to perform any or all provisions of this section and 
backcharge the Contractor for actual cost to UDOT of such services or material as opposed to the 
amount the DB Team may have proposed initially for services in dispute.  Backcharge amount 
will be deducted from progress payments.  Remedy for Contractor’s failure to perform will be in 
addition to any other right or remedies available to UDOT under this Contract. 
 

P5 3.0     MEASUREMENT AND PAYMENT 
 

P5 3.1        MEASUREMENT 
 
The work in this section will not be measured separately. 
 

P5 3.2       PAYMENT 
 
Payment for all work outlined by the quality Plan must be included in the guaranteed Lump Sum 
Project amount.  Separate payment for required QC/QA work will not be made.
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FORM OF PROPOSAL 
 
 
To: Utah Department of Transportation 
 
Re:       Parley’s Crossing Tunnel @ I-215                     
            Project STP-LC35(123)  
 
Dear: 
 
1. Having inspected the Site, Contract Documents Parts One to Five (inclusive), and all other 

information issued by the Utah Department of Transportation (UDOT) for the execution of 
the Project which is described or listed in the Contract Documents, and having completed 
the Pricing Forms contained in RFP, Appendix A, we [jointly and severally] offer to 
execute the Project in accordance with the Contract, the Appendix to the Form of Proposal, 
and the addenda listed in the Appendix to the Form of Proposal, for such sum as shall be 
ascertained in accordance with the Contract Provisions. 

 
2. In consideration for UDOT supplying us, at our request, with the Contract Documents and 

agreeing to examine and consider this Proposal, we undertake [jointly and severally]: 
 

a) to keep this Proposal open for acceptance for the period stated in the Appendix hereto 
without unilaterally varying or amending its terms [and without any member 
withdrawing or any other change being made in the composition of the 
partnership/joint venture/consortium on whose behalf this Proposal is submitted]; 

 
b) if this Proposal is accepted, to provide security for the due performance of the 

Contract as stipulated in the Contract Documents and the Appendix hereto; and 
 

3. We submit with this Proposal a duly executed Proposal Bond in the form required in ITP 
paragraph 3.5 in respect of our obligations under this Proposal. 

 
4. Unless and until a formal agreement is prepared and executed, this Proposal together with 

UDOT’s written acceptance thereof shall constitute a binding contract between us. 
 
5. We understand that UDOT is not bound to accept the lowest priced proposal or any 

proposal UDOT may receive. 
 
6. We further understand that all costs and expenses incurred by us in preparing this Proposal 

and participating in this Proposal will be borne solely by us, except any amount which may 
be due us in accordance with the Instructions to Proposers. 

 
7. We agree not to challenge, question or seek to review any decision of UDOT in regard to 

this Proposal, including but not limited to any decision to award the Contract to another 
party or to not award the Contract at all. 
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8. This Proposal shall be governed by and construed in all respects according to the laws of 
the State of Utah. 

 
 
  
 
 Signature ______________________________________ 
 
 Name        ______________________________________ 
    (Title/Position) 
 
 For and on behalf of  _______________________________ 
 
 __________________________________________________ 
 
 Address __________________________________________ 
 
 Before (witness)  ____________________________________ 
 
  

Signature __________________________________________ 
 
 Name       __________________________________________ 
    (Title/Position) 
 
 For and on behalf of  _______________________________ 
 
 __________________________________________________ 
 
 Address _________________________________________ 
 
 Before (witness)  ____________________________________ 
 

Date:  ______________________________________________________ 
 
 
 
 
 
 
 
 
 

 
 

 
 

Parley’s Crossing Tunnel @ I-215   Appendix A 
Project STP-LC35(123)    Issue Date 04-01-04 

 

 
 127  



 

PROPOSAL BOND 
Date Bond Executed: ____________ 

Principal: 
 
Surety: 

Sum of Bond Date of Proposal:  

  
 KNOW ALL MEN OF THESE PRESENTS, that we, the PRINCIPAL and SURETY 
above named, are held and firmly bound unto the STATE OF UTAH, ACTING BY AND 
THROUGH THE UTAH DEPARTMENT OF TRANSPORTATION in the sum of the amount 
stated above, for the payment of which sum well and truly to be made, we bind ourselves, our 
heirs, executors, administrators, and successors, jointly and severally, firmly by these presents. 
 
 THE CONDITION OF THE OBLIGATION IS SUCH, there whereas the principal has 
submitted the accompanying Proposal, dated as shown above, for the SR 189 Vivian Park to 
Wasatch County Line Design-Build Project, the same being identified as Project No. *SP-
0189(6)14. 
 
 NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, 
that if the said principal does not execute a contract and give bond to be approved by the obligee 
for the faithful performance there within 15 days after being notified in writing of such contract 
to the principal, then the sum of the amount stated above will be forfeited to the Utah 
Department of Transportation as liquidated damages and not as a penalty; if the said principal 
shall execute a contract and give bond to be approved by the obligee for the faithful performance 
thereof within 15 days after being notified in writing of such contract to the principal, then this 
obligation shall be null and void. 
 
 IN WITNESS WHEREOF, the above-bounded parties have executed this instrument 
under their several seals on the date indicated above, the name and corporate seal of each 
corporate party being hereto affixed and these presents duly signed by its undersigned 
representative, pursuant to authority of its governing body. 
 

Individual or Partnership Principal: Corporate Principal: 

 Business Address: 

 By: 

 Title: 

Affix 
Corporate 
Seal 
 

Corporate Surety 
 
Business Address 
 
By 

Note:  
 
Corporations executing the Bond as Sureties must appear on the 
United States Department of the Treasury’s list of approved sureties 
and must act within the limitation listed therein. 

Title Attorney-in-Fact 
 

Affix  
Corporate 
Seal 
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STATE OF UTAH   ss  
COUNTY OF SALT LAKE    
 
 
 
_____________________________ being first duly sworn, on oath, deposes and says that he/she is the 
Attorney-in-Fact of the above-named Surety Company, and that he/she is duly authorized to execute and 
deliver the foregoing obligations; that said company is duly authorized to execute the same and has 
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, 
undertakings, and obligations. 
 
Subscribed and sworn to before me this _________ day of _____________, 2003.   
      
 
Attorney-in-Fact _____________________________ 
 
  
 
Notary Public _______________________________       
    
        
 
My Commission Expires _______________________ 
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ADDENDA ACKNOWLEDGMENT FORM 
 

ACKNOWLEDGMENT OF RECEIPT 
ADDENDA AND CLARIFICATION NOTICES 

(To be attached to Proposal Cover Letter) 
 
   __ 
      (Name of Proposer) 
 
 
We hereby acknowledge receipt of the addenda and clarification notices issued by the Utah 
Department of Transportation for the Request for Proposals for the Parley’s Crossing 
Tunnel @ I-215 
 
 
Addendum No.    Date Issued            
 
_______________________________________                                      
  
       
 
       
 
 
Clarification Notice No.             Date Issued 
 
       
 
       
 
       
 
 
 
 
                                        
(Signed)                                                             (Date) 
 
     
(Printed or Typed Name) 
 
   
(Title) 
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APPENDIX TO FORM OF PROPOSAL 
 

Appendix – Part 1 
 
1. Proposal Validity Period    90 days from Proposal Due Date 
 
2. Warranty Period      _____ (__) years 
 
3. Proposal Bond        5% of the Proposal Price 

 
4. Performance Bond     100% of Contract Price 
 
5. Payment Bond      100% of Contract Price 
 
6. Warranty Bond     ___% of Contract Price 
 
7. Details of the Contractor’s minimum required insurance (per RFP Part 4, Supplemental 

Specification 00810). 
 
8. Liquidated Damages, for failure to achieve Completion by date specified in RFP Part 1, 

Section 1.16, shall be according to Utah Department of Transportation 2002 Standard 
Specifications, Section 00555, Article 1.17, Table 1. 

 
9. Rate of retention       5% of the total of each interim  

payment 
 

10. UDOT’s address: 
 

Utah Department of Transportation 
4501 South 2700 West 
Salt Lake City, UT  84119 
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APPENDIX – PART 2 
(To be completed by the Proposer as part of the Proposal Documents) 

 
 
1. Contractor’s proposed insurance policy coverage;  
 
2. Contractor’s proposed Designer;  

 
3. Contractor’s proposed Named Subcontractors;  
 
4. Parts of the Project proposed to be subcontracted other than to Named Subcontractors;  
 
5. Contractor’s local address within the County; and 
  
6. Proposal Addenda issued by the UDOT and received by the Proposer: 
 

Addendum No.:    Date: 
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FORM C 
 

SINGLE POINT OF CONTACT 
 

 
Proposer’s Name:                       
 
Name of Point of Contact:           
 
Company Affiliation:                       
 
Address:                         
    
                                     
 
Office Phone:                                    
 
Fax:                                     
   
Cell Phone or Pager No.           
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FORM CF 
 

RFP COMMENT FORM 
 
 
Comment Sheet No.    of    Sheets 
 
 
 

Part No. Section No. Comment(s) Reserved for UDOT Response 
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FORM CR 
 

COMMITMENT TO ASSIGN IDENTIFIED RESOURCES TO PROJECT 
 

 
Proposer’s Name:           
 
 
Understanding UDOT’s concern that the personnel resources specifically represented and listed 
in the SOQ and this Proposal actually be assigned to the Contract (if awarded to this Proposer) 
and not also be committed to other Projects, ________________________ (Name of Proposer) 
commits that the personnel resources shown in the Proposal, including identified design staff, 
will be available to the extent within this Proposer’s control.  If awarded the Contract, this 
Proposer will undertake all reasonable efforts to provide all the Key Personnel identified in its 
SOQ and Proposal on a full time basis for the periods necessary to fulfill their responsibilities.  
 
 
In making this commitment, we include the following reservations.  (If made without 
reservation, enter “NONE”). 

 
 
 
 
 
Signed:                   Date:      
 
Printed Name:        
 
Title:                       

 
(To be executed by the Proposer’s designated Principal-on-Site or Project Manager) 
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FORM E-1 

PROJECT DESCRIPTION OF PRINCIPAL PARTICIPANT 
[Only required for new Principal Participant(s)] 

 
Name of Proposer:  _______________________________________________ 
 

NAME OF PRINCIPAL PARTICIPANT: 
________________________________________ 
 
Years of Experience:                                 
 
        Structures:  _______                         Slope Stabilization: ________ 
 
 

Project Description and Nature of Work for Which Company Was Responsible: 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  
Describe Site Conditions:  
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
        (Use additional sheets as necessary to describe project and site conditions) 
 
Name of Client (Owner/Agency, Contractor, etc.):  
  ____________________________________________________________________ 
Address:  ____________________________________________________________ 
                _____________________________________________________________ 
                _____________________________________________________________ 
Contact Name:  _____________________________    Telephone _______________ 
Owner’s Project or Contract No. ________________     Fax No. _______________ 
Contract Value ($): ___________________   
Value of Work Performed by Firm ($): _________________ 
Percent of Contracted Work Performed by Company:     _____________________ 
Commencement Date:  __________     Planned Completion Date:  _____________ 
Actual Completion Date:  _____________ 
Amount of Claims:  __________________         Any Litigation:  Yes____  No ____ 
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FORM E-2 

PROJECT DESCRIPTION OF DESIGNER 
(Only required for new Designer) 

NAME OF PROPOSER:  _______________________________________________ 

NAME OF DESIGNER: 
___________________________________________________ 
Years of Experience:           
 
       Structures:  __________             Tunneling Design:  ____________ 
 
       Maintenance of Traffic Design:  __________ 
Project Description and Nature of Work for Which Company Was Responsible: 
 
____________________________________________________________________ 
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
 
Describe Site Conditions:  
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
        (Use additional sheets as necessary to describe project and site conditions) 
Name of Client (Owner/Agency, Contractor, etc.):  
____________________________________________________________________ 
Address: ____________________________________________________________ 
                ____________________________________________________________ 
                ____________________________________________________________ 
Contact Name:  _____________________________ Telephone _______________ 
Owner’s Project or Contract No. ________________  Fax No. _______________ 
Contract Value ($): ____________________   
Value of Work Performed by Firm($): ________________ 
Percent of Contract Work Performed by Company:  ___________ 
Commencement Date:  __________  Planned Completion Date:  ____________ 
Actual Completion Date:  _____________ 
Amount of Claims:  __________________  Any Litigation:  Yes____ No _____ 
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FORM E-4 

PROJECT DESCRIPTION OF NAMED SUBCONTRACTOR 

NAME OF PROPOSER:       
_______________________________________________ 

 

NAME OF SUBCONTRACTOR: 
_____________________________________________ 

Type of Contractor:_________________________________________________ 

Years of Experience:    Structures:  ________ Tunnel Construction: 
_____________ Maintenance of Traffic:_______________     

 
Project Description and Nature of Work for Which Company Was Responsible: 
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
Describe Site Conditions:  
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
_____________________________________________________________________
         (Use additional sheets as necessary to describe project and site conditions) 
Name of Client (Owner/Agency, Contractor, etc.):  
____________________________________________________________________ 
Address: ____________________________________________________________ 
                ____________________________________________________________ 
                ____________________________________________________________ 
Contact Name:  _____________________________ Telephone _______________ 
Owner’s Project or Contract No. _________________  Fax No. _______________ 
Contract Value ($): ___________________   
Value of Work Performed by Firm ($): _________________ 
Percent of Contract Work Performed by Company:  ___________ 
Commencement Date:  __________  Planned Completion Date:  ____________ 
Actual Completion Date:  _____________ 
Amount of Claims:  __________________  Any Litigation:  Yes___ No ___ 
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FORM KP 
 

PROPOSED KEY PERSONNEL INFORMATION 
 

 
Name of Proposer: ____________________________________________________________ 
 

Position Name Years of 
Experience 

Education/ 
Registrations/ 
Certifications 

Parent Firm 
Name 

Reference Name, Phone & 
Fax numbers. (*) 

 
Project Manager     

 
Construction 

Manager 
(Superintendent) 

     

Tunnel Design 
Manager      

Civil Design 
Manager      

Lead 
Geotechnical 

Engineer 
     

 

Position Name Years of 
Experience 

Education/ 
Registrations/ 
Certifications 

Parent Firm 
Name 

Reference Name, Phone &  
Fax numbers. (*) 

Lead Structural 
Engineer      

Communiy, and 
Public 

Involvemnt and 
CSS Manager 

     

Maintenane of 
Traffic Manager      

Constructin 
Quality Manager      

Design Quality 
Manager      

 
* Provide two (2) references for Project Manager and one (1) reference for all others. 
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FORM L-2 
 

PROPOSER’S ORGANIZATION DATA 
(Required only if Organization changed from SOQ) 

 
Proposer’s Name: ___________________________________________________ 
 

Company Names Head Office Addresses Country/ 
State of 

Incorporation 

Tel/Fax 
Numbers 

1.  Principal Participants    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
2.  Designer    
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FORM L-3 

INDIVIDUAL FIRM DATA 
(Required for any new Principal Participant or New Designer) 

 
Proposer’s Name: ___________________________________________________ 
 

 
1.  Company Name:__________________________________________________ 

2.  Head Office Address: 
_____________________________________________________________________ 
_____________________________________________________________________ 
_____________________________________________________________________ 
 
Telephone No.:___________________              Fax No.:_______________________ 

3.  Regional Office Address (if any): 
_____________________________________________________________________ 
_____________________________________________________________________ 
____________________________________________________________________ 
 
Telephone No.:____________________           Fax No.:_______________________ 

4.  Local Office Address (if any): 
_____________________________________________________________________ 
_____________________________________________________________________ 
_____________________________________________________________________ 
             
Telephone No.: ____________________           Fax No.:_______________________ 

6. State  and Year of Incorporation: 
_____________________________________________________________________ 

7.  Principal Officers: 
Name    Company                                          Position              Years with 
___________________________________     ____________           __________ 
___________________________________     ____________           __________ 
___________________________________     ____________           __________ 
___________________________________     ____________           __________ 
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FORM LSI 
 

LETTER OF SUBCONTRACT INTENT 
 
 

 
_______________________________ intends to subcontract work for the  
(Proposer’s Name) 
 
 
Parley’s Crossing Tunnel @ I-215 
 
_______________________________ to perform the following types of work: 
(Name of Subcontractor/Consultant) 
 
______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

_______________________________________________ 

 

 
The minimum value of the Subcontract is   _____________________. 
 
 
 
For the Proposer:     For the Subcontractor/Consultant: 
 
_______________________________  ______________________________ 
 (Signature)      Confirmed by:  (Signature) 
 
_______________________________  ______________________________ 
(Printed Name)     (Printed Name) 
 
_______________________________  ______________________________ 
(Title)       (Title) 

 
_______________________________  ______________________________ 
(Date)       (Date) 
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FORM NC 

NON-COLLUSION AFFIDAVIT 
STATE OF _____________________________________ 
                                                                                                                                              
COUNTY OF ___________________________________ 
 
Each of the undersigned, being first duly sworn, deposes and says that               ____ is the _______ of 
and                   _______ is the ____________________ of ________________, which entity(ies) are the 
____________ of, the entity making the foregoing Proposal, declare under penalty of perjury under the 
laws of the United States and the State of Utah that neither I, nor to the best of my knowledge any 
member or members of my firm or company have either directly or indirectly restrained free competition 
on this Project by entering into any agreement, participating in any collusion, or otherwise taking any 
action unauthorized by the Utah Department of Transportation, with regard to this Contract. That the 
Proposal is genuine and not collusive or a sham; that the Proposer has not directly or indirectly induced or 
solicited any other Proposer to put in a false or sham Proposal, and has not directly or indirectly colluded, 
conspired, connived or agreed with any Proposer or anyone else to put in a sham Proposal or that anyone 
shall refrain from proposing; that the Proposer has not in any manner, directly or indirectly, sought by 
agreement, communication or conference with anyone to fix the Contract Price or any component of the 
Contract Price, of the Proposer or any other Proposer, or to fix any overhead, profit or cost element 
included in the Proposal, or of that of any other Proposer, or to secure any advantage against the 
Department of anyone interested in the proposed contract; that all statements contained in the Proposal 
are true; and, further, that the Proposer has not, directly or indirectly, submitted its Contract Price or 
Option Prices or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, 
organization, Proposal depository or any member or agent thereof to effectuate a collusive or sham 
Proposal. 
 
___________________________________  _______________________________________ 
(Signature)      (Signature) 
 
___________________________________  _______________________________________ 
(Name Printed)      (Name Printed) 
 
___________________________________  _______________________________________ 
(Title)       (Title) 
                           
 
Subscribed and sworn to before me this _____________day of _____________, 2000. 

Notary Public in and for) ....................................................................................  
                                      ) SS ....................................................................................  
said County and State     ) ....................................................................................  
 ....................................................................................  

  [Seal]                                           My commission expires: ______________________ 
 
[Duplicate or modify this form as necessary so that it accurately describes the entity making the 
Proposal and so that it is signed on behalf of all general partners or joint venturers of the 
Proposer.]
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FORM NS 

NAMED SUBCONTRACTORS 
 
 

Proposer Name __________________________________________________ 

Specialty / 
Assignment 

Subcontractor Name / 
Contact Address of Head Office Tel / Fax 

For last 2 Projects, list Project 
Name, Owner, and Owner 

Contact Name, Phone & Fax No.

    Project 1 Project 2 

      

      

      

      

      

      

      

      

      

      

Add additional sheet(s) as necessary. 
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FORM O-1 

INDIVIDUAL FIRM INFORMATION 
(Required for any new Principal Participant, Designer or Named Subcontractor) 

Name of Proposer:____________________________________________________ 
 

NAME OF COMPANY:________________________________________________________ 

Position in Proposer’s Organization:  
                 
   Principal Participant: ______________________      Designer: _______________________    
   Other Named Subcontractor:_______________________________ 
Primary Products & Services: 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
___________________________________________________________________________ 
 
Industry Rank: ______  Category:______  Rating Source: _____________________ 
Number of Permanent Employees: ___________ 
Location of Headquarters: _____________________________________________________ 
Location of Support Facilities for the Work: 
____________________________________________________________________________ 
ISO Certifications Held: _______________________________________________________ 
By What Offices/Divisions at What Location: ______________________________________ 
____________________________________________________________________________ 
 
Contact Name: _________________________________Title: _________________________ 
 
Address: ____________________________________________________________ 
____________________________________________________________________ 
Telephone: ____________________   Fax: ___________________ 
E-mail: ________________________ 
Proposed Functional Role if a Principal Participant: 
____________________________________________________________________________ 
 
Management Experience if Proposer or Sponsoring Principal Participant: 
____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
Use additional sheets if necessary. 
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FORM O-2 

SUBCONTRACTOR INFORMATION 
(Other than Named Subcontractors) 

 
Name of Proposer: ____________________________________________________ 

Name & Address of 
Subcontractor 

Project Work 
Assignment 

Description, Value  and 
Location of Similar Works 

Previously Executed 
 
 
 
 

  

 
 
 
 

  

   

 
 
 

  

 
 
 
 
 

  

   

 
 
 
 
 

  

Use additional sheets when needed. 
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[LETTERHEAD OF INDEPENDENT LAW FIRM OR IN-HOUSE COUNSEL] 
 
Utah Department of Transportation (“UDOT”)  
4501 South 2700 West 
Salt Lake City, UT 84119 
Attn:  ____________________ 

Re: Request for Proposals (“RFP”)  
         
Parley’s Crossing Tunnel @ I-215                   
Project STP-LC35(123)   
 
Gentlemen: 

[Describe relationship to Proposer and its joint venture members, general partners, and any other 
entities whose approval is required in order to authorize delivery of the Proposal.]  This letter is 
provided to you pursuant to Paragraph 3.3.1 of the Instructions to Proposers contained in the 
RFP. 

In giving this opinion, we have examined ______________________.  We have also considered 
such questions of law and we have examined such documents and instruments and certificates of 
public officials and individuals who participated in the procurement process as we have deemed 
necessary or advisable.   

In making this response we have assumed that all items submitted to us or reviewed by us are 
genuine, accurate and complete, and if not originals, are true and correct copies of originals, and 
that all signatures on such items are genuine.   

Subject to the foregoing, we are of the opinion that: 
1. [opinion regarding formation and existence of Proposer and each of its joint venture members and 

general partners] 
2. [opinion that the Proposer has power and is duly authorized to execute and deliver the Proposal and 

Design-Build Contract] 
3. [opinion that the Proposal has been duly and validly executed and delivered and constitutes a legal, 

valid and binding obligation of the Proposer and its joint venture members/general partners to enter 
into the Contract if awarded] [updated opinion will state that the Contract has been duly and validly 
executed and delivered] 

4. [opinion that all required approvals have been obtained with respect to execution and delivery of the 
Proposal and Contract; and that the Proposal and Contract do not conflict with any agreements to 
which Proposer or its joint venture members/general partners are a party or with any orders, judgments 
or decrees by which Proposer or its joint venture members/general partners are bound.] 
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FORM PP  
 

PRICE PROPOSAL COVER SHEET 
 

 
Proposer’s Name: _______________________________________ 
 
 
Proposer’s identification code (to be assigned by Department): ________ 
 
 
 
This Price Proposal is submitted in response to the Request for Proposals, dated March 17 2004 , 
and includes the following: 
 

3.2.1.1  

3.2.1.2 Section 1:    
 

• Form PP        Price Proposal Cover Sheet. 
 
Section 2: 
 

 
•  Form PP-1    Price Proposal; 
•  Form PP-2   Maximum Monthly Payment Schedule; 
• “Blinded” copy of Proposed Baseline Schedule. 

 
Signed by Parties signing Form of Proposal: 
 
_________________________ ________________________ __________________ 
 
_________________________ ________________________ __________________ 
 
_________________________ ________________________ __________________ 
 
_________________________ ________________________ __________________ 
 
_________________________ ________________________ __________________ 
 
_________________________ ________________________ __________________ 
(Signatures)    (Representing)    (Dates) 
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FORM PP-1 
 

COST LOADED SCHEDULE 
 

Proposer: _______________________________________ 
 
  
Submit a hard copy (time scaled logic diagram showing activity logic ties) and electronic copy of 
a CPM schedule showing activity level detail with associated costs. The electronic copy shall be 
done using SureTrak 3.0. Show costs as a percentage of the overall project amount, and not 
actual dollar amounts.  
 
 
 
 
 
 
 
 
 
 
Total Bid Price………………………………………………………….$____________________ 
 
Lane Rental……………………………………………………………..$____________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Authorized Signature: ______________________  
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FORM PP-2 
 

MAXIMUM MONTLY PAYMENT SCHEDULE 
 

Proposer: _______________________________________ 
 
  
 
 
March 2004………………………………………………..$________________________ 
 
 
April 2004………………………………………………....$________________________ 
 
 
May 2004 ……………………………………………….…$________________________ 
 
 
June 2004…………………………………………………..$________________________ 
 
 
July 2004……………………………………………………$________________________ 
 
 
August 2004 ………………………………………………..$________________________ 
 
 
 
 
 
 

Total Bid Price $______________________  
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FORM SW 
 

STANDARD FORM – STATUS OF WORK UNDER CONTRACT 
 
UDOT projects advertised at $500,000 or more required UDOT pre-qualification and completion 
of this form by all Proposers.  The signed original form must be included in the Proposal.  If not 
included, the Contractor’s Proposal will be declared non-responsive by the DEPARTMENT.  
Contractors pre-qualified as UNLIMITED need to indicate Current Authorized Pre-qualification 
as Unlimited.  For further clarification, refer to the current Utah Standard Specifications, and 
applicable modification of Section 102. 
 
UTAH DEPARTMENT OF TRANSPORTATION  
CONSTRUCTION DIVISION             
____________________________, 2003 
BOX 148220 
SALT LAKE CITY, UTAH 84114-8220   Phone (801) 965-4108 or 965-4346 
 

Status of Work Under Contract 

 Description of Contract 
And for Whom Performed State Date of 

Award 
Amount of 
Contract 

Percent 
Complete 

Probable Date 
Of 

Completion 

Dollar Amount 
Outstanding 

1        

2        

3        

4        

5        

6        

7        

TOTAL OF OUTSTANDING AMOUNT $__________________ 

CURRENT AUTHORIZED PRE-QUALIFICATION $__________________ 

Any falsifications or omissions on the contract work outstanding form may constitute grounds for 
disqualification. 
 
 
I hereby certify that the foregoing is a true and complete statement of all public or private work under 
contract or otherwise prosecuted both in and outside of State of Utah as of date of this request.  
(Statement must be signed)     _______________________________________ 
    
 
_______________________________________                                                  ________________________________________ 
Firm Name                                                                                       By    
 
_____________________________                                               ________________________________ 
Address                                                                                            Title
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B 1.0    GENERAL INSTRUCTIONS 
 
This Appendix describes the specific instructions for preparing the Proposal Documents that 
shall become part of the Contract if the Proposer is awarded the Contract. 
 
All Proposers shall submit the information required by this RFP, Appendix B in the 
organization and format specified in RFP, Appendix C, Section C2.0. 
 
In addition, portions of the information required by this RFP, Appendix B shall be organized 
in accordance with Section B10.0 and shall be submitted to UDOT by the selected Proposer 
only prior to Award per RFP Section 5.0 to be incorporated into the Contract. 
 
All forms named herein are found in RFP, Appendix A unless otherwise noted. 

 
B 2.0 EXECUTIVE SUMMARY 
 

The Proposer shall submit an Executive Summary in the Evaluation Notebook.  The 
Executive Summary shall contain sufficient information to familiarize reviewers with the 
Proposer’s Project approach and its ability to satisfy the legal requirements of the Contract.  
The Proposer shall limit the Executive Summary to no more than 10 pages inclusive of text, 
selected photographs and/or sketches.  The Proposers are encouraged to highlight those items 
which, in the opinion of the Proposer, represent significant value to UDOT and which may 
distinguish its Proposal from those of others. 
 
At a minimum, the Executive Summary shall include the following: 

 
a) A description of the major components of the Proposal; 
b) A summary of the design concepts; 
c) A summary of the Proposer’s approach to management, design and construction; 
d) An explanation of the experience of the Proposer and its Key Personnel to be assigned to 

the Contract in managing, designing, and constructing similar projects;  
e) A summary of the Proposer’s organization, identifying all Principal Participants and other 

key firms and describing their role in the Contract; and 
f) A summary of the Proposer’s commitment to quality and safety. 

 
No information regarding price shall be included in the Executive Summary. 

 
B 3.0   LEGAL PROPOSAL 

 
The Proposer shall submit: 
 
a) Form of Proposal that shall constitute a firm offer to UDOT valid for 90 calendar days 

after the Proposal Due Date.  The Form of Proposal shall be executed by the Proposer or 
by its legally authorized representative; 

b) Appendix to Form of Proposal; and 
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known as of the Proposal Due Date. 
 

B 4.0       FINANCIAL PROPOSAL 
 
The Proposer shall submit the Proposal Bond. 

 
B 5.0       TECHNICAL PROPOSAL 

 
B 5.1       PROJECT APPROACH 

 
The Proposer shall submit the design information specified in Sections B5.1.1 through B5.2. 

 
B 5.1.1       Structures 
 

The Proposer shall prepare and submit: 
 

• Details of proposed structure type and construction methods along with what types of 
materials will be used; 

• Discussion of why proposed construction type was chosen, including a discussion of 
geotechnical issues; 

• Discussion of what type of steel reinforcement will be used on this Project and why;  
• Details of support mechanisms for the final structure if necessary; 
• Discussion of measures to be undertaken to increase freeze/thaw durability of the 

structure; 
• Design concepts for maintaining slope stability at entrance locations on both sides of 

the tunnel; 
• Details of proposed concepts to seal any potential joints in the structure or on the 

pavement surface; 
• Design concepts for dealing with permanent drainage, both surface and groundwater; 
• Summary of proposed instrumentation plan; 
• Details of proposed weatherproofing of the electrical enclosure; and 
• Details of proposed site drainage plan for dealing with drainage during construction. 

 

B 5.1.2   Miscellaneous 
 

The Proposer shall prepare and submit: 
 

• Details on the access and staging locations to complete the structural items and any 
other items of work.   

• Details of what repair work is anticipated on existing features that will require 
restoration by the contractor to return any features back to their current status. Some 
of these items would include existing pavement surface on I-215 or the bike path, 
interstate drainage systems, or any other features that the Design-Build Team will 
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need to restore. 

• Details of any proposed landscape plan; 

• Summary of its plan for maintaining traffic flow and access during the construction 
period as specified in RFP Part 4; 

• Contingency plans if construction unexpectedly impacts traffic flow;  

After award of the Contract, the Proposed Baseline Schedule shall be resubmitted, 
incorporating all modifications into the signed Contract.  The summaries of the Quality 
Plan and Safety Plan shall be expanded and submitted to fulfill the specified Contract 
requirements. 

B 6.1       ORGANIZATION 

 

• Details of any aesthetic plans along the tunnel or at either entrance. 

B 5.1.3     Maintenance of Traffic and Access (MOTA) 
The Proposer shall prepare and submit: 

 

• Details on construction phasing and the potential impact to traffic; 

• Plans to minimize any impacts to traffic flow. 
 
B 6.0        MANAGEMENT PROPOSAL 

 

 

 
B 6.1.1      Single Point of Contact 

The Proposer shall designate its single point of contact and provide the information requested 
on Form C.  The single point of contact shall be either the Proposer’s nominated Principal-on-
Site or Project Manager. 
 
B 6.1.2      Organization Charts 
 

a) An organization chart showing the Key Personnel (as defined in the RFQ unless the 
DESIGN-BUILD TEAM feels it would be advantageous in this RFP to define 
additional personnel and their role on the team) 

b) 

The Proposer shall submit the following (as appropriate to reflect new or changed 
information): 
 

An organization chart reflecting the roles and responsibilities of the Principal Participants 
and Named Subcontractors (design and construction); 

c) Named Subcontractors (Form NS); 
d) Organization chart(s) showing its proposed construction organization indicating 

responsibilities and organization of the construction staff; 
e) Organization chart showing its proposed design organization indicating responsibilities 

and organization of the design staff; 
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f) An organization chart showing the planned QA/QC organizations (design) and QC 
organization (construction), including to whom the QA/QC staff report within the 
Proposer’s (Contractor’s) organization; 

g) An organization chart showing the planned safety organization and its relationship to the 
Proposer’s organization.  Indicate roles and responsibilities of safety staff; 

h) City and state where assigned staff will be located, particularly the location(s) of design 
staff; and 

 
a) 

 

 
• 

• The Proposed Baseline Schedule shall be consistent with UDOT’s preferred pay items 
listed on Form PP-1

i) Address of office(s) where work will be done in the local area. 
 
B 6.1.3     Proposed Baseline Schedule 

The term “Proposed Baseline Schedule” as used herein means the time-scaled, critical 
path network depicting pay items and subordinate activities and their respective 
durations, sequences and inter-relationships that represents the Contractor’s work plan 
for designing, constructing and completing the Project; and 

b) No price information shall be shown on or submitted with the Proposed Baseline 
Schedule. A cost loaded version of the baseline schedule shall be submitted as part of 
the price information included in the Price Proposal (RFP, Appendix D). 

The Proposer shall submit a Proposed Baseline Schedule for the Project meeting the 
following requirements: 

The Proposed Baseline Schedule shall be in color hardcopy format and electronic 
format on disk; 

.  The Proposer may adjust this list to more accurately reflect 
planned sequences and methods.  Mobilization shall not be shown as a pay item; 

 

 

• The Proposed Baseline Schedule shall only reflect that work included in the Proposal 
Price; and 

• Clearly indicate Proposed Completion Date.   

B 6.2      OVERALL PROJECT MANAGEMENT PLAN 

The Proposer shall submit the information specified in this Section B6.2. 
 

The Proposer shall submit its construction staging and phasing plan indicating timing and 
sequencing of major activities for the Project. 

The Proposer shall submit: 

B 6.2.1      Management of Construction 
 

 
B 6.2.2       Quality Plan Summary 
 

 
a) A summary of its proposed Quality Plan (see RFP Part 5) including description of: 
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• Designer’s QA/QC program; and 

• The relationship and relative authority within the Proposer’s (Contractor’s) 
organization of quality assurance and quality control staff and design and 
construction production staff; and 

B 6.2.3         Safety Proposal Summary 

The Proposer shall submit a summary of its proposed Safety Plan, including: 

a) Construction Safety Plan;  

 

 

 
The Proposer’s SOQ rating will be re-evaluated based upon the required changes to Key 
Personnel by the inclusion of a Project Quality Manager (see RFP Part 5, Section 

• How design and construction activities performed by different firms will be 
coordinated to ensure consistency of quality; and 

b) A narrative describing: 
• The roles, responsibilities and authorities of quality assurance and quality control 

personnel (design and construction) over design and construction activities to 
ensure final product quality;  

• How QC will be handled for construction subcontractors. 
 

 

 

b) Safety Training Plan; and 
c) Public Safety Plan. 

B 6.3          STAKEHOLDER COORDINATION 
 

The Proposer shall submit its plan for coordinating with Stakeholders and interested parties. 

B 7.0       QUALIFICATIONS PROPOSAL 

), a Design 
Quality Manager (see RFP Part 5, Section ), a Construction Quality Manager (see RFP Part 5, 
Section ) and an Information Specialist (see RFP Part 4, Special Provision ).  The Proposer 
shall prepare and submit: 
a) Form KP, Key Personnel; and 
b) Resumes of Key Personnel. 

 
The Proposer may submit additional and/or supplemental information to enhance the 
Qualifications quality rating it received during the SOQ evaluation. 
 
If the Proposer submits such additional information, it shall submit information relating to: 
 
a) Qualifications and experience of Key Personnel specified in this Section B7.0; and 
b) Experience of the firms (Principal Participants, Designer and/or Subcontractors). 

 
In doing so, the Proposer shall submit such additional information in the manner specified in 
this Section B7.0.  The Proposer shall not resubmit information already included in its SOQ. 
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B 7.1         SUMMARY STATEMENT  
 
The Proposer shall prepare a summary statement outlining the specific areas where it has 
shown enhanced quality in Qualifications through the information submitted with its 
Proposal. 
 

B 7.2          PERSONNEL QUALIFICATIONS AND EXPERIENCE 
 
If the Proposer wishes to modify its SOQ Qualification rating the Proposer shall submit: 
 
a) Form KP, Key Personnel; 
b) Resumes of Key Personnel; 
c) Form CR thereby providing a written commitment to assign the personnel specifically 

identified by name in its Proposal (including those listed on Form KP) to the Project if 
awarded the Contract.  Form CR shall be executed by the Proposer’s designated 
Principal-on-Site or Project Manager; 

d) List of key design and construction positions and resumes [maximum one (1) page] of 
design and construction managers/lead designers, including but not limited to:  
• Lead Civil Engineer (if applicable);  
• Lead  Tunnel Engineer (if applicable); and 
• Lead Geotechnical Engineer. 

 
B 7.3        FIRM EXPERIENCE AND INFORMATION 
 

If the Proposer wishes to modify its SOQ Qualification rating the Proposer shall: 
 
a) Provide the information required on Form O-2, to the extent that subcontractors 

(design and construction) are known; 
b) If there are changes proposed in the Proposer’s Organization and Experience 

(firms or personnel) from that represented in the SOQ or updates relating to Past 
Performance, Proposers shall submit this information.  Use Forms E-1, E-2, E-4 and O-
1, as appropriate to reflect new or changed information. 

 
B 7.4          MEANS AND METHODS 

 
B 7.4.1      Testing and Certification 
 
The Proposer shall describe methodology to be used to perform construction sampling, testing 
and certification to satisfy all requirements of the Contract Documents and the Quality Plan. 

 
B 7.5         WARRANTY 
 

B 7.5.1       Warranty Proposal 
 
The Proposer shall submit its warranty proposal covering the items discussed below for the 
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project.  The Proposer shall: 
 
• Provide Warranty Bond. 

 
 B7.5.2  The DESIGN-BUILD Team Warrants that: 
 

1. All design Work performed pursuant to the Contract Documents shall conform to all 
professional engineering principles generally accepted as standards of the industry in the 
State of Utah at the time the design Work is furnished: 

2. The project shall be free of defects, including design defects, errors and omissions; 
3. Materials and equipment furnished under the Contract Documents shall be of good 

quality and new; 
4. The work shall meet all of the requirements of the Contract Documents; and  
5. The specifications and/or drawings selected or prepared for use during construction are 

appropriate for their intended use. 
 
 B7.5.3 Maintenance Warranty  
 

The Contractor shall provide a maintenance warrantee for any improvements required as a 
result of horizontal or vertical alignment changes with the structure or pavement surfaces.  
This work shall include but not be limited to: settlement correction as a result of vertical 
movement in excess of one-half inch, adjustment to horizontal movement in excess of one 
inch, filling and sealing of cracks resulting from settlement or horizontal movement in excess 
of 3/16 inch and cleaning and restoring exposed concrete surfaces which have been 
discolored, spalled or otherwise damaged due to water seepage and/or settlement as 
determined by the Engineer. 

 
B7.5.4 Warranty Term 

 
The Warranty term shall commence for each element of the Work upon transfer of control 
thereof to the Department or third party owners.  Acceptance for Work not yet completed as 
of Substantial Completion.  Maintenance Warranty period shall extend for a period of three 
(3) years from the date of final acceptance of the project. 

 
B7.5.5 Corrective Work 

 
If the Department determines that any of the Work has not met the standards set for in these 
provisions at any time during the Warranty term for such Work, then the Design-Builder shall 
correct such Work. 
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Within seven days of receipt by the Design-Builder of notice from the Department specifying 
a failure of any of the Work to satisfy the Design-Builder’s Warranties, or of any 
Subcontractor representation, warranty, guarantee or obligation which the Design-Builder is 
responsible to enforce, the Design-Builder shall implement such action as it deems necessary 
and shall notify the Department of the urgency of a decision.  The design-Builder and the 
Department shall agree on a remedy immediately upon notice by or to the Department of such 
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emergency. If the Design-Builder and the Department fail to reach such and agreement within 
such seven-day period (or immediately, in the case of emergency conditions), then the 
Department, after notice to the Design-Builder, shall have the right to perform or have 
performed by third parties the necessary remedy, and the costs thereof shall be borne by the 
Design-Builder. 

 
B7.5.6 Costs of Correction of Work 

 
All costs of correcting such Work, including additional testing and inspections, shall be 
deemed included in the Contract Price.  The Design-Builder shall reimburse the Department 
or pay the Department’s expenses made necessary thereby with ten (10) days after the Design-
Builder’s receipt of invoice therefore. 

 
B7.5.7 Warranty of Corrected Work 

 
The Design-Builder Warranties shall apply to all Warranty work which was required to be 
performed during the Warranty period but which was not performed properly.  The Warranties 
shall apply to all Work redone or replaced pursuant to the terms of this Contract.  The 
Warranties shall last as to each redone or replace element of the Work until the later of (a) the 
end of the Warranty term for such element as specified above and (b) one year after 
acceptance by the Department of any redone or replaced Work, but not to exceed one year 
after the end of the Warranty term. 

 
B7.5.8 No Limitation of Liability 

 
The foregoing warranties are in addition to all rights and remedies available under the 
Contract Documents or applicable law, and shall not limit the Design-Builders liability or 
responsibility imposed the Contract documents or applicable law with respect to the Work, 
including liability for design defects, latent construction defects, strict liability, negligence, or 
fraud; provided, however, that, upon expiration of the Warranties, the Design-Builder shall 
have no further liability to the Department for paten construction defects. 

 
B7.5.9 Damages for Breach of Warranty 

 
If the Design-Builder fails or refuses to provide the warranty remedy described herein, 
notwithstanding a valid request by the Department, the Design-Builder shall be liable for the 
cost of performance of the Warranty work by others. 

 
B7.5.10 Disputes 

 
Any disagreement between the Department and the Design-Builder relating to the section 
shall be subject to the dispute resolution provisions as set forth in a framework via the 
voluntary partnering between the parties in connection with the project. 
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B 8.0      LEGAL SUPPORTING INFORMATION 

 
The Proposer shall submit the information specified in this Section B8.0 as Appendix A to the 
Evaluation Notebook. 
 

B 8.1       NOTARIZED POWER(S) OF ATTORNEY 
 
The Proposer shall provide appropriate evidence that the Form of Proposal has been properly 
executed or that the representative has bound the Proposer, so that there is a valid Proposal 
that UDOT can accept and constitute a binding contract.  Evidence shall include an opinion 
from an independent law firm and a notarized power of attorney.  See also Section B8.3. 
 

B 8.2       NON-COLLUSION AFFIDAVIT/AFFIRMATION 
 
The Proposer shall submit Form NC certifying that the proposal is not the result of, and has 
not been influenced by collusion. 
 

B 8.3       LEGAL OPINION 
 
The Proposal shall include a legal opinion in the format of Form OC by in-house or outside 
counsel with respect to the Proposer, its joint venture members or general partners. 
 

B 8.4        EVIDENCE OF ENTITLEMENT TO CARRY OUT CONSTRUCTION 
 
Proposer shall provide evidence that it is entitled, under the laws of the State of Utah, to carry 
out the construction. 
 

B 8.5       INFORMATION REQUIRED FOR PRINCIPAL PARTICIPANTS 
 
For any new or changed Principal Participant, the Proposer shall submit Forms L-2 and L-3. 

 
B 8.6        LETTER APPROVING CHANGES IN PROPOSER’S ORGANIZATION 

 
If there are any new Principal Participants in the Proposer’s organization as shown in its SOQ, 
the Proposer shall obtain written approval of the change from UDOT prior to submitting its 
Proposal.  Address such requests to the Project Manager indicated in RFP Part 1, Section 1.7.  
The Proposer shall submit a copy of UDOT’s approval letter. 
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B 8.7         PERFORMANCE AND PAYMENT BONDS 
 
The Proposer shall provide letter(s) of commitment from surety(ies) meeting requirements of 
RFP Part 4, Special Provision 00515M to provide performance and payment bonds. 

 
B 10.0   FORMAT AND ORGANIZATION OF THE PROPOSAL DOCUMENTS 
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The Proposal Documents shall be prepared in accordance with the requirements of RFP, 
Appendix C, Section C2.0.  In addition, Volumes 1 through 4 shall be organized and 
submitted by the selected Proposer prior to Award in accordance with Table B, Outline for 
Submittal of Proposal Documents, with cover of Proposal Documents titled as follows: 
 
 
 
 

Part 6 
PROPOSAL DOCUMENTS 

Volume _____ 
(Enter title from Table B) 
 Project STP-LC35(123) 

 
Table B 

Outline for Submittal of Proposal Documents 
 

Proposal 
Document 
Volume/Section 
No. 

      Volume/Section Title & Required Information Appendix 
B 
Reference 

VOLUME 1 LEGAL  AND FINANCIAL PROPOSAL DOCUMENTS  
Section 1 LEGAL PROPOSAL DOCUMENTS B3.0 
 • Form of Proposal 

• Appendix to Form of Proposal 
• Letter of Subcontract Intent (Form LSI) for each 

Subcontractor including consultants known as of the Proposal 
Due Date 

 

Section 2 FINANCIAL PROPOSAL DOCUMENTS B4.0 
 • Proposal Bond.  
VOLUME 2 TECHNICAL PROPOSAL DOCUMENTS  
Section 1 DESIGN APPROACH B5.1 
Section 1.1 Structures: 

• Details of proposed structure type and construction 
methods along with what types of materials will be 
used; 

• Discussion of why proposed construction type was 
chosen, including a discussion of geotechnical issues; 

• Discussion of what type of steel fiber reinforcement 
will be used on this Project and why;  

• Details of support mechanisms for the final structure if 
necessary; 

• Discussion of measures to be undertaken to increase 
freeze/thaw durability of the structure; 

• Design concepts for maintaining slope stability at 

B5.1.1 
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Proposal 
Document 
Volume/Section 
No. 

      Volume/Section Title & Required Information Appendix 
B 
Reference 

entrance locations on both sides of the tunnel; 
• Details of proposed concepts to seal any potential joints 

in the structure or on the pavement surface; 
• Design concepts for dealing with permanent drainage, 

both surface and groundwater; 
• Summary of proposed instrumentation plan; 
• Details of proposed weatherproofing of the electrical 

enclosure; and 
• Details of proposed site drainage plan for dealing with 

drainage during construction. 
Section 1.2 Miscellaneous B5.1.2 

• Details on the access and staging locations to complete 
the structural items and any other items of work.   

• Details of what repair work is anticipated on existing 
features that will require restoration by the contractor 
to return any features back to their current status. Some 
of these items would include existing pavement surface 
on I-215 or the bike path, interstate drainage systems, 
or any other features that the Design-Build Team will 
need to restore. 

• Details of any aesthetic plans along the tunnel or at 
either entrance. 

• Details of any proposed landscape plan; 
Section 1.3 MOTA 

• Summary of its plan for maintaining traffic flow and access 
during the construction period as specified in RFP Part 4 

• Plan to minimize impacts to traffic flow 

B5.2.2 

VOLUME 3 MANAGEMENT PROPOSAL DOCUMENTS B6.0 
Section 1 ORGANIZATION B6.1 
Section 1.1 Single Point of Contact:  

• Form C 
B6.1.1 
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Proposal 
Document 
Volume/Section 
No. 

      Volume/Section Title & Required Information Appendix 
B 
Reference 

Section 1.2 Organization Charts (as appropriate to reflect new or changed 
information): 
• Key Personnel organization chart 

An organization chart reflecting the roles and responsibilities 
of the Principal Participants and Named Subcontractors 

• 

• Named Subcontractors (Form NS) 
• Organization chart(s) showing proposed construction 

organization 
• Organization chart showing proposed design organization 
• Organization chart showing the planned QA/QC 

organizations (design) and QC organization (construction) 
• Organization chart for safety organization with roles and 

responsibilities 
• City and state where assigned staff will be located 
• Address of office(s) where work will be done in the local 

area 
 

B6.1.2 

Section 1.3 Proposed Baseline Schedule: 
• Proposed Baseline Schedule in hardcopy and disk 

B6.1.3 

Section 2 OVERALL PROJECT MANAGEMENT PLAN B6.2 
Section 2.1 Management of Construction: 

• Construction staging and phasing plan 
B6.2.1 

 Section 2.2 Quality Proposal: 

• Specified narrative regarding roles, responsibilities, 
authorities and relationships 

• Summary of proposed Quality Plan 
B6.2.2 

Section 2.3 Safety Proposal: 
• Summary of proposed safety Plan 

B6.2.3 

Section 2.4 Stakeholder Coordination: 
• Plan for coordinating with Stakeholders 

B6.2.4 

VOLUME 4 QUALIFICATIONS PROPOSAL DOCUMENTS  
Section 1 KEY PERSONNEL B7.0 

 • Form KP  
Section 2 SUMMARY STATEMENT B7.1 

 • Summary Statement  
Section 3 PERSONNEL QUALIFICATIONS & EXPERIENCE 

(as appropriate to reflect new or changed information) 
B7.2 
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Proposal 
Document 
Volume/Section 
No. 

      Volume/Section Title & Required Information Appendix 
B 
Reference 

 • Form KP 
Resumes of Key Personnel • 

• Form CR 
• List of key design and construction positions and resumes 

[maximum one (1) page] of design and construction 
managers/lead designers 

 

Section 4 FIRM EXPERIENCE & INFORMATION 
(as appropriate to reflect new or changed information) 

B7.3 

 • Provide the information required on Form O-2, to the extent 
that subcontractors (design and construction) are known 

• Forms E-1, E-2, E-4 and O-1 

 

Section 5 MEANS AND METHODS B5.2 
Section 5.1 Testing and Certification: 

• Methodology for construction sampling, testing and 
certification 

B5.2.1 

Section 5.2 WARRANTY B5.3 
Section 5.3 Warranty Proposal: B5.3.1 

• Provide Warranty Bond 
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C 1.0      GENERAL INSTRUCTIONS 
 
This Appendix describes the specific instructions for preparing the evaluation notebook.  The 
evaluation notebook is the information required in RFP, Appendix B.  The notebook will not 
become part of the Contract, however, the Proposal Documents submitted separately in 
response to RFP, Appendix B shall become part of the Contract if the Proposer is awarded the 
Contract, (see RFP, Appendix B, Section B1.0).  

 
No information regarding the Price Proposal shall appear in the evaluation notebook. 
 
The information in the evaluation notebook shall be assembled in the format shown in Table 
C and submitted to UDOT by the Proposal Date. 
 

C 2.0    FORMAT AND ORGANIZATION OF EVALUATION NOTEBOOK 
 
The evaluation notebook shall be organized as shown in Table C.  Use the forms contained in 
RFP, Appendix A as specified in RFP, Appendix B.  Information shall be presented in the 
individual volumes and in the sequence shown.  Proposers shall not exceed the page count 
(shown in parentheses in Table C), where specified. 

 
The evaluation notebook shall be packaged into separate volumes as shown.  The Proposer 
shall separate volumes into sections entitled as shown in Table C to facilitate presentation of 
required information, but the designated volumes shall not be combined.  The Proposer shall 
include appendices, if any, as separate volume(s).  

 
Text shall be in English in a standard font, a minimum of 10 points in height, single-spaced.  
Pages shall be 8-½ inch x 11-inch white paper, with simple lettered/numbered dividers for 
each section/subsection.  Single sided pages shall be used except for pre-printed information, 
such as corporate brochures. 

 
Drawings or sketches shall be submitted on 11-inch x 17-inch and/or 8 ½-inch x 11-inch 
white paper. 

 
Schedule plots shall be on 24-inch x 36-inch or 22-inch x 34-inch paper, folded and inserted 
in an envelope or similar holder that is incorporated into the volume. 

  
Number each page in each volume consecutively (i.e., 1-1, 1-2 ---; 2-1, 2-2, etc.).  Center 
page numbers at the bottom of each page. 

 
Proposers should present information clearly and concisely.  Documentation that is difficult to 
read may be rejected and may lead to disqualification. 

 
The information shall be easily reproducible by normal black and white photocopying 
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machines.  Color photographs, renderings and brochures shall be adequately bound and 
suitably protected for handling and circulation during review. 
The Cover of each volume shall be titled as follows: 
 

Parley’s Crossing Tunnel @ I-215 
 

EVALUATION NOTEBOOK 
VOLUME _____________ 

(Title from Table C) 
 
 

Table C 
Outline for Submittal of Evaluation Notebook 

 
Proposal Document 
Volume/Section No. 

      Volume/Section Title & Required Information Appendix B 
Reference 

 EXECUTIVE SUMMARY B2.0 
 EXECUTIVE SUMMARY (10 pages)  
VOLUME 1 LEGAL  AND FINANCIAL PROPOSAL DOCUMENTS  
Section 1 LEGAL PROPOSAL DOCUMENTS B3.0 
 • Form of Proposal 

• Appendix to Form of Proposal 
• Letter of Subcontract Intent (Form LSI) for each 

Subcontractor including consultants known as of the 
Proposal Due Date 

 

Section 2 FINANCIAL PROPOSAL DOCUMENTS B4.0 
  • Proposal Bond 
VOLUME 2 TECHNICAL PROPOSAL DOCUMENTS  
Section 1 B5.1 DESIGN APPROACH 
Section 1.1 Structures: 

• Details of proposed structure type and 
construction methods along with what types of 
materials will be used; 

• Discussion of why proposed construction type 
was chosen, including a discussion of 
geotechnical issues; 

• Discussion of what type of steel fiber 
reinforcement will be used on this Project and 
why;  

• Details of support mechanisms for the final 
structure if necessary; 

• Discussion of measures to be undertaken to 
increase freeze/thaw durability of the structure; 
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• Design concepts for maintaining slope stability at 
entrance locations on both sides of the tunnel; 

B5.1.1 
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Proposal Document 
Volume/Section No. 

      Volume/Section Title & Required Information Appendix B 
Reference 

• Details of proposed concepts to seal any potential 
joints in the structure or on the pavement surface; 

• Design concepts for dealing with permanent 
drainage, both surface and groundwater; 

• Summary of proposed instrumentation plan; 
• Details of proposed weatherproofing of the 

electrical enclosure; and 
• Details of proposed site drainage plan for dealing with 

drainage during construction 
Section 1.2 Miscelllaneous B5.1.2 

• Details on the access and staging locations to 
complete the structural items and any other items 
of work.   

• Details of what repair work is anticipated on 
existing features that will require restoration by 
the contractor to return any features back to their 
current status. Some of these items would include 
existing pavement surface on I-215 or the bike 
path, interstate drainage systems, or any other 
features that the Design-Build Team will need to 
restore. 

• Details of any aesthetic plans along the tunnel or 
at either entrance. 

•  
• Details of any proposed landscape plan; 

Section 1.3 
• Summary of its plan for maintaining traffic flow and 

access during the construction period as specified in 
RFP Part 4 

MOTA 

• Plan to minimize impacts to traffic flow 

B5.2.2 

VOLUME 3 MANAGEMENT PROPOSAL DOCUMENTS B6.0 
Section 1 ORGANIZATION B6.1 
Section 1.1 Single Point of Contact:  

• Form C 
B6.1.1 

Section 1.2 Organization Charts (as appropriate to reflect new or changed 
information): 
• Key Personnel organization chart 
• 

• Named Subcontractors (Form NS

An organization chart reflecting the roles and 
responsibilities of the Principal Participants and Named 
Subcontractors 

) 
• Organization chart(s) showing proposed construction 

B6.1.2 
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Proposal Document 
Volume/Section No. 

      Volume/Section Title & Required Information Appendix B 
Reference 

organization 
• Organization chart showing proposed design 

organization 
• Organization chart showing the planned QA/QC 

organizations (design) and QC organization 
(construction) 

• Organization chart for safety organization with roles and 
responsibilities 

• City and state where assigned staff will be located 
• Address of office(s) where work will be done in the 

local area 
Section 1.3 Proposed Baseline Schedule: 

• Proposed Baseline Schedule in hardcopy and disk 
B6.1.3 

Section 2 OVERALL PROJECT MANAGEMENT PLAN B6.2 
Section 2.1 Management of Construction: 

• Construction staging and phasing plan 
B6.2.1 

 Section 2.2 Quality Proposal: 
• Summary of proposed Quality Plan 
• Specified narrative regarding roles, responsibilities, 

authorities and relationships 

B6.2.2 

Section 2.3 Safety Proposal: 
• Summary of proposed safety Plan 

B6.2.3 

Section 2.4 Stakeholder Coordination 
• Plan for coordinating with Stakeholders 

B6.2.4 

VOLUME 4 QUALIFICATIONS PROPOSAL DOCUMENTS  
Section 1 KEY PERSONNEL B7.0 

 • Form KP  
Section 2 SUMMARY STATEMENT B7.1 

 • Summary Statement  
Section 3 PERSONNEL QUALIFICATIONS & EXPERIENCE 

(as appropriate to reflect new or changed information) 
B7.2 

 • Form KP 
Resumes of Key Personnel • 

• Form CR 
• List of key design and construction positions and 

resumes [maximum one (1) page] of design and 
construction managers/lead designers 

 

Section 4 FIRM EXPERIENCE & INFORMATION 
(as appropriate to reflect new or changed information) 

B7.3 

 • Provide the information required on Form O-2, to the extent that 
subcontractors (design and construction) are known 

• Forms E-1, E-2, E-4 and O-1 
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Proposal Document 
Volume/Section No. 

      Volume/Section Title & Required Information Appendix B 
Reference 

APPENDIX A LEGAL INFORMATION B8.0 
 Notarized Power of Attorney • 

• Form NC 
• Form OC 
• 
• Form L-2

Proof of legal license 
 

• Form L-3 
• Letter approving changes to Organization 
• Letter of commitment from surety to provide 

Performance and Payment Bonds 

 

Section 5 MEANS AND METHODS B5.2 
Section 5.1 Testing and Certification: B5.2.1 

• Methodology for construction sampling, testing and 
certification 

Section 5.2 B5.3 WARRANTY 
Section 5.3 Warranty Proposal: B5.3.1 

• Provide Warranty Bond 
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D 1.0      INTRODUCTION 
 
This RFP, Appendix D specifies the pricing information and Pricing Documents that shall be 
submitted by: 
 

a) All Proposers; and 
b) The selected Proposer prior to award. 

 
The Proposer(s) shall submit all information as specified herein, using the forms and formats 
specified.  Alterations to the forms will only be permitted where specifically allowed. 
 
All forms referenced herein are in RFP, Appendix A. 
 

D 2.0      PRICE PROPOSAL 
 
The Proposer shall provide its Price Proposal using the forms listed herein and provided in 
RFP, Appendix A.  Failure to provide the requested information on the forms and in the 
format specified may result in UDOT’s declaring the Price Proposal non-responsive. 
 

 

Upon award, the Price Proposal of the selected Proposer will be incorporated into the Contract 
Documents as part of the Pricing Documents. 

The Price Proposal shall be submitted by the Proposal Due Date to the addressee and address 
and in the manner specified in RFP Section 2.9.1. 
 
The Price Proposal shall consist of: 
 

a) Price Proposal cover sheet (Form PP-1); 
b) Maximum Monthly Payment Schedule (Form PP-2); 
c) “Blinded” copy of Proposed Baseline Schedule. 

 
D 2.1         COST LOADED SCHEDULE 
 

 A copy of the Cost Loaded version of the Baseline Schedule shall be submitted in a separate, 
sealed envelope.   

 

Parley’s Crossing Tunnel @ I-215   Appendix D 
Project STP-LC35(123)    Issue Date 04-01-04 
 
 173  


	RFP STP-LC35(123) including addendum #1
	1.0 INTRODUCTION
	1.1     THE PROPOSAL
	1.1.1     Documents in the RFP
	1.1.2      Proposal Documents
	1.1.3      Evaluation Notebook
	1.1.4      Price Proposal
	1.1.5      Inclusion in Contract
	1.1.6      Required Forms
	1.1.7      Property of UDOT
	1.1.8      Errors

	1.2        DEFINITIONS
	1.3        IMPROPER CONDUCT
	1.3.1 Prohibited Activities
	1.3.2 Non-Collusion Affidavit/Affirmation

	1.4        LANGUAGE REQUIREMENT
	1.5        PROPOSAL DUE DATE
	1.6        INSURANCE
	1.7        CHANGES TO THE PROPOSER’S ORGANIZATION
	2.0 PROCUREMENT PROCESS
	2.1        METHOD OF PROCUREMENT
	2.2    RECEIPT OF THE PROPOSAL DOCUMENTS AND OTHER INFORMATI
	2.2.1 Rules of Contact
	2.3        REQUESTS FOR CLARIFICATION AND CORRECTION OF ERRO
	2.4        ADDENDA AND CLARIFICATION NOTICES
	2.4.1 Addenda
	2.4.2 Correspondence and Communication
	2.4.3 Clarification Notices
	2.4.4 Final Addenda and Clarification Notice Date
	2.5        COMPLIANT PROPOSAL
	2.6         NON-PUBLIC PROCESS
	2.7         PROPOSAL STIPEND
	2.8        ALTERNATE PROPOSALS
	2.9        SUBMISSION OF PROPOSALS
	2.9.1 Submission of a Proposal
	2.9.2 Modifications to a Proposal
	2.9.3 Withdrawal of a Proposal
	2.10        LATE PROPOSALS
	3.0 PROPOSAL REQUIREMENTS 
	3.0        PROPOSAL REQUIREMENTS
	3.1        LANGUAGE
	3.2        CONTRACT UNDERSTANDING
	3.3        LEGAL AUTHORITY
	3.3.1 Opinion of Counsel
	3.3.2 Contract Execution
	3.3.3 Licensing Requirements

	3.4        CURRENCY
	3.5        PROPOSAL BOND
	3.5.1 Surety Requirements
	3.5.2 Rights Reserved
	3.6        SIGNATURES REQUIRED
	3.7        NUMBERS OF DOCUMENTS
	3.7.1 Executive Summary
	3.7.2 Proposal Bond
	3.7.3 Evaluation Notebook
	3.7.4 Scope and Pricing Documents
	3.7.5 Electronic Copy
	3.7.6 Cost of Preparing Proposal
	3.7.7 Obligation to Award

	4.0 PRE-AWARD MEETING
	4.1        MEETINGS
	4.2        ATTENDEES
	5.0 CONTRACT AWARD
	6.0 PROPOSAL EVALUATIONS
	6.1        EVALUATION CRITERIA
	6.1.1 “Pass/Fail” Factors and Subfactors
	6.1.2 Technical Scores
	6.2        EVALUATION GUIDELINES
	6.2.1 Technical, Management and Qualifications
	6.3        DISCUSSIONS
	6.3.1 Purpose
	6.3.2 Procedures
	6.4        BEST AND FINAL OFFERS (BAFOS)
	6.5  EVALUATION REQUIRED TO RECEIVE PAYMENT UNDER THE       
	7.0 UDOT RIGHTS AND DISCLAIMERS
	7.1        UDOT’s RIGHTS
	7.2        UDOT DISCLAIMERS
	P1 1.0            PROJECT CONSTRUCTION OVERSIGHT
	P1 1.1             PROJECT MANAGEMENT
	P1 1.2            PROPOSAL DELIVERY LOCATION
	P1 1.3            TECHNICAL PROPOSALS DUE DATE AND TIME
	P1 1.4            SEALED PRICE PROPOSALS DUE DATE AND TIME
	P1 1.5           COSTS
	P1 1.6           PROJECT COMPLETION DATE
	P1 2.0             PROPOSAL DATES
	P1 3.0        APPLICABLE FEDERAL AND STATE REGULATIONS
	P1 4.0       AUTHORIZATION TO BEGIN WORK
	P1 5.0        DISPOSITION OF TECHNICAL PROPOSALS
	P1 6.0        PRE-QUALIFICATION AND PRE-AWARD
	P1 7.0     ABBREVIATIONS AND DEFINITIONS
	P1 7.1        ABBREVIATIONS
	P1 7.2         DEFINITIONS

	P2 1.0       INTRODUCTION
	P2 2.0     PROJECT DESCRIPTION
	P2 3.0       OBJECTIVES
	P2 4.0        CONTRACTOR RESPONSIBILITIES
	P2 5.0           DEPARTMENT FURNISHED INFORMATION
	DELETE SECTION 1.7 SECTION 00120M PART 1 OF THE UDOT STANDAR
	DELETE SECTION 1.12 SECTION 00120M PART 1 OF THE UDOT STANDA
	DELETE SECTION 1.16 SECTION 00120M PART 1 OF THE UDOT STANDA
	TABLE 00222.1.4.C
	One lane open


	DELETE ARTICLE  1.3 SECTION 00725M OF THE UDOT STANDARD SPEC
	DELETE ARTICLE 1.19 SECTION 00725M OF THE UDOT STANDARD SPEC
	DELETE ARTICLE 1.20 SECTION 00725M OF THE UDOT STANDARD SPEC
	DELETE ARTICLE 1.21 SECTION 00725M OF THE UDOT STANDARD SPEC
	DELETE ARTICLE 1.2 SECTION 00727M OF THE UDOT STANDARD SPECI
	DELETE ARTICLE 1.5 SECTION 00727M OF THE UDOT STANDARD SPECI
	DELETE ARTICLE 1.9 SECTION 00727M OF THE UDOT STANDARD SPECI
	DELETE ARTICLE 1.10 SECTION 00727M OF THE UDOT STANDARD SPEC
	DELETE SECTION 01285M OF THE UDOT STANDARD SPECIFICATIONS AN
	DELETE SECTION 01315M OF THE UDOT STANDARD SPECIFICATIONS AN
	DELETE SECTION 01554M OF THE UDOT STANDARD SPECIFICATIONS AN
	DELETE SECTION 01721S OF THE UDOT STANDARD SPECIFICATIONS AN
	SCOPE
	APPLICABLE STANDARDS AND REFERENCES
	REQUIREMENTS
	ATTRIBUTE CONSTRUCTION REQUIREMENTS
	PERFORMANCE

	SECTION INCLUDES
	PART 2 DESIGN AND PRODUCTS
	PART 3 CONSTRUCTION
	PART 5
	P5 1.O      INTRODUCTION
	P5 2.0      QUALITY PLAN
	P5 2.1       DB TEAM ORGANIZATION
	P5 2.1.1        UDOT’s Organization

	P5 2.2         DESIGN CONTROL
	P5 2.2.1       Designer
	P5 2.2.2      Design Reviews

	P5 2.3       INSTRUCTIONS, PROCEDURES AND DRAWINGS
	P5 2.4        DOCUMENT CONTROL
	P5 2.5         PROCUREMENT CONTROL
	P5 2.6        PROCESS CONTROL
	P5 2.7           CONSTRUCTION QUALITY MANAGEMENT
	P5 2.7.1       Construction Quality Manager
	P5 2.7.2        Quality Control Personnel
	P5 2.7.3          Staffing Levels
	P5 2.7.4      Materials Technicians
	P5 2.7.5       Control of Special Process and Job Control Te
	P5 2.7.6        Inspection and Test

	P5 2.8            QUALITY RECORDS
	P5 2.9        INTERNAL QUALITY ASSURANCE AUDITS
	P5 2.10       QUALITY TRAINING
	P5 2.11      QUALITY ASSURANCE INSPECTION
	P5 2.12      QUALITY HOLD POINTS
	P5 2.13       ACCESS TO WORK AREAS
	P5 2.14        FAILURE TO PERFORM

	P5 3.0     MEASUREMENT AND PAYMENT
	P5 3.1        MEASUREMENT
	P5 3.2       PAYMENT

	FORM L-3
	INDIVIDUAL FIRM DATA
	FORM NC
	B 1.0    GENERAL INSTRUCTIONS
	B 2.0 EXECUTIVE SUMMARY
	B 3.0   LEGAL PROPOSAL
	B 4.0       FINANCIAL PROPOSAL
	B 5.0       TECHNICAL PROPOSAL
	B 5.1       PROJECT APPROACH
	B 5.1.1       Structures
	B 5.1.2   Miscellaneous
	B 5.1.3     Maintenance of Traffic and Access (MOTA)


	B 6.0        MANAGEMENT PROPOSAL
	B 6.1       ORGANIZATION
	B 6.1.1      Single Point of Contact
	B 6.1.2      Organization Charts
	B 6.1.3     Proposed Baseline Schedule

	B 6.2      OVERALL PROJECT MANAGEMENT PLAN
	B 6.2.1      Management of Construction
	B 6.2.2       Quality Plan Summary
	B 6.2.3         Safety Proposal Summary

	B 6.3          STAKEHOLDER COORDINATION

	B 7.0       QUALIFICATIONS PROPOSAL
	B 7.1         SUMMARY STATEMENT
	B 7.2          PERSONNEL QUALIFICATIONS AND EXPERIENCE
	B 7.3        FIRM EXPERIENCE AND INFORMATION
	B 7.4          MEANS AND METHODS
	B 7.4.1      Testing and Certification

	B 7.5         WARRANTY
	B 7.5.1       Warranty Proposal


	B 8.0      LEGAL SUPPORTING INFORMATION
	B 8.1       NOTARIZED POWER(S) OF ATTORNEY
	B 8.2       NON-COLLUSION AFFIDAVIT/AFFIRMATION
	B 8.3       LEGAL OPINION
	B 8.4        EVIDENCE OF ENTITLEMENT TO CARRY OUT CONSTRUCTI
	B 8.5       INFORMATION REQUIRED FOR PRINCIPAL PARTICIPANTS
	B 8.6        LETTER APPROVING CHANGES IN PROPOSER’S ORGANIZA
	B 8.7         PERFORMANCE AND PAYMENT BONDS

	B 10.0   FORMAT AND ORGANIZATION OF THE PROPOSAL DOCUMENTS
	C 1.0      GENERAL INSTRUCTIONS
	C 2.0    FORMAT AND ORGANIZATION OF EVALUATION NOTEBOOK
	D 1.0      INTRODUCTION
	D 2.0      PRICE PROPOSAL
	D 2.1         COST LOADED SCHEDULE



